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Freemanville Road at Mayfield Road Design-Build Intersection Improvement 
 

RFP No. 05RFP42884K 
Fulton County Project No. T192 

  
Fulton County Department of Public Works 

 
Pre-Proposal Conference: 9:00 AM, Monday, March 28, 2005 

 
Proposal Due Date: 11:00 AM, Monday, April 11, 2005 

 
 

 LOCATION: FULTON COUNTY DEPARTMENT OF PURCHASING  
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  ATLANTA, GEORGIA 30303 

_________________________________________________________________________________________________________________ 
THE CONTRACTOR’S ATTENTION IS DIRECTED TO THE SPECIAL PROVISION MODIFYING SECTION 108, PROSECUTION 
AND PROGRESS, OF THIS DOCUMENT CONCERNING STATE LAW O.C.G.A. - 43-14-1 ET. SEQ. RELATIVE TO 
CONTRACTOR LICENSING REQUIREMENTS. 
____________________________________________________________________________________________________________________ 
 

Procedural Point of Contact: DONNA JENKINS, APA 
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DOWNLOAD REGISTRATION 
 

This document and supporting documents can be downloaded at the Fulton County Website, http://www.co.fulton.ga.us/ under “Bid 
Opportunities.”  Any firm or person who downloads this Bid Document from the website or obtains this document from sources other than Fulton 
County Purchasing Department and desires to participate in the bid opportunity shall fill out and return the “Download Registration Form” in this 
section to: 

 
Department of Purchasing  
Fulton County Government 
130 Peachtree Street, S.W., Suite 1168 
Atlanta, Georgia 30303 
 
Bid/RFP #: 05RFP42884K  
 
 
This is to certify that on this day, bidder acknowledges that he/she obtained this bid document from the Fulton County Government Purchasing 
Department’s website ; www.co.fulton.ga.us. 
 
To ensure that interested parties receive any and all addendums that may be issued pertaining to this bid document, it is necessary that this form be 
completed and returned to the Purchasing Department prior to the bid opening date when the bid document has been downloaded from the 
County’s website.  It is the responsibility of the bidding firm to verify that they have received all addendums, 
 
If this form is completed and submitted to the Purchasing Department and then the firm or company decides not to submit a bid for this 
procurement, the firm must submit a statement to the Fulton County Purchasing Department that they are not submitting a bid. 
 

BID DOWNLOAD REGISTRATION FORM 
 
Company             
 
Person Downloading Bid          
 
Address            
 
City       State      
 
Telephone Number:           
 
Email Address           
 
Date Bid Downloaded          
 
Note:  All addenda issued for bids are posted on the County’s website under the bid solicitation number. 
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NO-BID VENDOR RESPONSE QUESTIONNAIRE 
 
NOTE TO VENDOR: 
 
PLEASE RESPOND TO THE ATTACHED BID, EVEN IF YOUR COMPANY'S RESPONSE IS A "NO-BID".  COMPLETION OF THIS 
FORM IS NOT REQUIRED, IT IS OPTIONAL.  WE ARE VERY INTERESTED IN ENSURING THAT OUR BIDS ARE NON-RESTRICTIVE 
AND THAT NO BIDDER IS ELIMINATED ARBITRARILY.  IT IS THE COUNTY'S INTENT TO ABOLISH ANY AND ALL BARRIERS TO 
ITS' PROCUREMENT PROCESS WHICH PREVENTS INTERESTED AND QUALIFIED BIDDERS FROM PARTICIPATING. 
 
SHOULD YOU RESPOND WITH A "NO-BID", PLEASE EXPLAIN WHY. 
 
EXAMPLES ARE: 
 
(1) OUR COMPANY CANNOT MEET THESE SPECIFICATIONS BECAUSE YOU REQUIRE: 

                                                                                                                                                                                                                                         
                                                                                                                                                                                                                                         
                                                                                                                                                                                                                                         
                                                                                                                                         
(2) OUR COMPANY CANNOT COMPETITIVELY BID ON THIS PRODUCT OR SERVICE BECAUSE: 
 
                                                                                                                                                                                                                                         
                                                                                                                                                                                                                                         
                                                                                                                                                                                                                                         
                                                                                                                                         
(3) OTHER: 

                                                                                                                                                                                                                                         
                                                                                                                                                                                                                                         
                                                                                                                                                                                                                                         
                                                                                                                          
 
YOUR RESPONSE WILL BE GIVEN CAREFUL CONSIDERATION AND INCLUDED IN THE BID FILE WITH OTHER VENDOR 
COMMENTS.  IF IT APPEARS, FROM THE FEEDBACK RECEIVED, THAT THE SPECIFICATIONS ARE RESTRICTIVE YOUR INPUT 
WILL HELP THE COUNTY MAKE THE NECESSARY CHANGES SO THAT A GREATER NUMBER OF INTERESTED BIDDERS ARE 
INCLUDED.  YOUR INPUT IS NEEDED, IT WILL MAKE A DIFFERENCE! 
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NOTICE TO PROPOSER 

 
A . PROJECT NAME AND IDENTIFICATION NUMBER 
  
The project title for which a proposal is being requested is Freemanville Road at Mayfield Road.  The project designation number under the Capital 
Improvements Program is Fulton County Project No. T192   
 

B. DESCRIPTION OF PROJECT 
 
The proposed project is described in section 999, and is not Federally funded.  

 
The project requires coordination with the County, and shall follow the most current Georgia DOT Plans Preparation Guide and Specifications. 
 
C.  PROPOSAL DUE, Monday  April 11, 2005, Date at 11:00 A.M.                        
 
Fulton County, through the FULTON COUNTY DEPARTMENT OF PURCHASING, solicits proposals for services outlined in the attached 
Scope of Services.  Proposals will be received in the office of the Purchasing Agent, Fulton County Public Safety Building, Suite 1168, 130 
Peachtree Street, S.W., Atlanta, Georgia 30303, until 11:00 A.M., local time on Monday March 28, 2005.  The Fulton County Department of 
Purchasing website address is www.co.fulton.ga.us. 
 
D.  DELIVERY REQUIREMENTS 
 
Any proposals received after the above stated time and date will not be considered.  It shall be the sole responsibility of the Proposer to have 
his/her proposal delivered to the Fulton County Department of Purchasing for receipt on or before the above stated time and date.  If a proposal is 
sent by U.S. Mail, the Proposer shall be responsible for its timely delivery to the Department of Purchasing.  Proposals delayed by mail will not be 
considered, shall not be opened, and arrangements shall be made for their return at the Proposer's request and expense. 
 
E.  SITE VISITS AND PRE-PROPOSAL CONFERENCE  
 
It is the proposers responsibility to familiarize themselves with the project site.  There will be no formal site visits planned.    
 
F.  NO CONTACT DURING PROCUREMENT; EXCEPTIONS 
 
In accordance with Fulton County Policy & Procedure 800-9, no person, firm, or business entity, however situated or composed, obtaining 
a copy of or responding to this solicitation, shall initiate or continue any verbal or written communication regarding this solicitation with 
any County officer, elected official, employee, or designated County representative, between the date of the issuance of this solicitation 
and the date of the final contract award by the Board of Commissioners, except as may otherwise be specifically authorized and permitted 
by the terms and conditions of this solicitation. 
 
All verbal and written communications initiated by such person, firm, or entity regarding this solicitation, if same are authorized and permitted by 
the terms and conditions of this solicitation, shall be directed to the Purchasing Agent. 
 
Any violation of this prohibition of the initiation or continuation of verbal or written communications with County officers, elected officials, 
employees, or designated County representatives shall result in a written finding by the Purchasing Agent that the submitted bid or proposal of the 
person, firm, or entity in violation is not responsive, and same shall not thereafter be considered for award. 
 
Between the date of the issuance of any solicitation of bids or proposals for County contracts and the date of the final award of the 
contract by the Board of Commissioners, no County officer, elected official, employee, or designated County representative, except in the 
course of carrying out obligations as a member of or a designated advisor to a vendor selection committee acting in accordance with the 
terms and conditions of the solicitation, shall initiate or continue any verbal or written communications regarding the solicitation with any 
person, firm, or business entity, however situated or composed, or any such representative of same, who the officer, elected official, 
employee, or representative knows or should have known has obtained a copy of the solicitation and either has submitted or may submit a 
bid or proposal; provided, further, except for members of or designated advisors to a vendor selection committee, no County officer, 
elected official, employee, or designated County representative shall contact any member of such a vendor selection committee regarding a 
pending solicitation, and all inquiries regarding the solicitation shall be directed to the Purchasing Agent. 
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G.  CLARIFICATION AND ADDENDA 
 

Information regarding the proposal, either procedural or technical, may be obtained by contacting Donna Jenkins at (404) 730-5818 
, Fulton County Department of Purchasing.  Information regarding the proposal requirements may be obtained by using the following 
procedure.   Inquiries must be submitted in writing to:  

Department of Purchasing 
Attn: Donna Jenkins, APA 

Fulton County Public Safety Building 
130 Peachtree Street S.W., Suite 1168 

Atlanta, GA  30303 
Phone: (404) 730-5818 

Fax: (404) 335-5807 
 
The last day of inquiries will be April 4, 2005.  Only communications that are in writing and signed will be recognized by the County.  All 
inquiries must include name of the proposal and the proposal RFP number.  The County shall not be responsible for oral interpretations given by 
any County Employee, representative or others.  The issuance of an addendum is the only official method whereby interpretation, clarification or 
additional information can be given. 
 
If any addenda are issued to this request for proposal, the County will attempt to notify all prospective proposers who have secured same; however, 
it shall be the responsibility of each proposer, prior to submitting the proposal, to contact the Fulton County Department of Purchasing at (404) 
730-5818 to determine if addenda were issued and to make such addenda a part of the proposal. 
 
H.  SEALED AND MARKED 
 
One signed original and Five (5) copies of the technical proposal, shall be submitted in one (1) sealed package. One (1) original and two (2) copies 
of the sealed cost proposals shall be furnished in a separate package from the technical proposals.  The envelope/package shall be clearly marked 
on the outside:  "Freemanville Road at Mayfield Road - RFP No. (05RFP42884K), and addressed to: 
 

Fulton County Department of Purchasing 
Public Safety Building 

130 Peachtree Street, S.W., Suite 1168 
Atlanta, Georgia  30303 

 
Proposals shall be publicly received, with only the names of the proposers disclosed at the above stated date and time.  Prospective proposers are 
encouraged to register their firms on Fulton County's official bidders list. Registration can be obtained from the Fulton County Department of 
Purchasing (404) 730-5800. 
 
I.  LEGAL NAME 
 
Proposals shall clearly indicate the legal name, address, and telephone number of the proposer (company, firm, partnership, individual).  Proposals 
shall be signed above the typed or printed name and title of the signer.  The signer shall have the authority to bind the proposer to the submitted 
proposal.  Any mention of the terms consultant, contractor, or proposer within this document shall refer to the contractor / consultant team that is 
proposing to perform all work described in this document. 
 
J.  PROPOSAL EXPENSES 
 
All expenses for making proposals to the County are to be the responsibility of the proposer. 
 
K.   IRREVOCABLE OFFER 
 
Any proposal may be withdrawn up until the date and time set above for receipt of the proposals. Any proposals not so withdrawn, after the due 
date and time, shall constitute an irrevocable offer for a period of sixty  (60) days to furnish Fulton County with the services set forth in the 
attached Scope of Work until a proposal has been duly submitted and accepted by the Fulton County Board of Commissioners.  Board action on 
proposals will normally be taken within sixty (60) days of receipt of proposal; however, no guarantee or representation is made herein as to the 
time between receipt of proposal and subsequent Board action.  County reserves the right to request an extension of the irrevocable offer with the 
written consent of the proposers. 
 
L.   RESERVED RIGHTS 
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The County reserves the right to accept or reject any and/or all proposals, to waive irregularities and technicalities, and to request resubmission. 
Any sole response that is received may or may not be rejected by the County depending on available competition and timely needs of the County.  
There is no obligation on the part of the County to award the contract to the proposer providing the lowest cost proposal and the County reserves 
the right to award the contract to the responsible proposers submitting responsive proposals with resulting agreements most advantageous and in 
the best interest of the County.  The County shall be the sole judge of the proposals and the resulting agreements that are in its best interest and its 
decision shall be final. 
 
M.   APPLICABLE LAWS 
 
All applicable laws and regulations of the State of Georgia and ordinances and regulations of Fulton County shall apply.  Protestors shall seek 
resolution of their complaints in the manner provided in the Fulton County Code of Laws §2-324, which is incorporated by reference herein. 

 
N.   CONTRACT DOCUMENT 
 
The agreement or contract resulting from the acceptance of a proposal shall be the contract agreement document in the format form and content 
contained herein, except the County Attorney has the unilateral right to modify this agreement, as may be necessary. 
 
O.   INSURANCE REQUIREMENTS 
 
Insurance shall be provided as stipulated in the contract agreement contained herein. 
 
P.   INFORMATION TO BE SUBMITTED 
 
Failure to submit any required data item shall be cause for rejection.  Proposers shall not submit data other than defined herein.  In addition to the 
data described below, proposer may provide section dividers, a front and back cover, a table of contents, and a cover letter, which may serve as an 
introduction to the proposal.  A page refers to one side of a single 8 ½ inch x 11 inch page.  Text shall be minimum 12 point.  
  
Proposal information shall include: 
 

1. Organization Description  
 

Provide an organizational chart and a short resume of the organization.  Indicate key individuals and all subconsultants proposed to be 
utilized on this project.  Identify all eligible MFBE certified by the Fulton County Department of Contract Compliance. 

 
2. Subconsultant Resumes  

 
Provide a one-page resume on each subconsultant firm proposed to be utilized on the project.  

 
3. Related Experience and Performance  

 
Provide a description of experience the firm has had with projects similar to the Project described herein.  For each project, include 
contact person, name of project and telephone number, other than members of your firm that can be contacted regarding these projects. 

 
4. Key Personnel Experience and Availability  

Provide a summary of those personnel anticipated to be assigned to the project and the percentage of their time available to commit to  
the project during performance of assigned tasks.  Resumes (not to exceed 2 pages in length each) shall be provided for all key 
personnel, including Project Manager and all discipline lead engineers. By submitting specific resumes, the Proposer indicates 
agreement, unless prevented by circumstances beyond your control, to retain these personnel on the project, Sub-Consultants and Prime, 
until all work under this contract is complete.  These individuals as a minimum shall work out of the local office and reside in the 
Metropolitan Atlanta area during the course of their involvement on this project.   Fulton County will not pay direct cost for the 
relocation, temporary housing, or subsistence of staff assigned to this project. 
 

5. Project Approach  
 

 Demonstrate and provide a description of how you will perform tasks to meet or exceed the 80 calendar day schedule presented in 
Section IV, Exhibit L.  Provide a description of recommended enhancements or improvements to the scope of services as presented.  
Elaborate on those areas where better definition will provide the greatest potential benefit to the project.  The approach discussion should 
include details regarding any unique knowledge or expertise your firm has with the separate project areas.  Explain how such knowledge 
or experience would benefit the project.  
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6. Proximity of Office to Project Site  
 
Provide the normal office location where work on this project will be performed.   

 
7. Financial Responsibility (Two copies of information in separate sealed envelope with price proposal) 

 
Provide copies of the most recent year-end audited financial statement of the firm along with financial references. 

 
8. Cost Proposal and Schedule of Billing Rates (Provide original and two copies in a separate sealed envelope, no limits on document 

size). 
 
Along with the Engineering Fee Proposal, the proposer shall attach a schedule for billing rates by labor category to be utilized on each 
line item during the course of the project.  Billing rates for subtask are also to be included.  The estimated man-hours shall be multiplied 
by the appropriate labor rate to determine the estimated project cost.  Proposer shall provide the overhead rate that includes all fringe 
benefits as a percentage of base salary (without fringes) and the profit percentage used in calculating standard billing rates.  This is to be 
provided for the Prime Consultant as well as each Sub Consultant.  Computer usage is to be included in the overhead rate and will not be 
considered as a direct expense.  No markup is to be provided on expenses, subconsultants or other non-labor costs.  Proposer shall 
provide a list of spending categories, i.e., printing, travel, phone, fax, mail, delivery charge, contract employees, etc. for each task 
identified in the proposal.  

 
9. Equal Business Opportunity Plan (EBO Plan):  In addition to the proposal submission requirements, each vendor must submit an 

Equal Business Opportunity Plan (EBO Plan) with the Proposal.  The respondent must outline a plan of action to encourage and achieve 
diversity and equality in the available procurement and contracting opportunities with this solicitation.  The Plan should be designed to 
enhance the utilization of racial gender or ethnic groups. 
 
The Plan must identify and include: 

1.  Potential opportunities within the scope of work of this solicitation that will be afforded to racial, gender or ethnic groups for    
participation in the solicitation. 

2. Efforts that will be identified to encourage and solicit small, minority and female businesses for opportunities within this    
solicitation. 

 
Fulton County encourages joint ventures, teaming, partnering and mentor-protégé relationship with small, minority and female 
businesses in an effort to achieve contracting and procurement diversity. 

 
10. Required Affidavits and/or Forms 

 
Proposer shall provide the following executed affidavits as appropriate: 

•  Receipt of Addenda 
•  Certificate of Acceptance of Proposal Requirements 
•  Non-Collusion Affidavit of Proposer 
•  Non-Collusion Affidavit of Subcontractor 
•  Certificate Regarding Debarment 
•  Promise of Non discrimination (Exhibit A) 
•  Employment Report (Exhibit B) 
•  Schedule of Intended Subcontractor Utilization (Exhibit C) 
•  Letter of Intent to Perform as a Subcontractor (Exhibit D) 
•  Declaration regarding subcontracting practices (Exhibit E) 
•  Form 99 – Fulton County Purchasing General Requirements 
•  Equal Business Opportunity Plan   
•  Joint Venture Disclosure Affidavit (Exhibit F) if applicable 
•  Notice of Professional Consultant Qualification issued by GDOT in accordance with GDOT’s Policy and Procedure Statement 

4020-2 
 
 
Q.  BASIS OF PAYMENT & COST PROPOSAL 
 
BASIS OF PAYMENT & COST PROPOSAL (submitted in separate sealed envelope) 
 
BASIS OF PAYMENT 
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The Basis of Payment for the services furnished by the PROPOSER under this Agreement shall be those necessary to perform the work and 
provide the deliverables associated as outlined in the Scope of Services. 
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COST PROPOSAL  
 
 

 

AMOUNT  
ITEM 

 
T192 

Freemanville Road at Mayfield Road 
 

Design Complete 
 

$ 

Construction Complete 
 

$ 

Special Studies (As Required) $20,000.00 
  
  
  
  
  
  
  
  
  
 
 

 

 
SUBTOTAL: BASE BID 

 
$ 
 

 
CONTINGENCY (Before performing any additional services, the Consultant shall 
obtain written approval from the Department of Public Works; contingency amount 
shall be 15% of Base Bid) 
 

 
$ 
 
 

 
GRAND TOTAL    (TOTAL COST PROPOSAL) 
 

 
$ 
 
 

 
Note: All required printing costs shall be included in the Grand Total Lump Sum Fee. 
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R.   EVALUATION & SELECTION CRITERIA 
 
A duly appointed Selection Committee shall rank the proposals and make recommendation to the Board of Commissioners for award of the 
contract.  Determinations shall be based on the following criteria and relevant weights of importance. 
 

1.  Experience:           (20 points max) 
 

Related Experience and Performance in projects of similar design should be demonstrated. In addition, proposers should have familiarity 
with proposed projects through FY2020 in the comprehensive transportation plans of the Atlanta Regional Commission and Fulton 
County. Proposers should provide client references (name, title, address, phone numbers, list of work completed for the client, minimum 
of four clients other than Fulton County). (2 pages maximum).   
 
2. Organization and Experience of Proposed Staff:       (25 points max) 
  
Provide an organizational chart for your team, clearly indicate company name, principal in charge and project manager(s) assigned with 
the overall project coordination (2 pages maximum).   
 
Provide resumes of assigned staff to the project and availability of personnel and other commitments for full time participation for the 
proposed project (2 pages maximum). 
 
3.  Project Approach:          (25 points max) 
 
Provide a project approach work plan summarizing the teams quality control and methods for coordination.  Describe the schedule of 
control you will provide in developing this project on schedule (2 pages maximum). 
 
4.  Cost Proposal:            (20 points max) 
 
Consultant shall submit cost of proposal in separate sealed envelope.  The envelope shall include the RFP number on the outside of the 
envelope, prime respondents name, and proposal date.  In addition to the cost proposal, consultants shall show the positions and hourly 
rates for all employees that may be assigned to the project, including the labor unit cost, multipliers, overhead and profit. 
 
5.  Location of Firm:          (10 points max) 

 
Location of firm and local preference policy, indicate the location of consultants office (address and county).  The county has a policy of 
local preference to vendors that desire to do business with Fulton County.  Only those firms with an office in Fulton County shall receive 
10 points. 
 
Joint ventures, if the proposal is a joint venture and one of the joint venture members’ addresses is in Fulton County, the policy may be 
applied and the 10 points awarded. 

 
Failure to submit financial responsibility information as required may result in the proposer being deemed non-responsive and their 
proposal removed from consideration. 
Discussions may be made by the purchasing agent, in conjunction with the user department, with responsible proposers who submit proposals 
determined by the purchasing agent, and upon written recommendation of the Public Works Department, to be reasonably susceptible of being 
selected for award; such discussions shall be for the purpose of clarification to assure full understanding of the responsiveness to the solicitation 
requirements.  Fulton County reserves the right, at its sole discretion, to have your company and every proposer on this project come in for 
discussion. 
 
Proposers who make offers shall be accorded fair and equal treatment with respect to any opportunity for discussion and revision of proposals; and 
such revisions may be permitted after submission and prior to award for the purpose of obtaining the best and final offers; provided that the 
County may reject all proposals if it shall deem it for the best interest of the County to do so. Proposers are not to initiate the above discussions 
unless and when so notified by the Purchasing Department during the evaluation and selection process. 
 
The County reserves the right to make investigations, as it deems necessary to determine the ability of any proposer to perform the work or service 
requested. Information the County deems necessary to make this determination shall be provided by the proposer.  Such information may include, 
but shall not be limited to, current financial statements by an independent CPA; verification of availability of personnel; and past performance 
records.  
 
S.  BASIS OF AWARD 
 
The award of a contract for this project will be made by the Board of Commissioners of Fulton County to the responsible proposer whose proposal 
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is determined, upon written recommendation by the County Manager, the Purchasing Agent and the Director of Public Works, in conjunction with 
the selection committee’s recommendation to be in the best interest of the County taking into consideration price and the evaluation factors set 
forth in the Request For Proposal. 

 
T.  TIME OF PERFORMANCE OF WORK 

 
The time of performance of work shall begin upon the date of the notice to proceed and continue for a total time of 80 calendar days. 

 
U.  TERM OF CONTRACT 

 
The term of the contract shall commence on the date of award by the Board of Commissioners and shall continue until Fulton County has received 
and accepted all deliverables, but in no event shall this agreement extend beyond December 31, 2006, unless the same is amended, as more 
thoroughly described in CERTIFICATE OF ACCEPTANCE OF PROPOSAL REQUIREMENTS (see next page). 
 
V.  FULTON COUNTY CODE 102-357 
 
Section 102-357.  Minimum participation requirements for prime contractors.   
The County Manager is hereby directed to ensure that no contract or project is hereafter presented to the Board of Commissioners for approval which does 
not require that the Prime Contractor or Vendor for the project contract actually perform no less than 51 percent of the scope of the work of the prime 
contract  
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FULTON COUNTY CERTIFICATE OF ACCEPTANCE OF PROPOSAL REQUIREMENTS 
 

This is to certify that on this day, proposer acknowledges that he/she has read this proposal document, pages # __________ to # ________ 

inclusive, including any addenda # _______ to # _________ exhibit(s) # ______ to # ______, attachment(s) #_________ to # ________, 

and/or appendices #_________ to # _________, in its entirety, and agrees that no pages or parts of the document have been omitted, that 

he/she understands, accepts and agrees to fully comply with the requirements therein, and that the undersigned is authorized by the 

proposing company to submit the proposal herein and to legally obligate the proposer thereto. 

 
 
Company:                                                                                       
  
Signature:                                                                                       
 
Name:                                                                                             
 
Title:                                                               
 
Date:                                
  
 

   (CORPORATE SEAL)
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BID FORM 
 

To: THE BOARD OF COMMISSIONERS 
FULTON COUNTY, GEORGIA 
ATLANTA, GEORGIA 30303 

 
Ladies and Gentlemen: 
 
In compliance with your Notice to Proposers, the undersigned, hereinafter termed the Bidder, proposes to enter into a Contract with Fulton County 
to provide the necessary machinery, tools, apparatus, and other means of construction, and all materials and labor specified in the Contract, or 
called for by the Drawings, or necessary to complete the Work in the manner therein specified within the time specified, as therein set forth, for: 
 
NAME OF PROJECT:    Freemanville Road at Mayfield Road Design-Build Intersection Improvement 
 
DESCRIPTION OF PROJECT:   This project consists of providing the engineering services, furnishing of materials for construction, 

and completion in every detail of the work described in this contract. The Design-Build Contractor 
shall furnish all engineering and all of its associated direct and indirect costs, construction labor, 
materials, equipment, supervision, tools, transportation, and supplies required to complete the work 
in accordance with the requirements of the Contract Documents. 

 
The Design-Build Contractor shall prepare and submit to the Engineer for approval, a traffic signal 
installation plan and other documents described herein. 

 
PROJECT LIMITS:    The limits are defined as the area from The school access road at Freemanville Road to the 

intersection of Freemanville Road at Mayfield Road.  Right of Way may be required to accommodate 
geometric improvements. 
 

 
The Bidder has carefully examined and fully understands the Bid, Plans, and Specifications, and other Documents hereto attached, and has made a 
personal examination of the project work area, and has satisfied himself as to the actual conditions and requirements of the Work, and hereby 
proposes and agrees that if his bid is accepted, he will contract with Fulton County in full conformance with the Contract Documents. 

 
Unless otherwise directed, all work performed shall be in accordance with the Georgia Department of Transportation Standard Specifications, 
Construction of Roads and Bridges, 2001 Edition, and the current edition of the Supplemental Specifications modifying the Standard 
Specifications, General Conditions, and Special Provisions modifying them. 
 
It is the intent of this Bid to include all items of construction and all Work indicated on the Drawings and called for in the Specifications. 
In accordance with the foregoing, the undersigned proposes to furnish and construct the items listed in the attached Schedule of Items for the unit 
prices stated. 
 
The Bidder agrees that the cost of any work performed, materials furnished, services provided or expenses incurred, which are not specifically 
delineated in the Contract Documents but which are incidental to the scope, intent, and completion of this Contract, shall be deemed to have been 
included in the prices bid for the various items scheduled. 
 
The Bidder further proposes and agrees hereby to promptly commence the Work with adequate force and equipment within ten (10) calendar days 
from receipt of Notice to Proceed, and to complete the work within 80 calendar days from the date of Notice to Proceed. 
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Attached hereto is an executed Bid Bond or certified check on the (Bank) ______________________________ of (City, State) 
_____________________________ in the amount of ____________________________________________________ Dollars ($__________)  
(Five Percent of Amount Bid). 
 
If this bid shall be accepted by Fulton County and the undersigned shall fail to execute a satisfactory contract in the form of said proposed Contract 
and give satisfactory Performance and Payment Bonds within ten days from the date of Notice of Award of the Contract, then Fulton County may 
at its option, determine that the undersigned abandoned the Contract and thereupon this bid shall be null and void, and the sum stipulated in the 
attached Bid Bond or certified check shall be forfeited to Fulton County as liquidated damages. 
 
The County reserves the right to accept or reject any and/or all Bids, to waive irregularities and technicalities, and to request submissions.  There is 
no obligation on the part of the County to award to the lowest Bidder.  The County reserves the right to award the lowest responsible and 
responsive Bidder.  The County shall be the sole judge of the Bid and resulting agreement that is in its best interest.  Also, the County reserves the 
right to make such investigation as it deems necessary to determine the ability of any Bidder to perform the work or service requested.  Information 
the County deems necessary to make this determination shall be provided by the Bidder.  Such information may include, but shall not be limited to, 
current financial statements, preferably by an Independent CPA, verification of availability of personnel and past performance records. 
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PROJECT LOCATION MAP 
 

FREEMANVILLE ROAD AT MAYFIELD ROAD DESIGN-BUILD INTERSECTION IMPROVEMENT 
 
 
 
 

  

BEGIN PROJECT

END PROJECT 
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AFFIDAVIT REQUIREMENTS 
 
The following pages contain affidavits that each respondent must sign, notarize and submit with the bid package.  The affidavits for each project 
are Non-Collusion Affidavit of Bidder; and Non-Collusion Affidavit of Sub Contractor; Bid Bond; and Special Assurances for Utility Contract 
Work within Public Right-of-Way.  
 
Also included are the required affidavit forms for the Performance Bond and the Payment Bond to be used by the successful bidder in accordance 
with Notice to Contractors, and the Final Affidavit when the work has been completed and accepted.   
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NON-COLLUSION AFFIDAVIT OF BIDDER (FC Sec 2-320, (11)) 
FREEMANVILLE ROAD AT MAYFIELD ROAD DESIGN-BUILD INTERSECTION 

IMPROVEMENT 
 
 
State of                                ) 

         )ss. 
County of                              ) 
 
                                         , being first duly sworn, deposes and says that: 
 

(1) He is     (owner, partner officer, representative, or agent) of   
 , the Bidder that has submitted the Bid; 

 
(2) He is fully informed respecting the preparation and contents of the bid and of all pertinent circumstances respecting 

such bid; 
 
(3) Such Bid is genuine and is not a collusive or sham bid; 
 
(4) Neither the said Bidder nor any of its officers, partners, owners, agents, representatives, employees or parties in interest, 

including this affiant, has in any way colluded, conspired, connived or agreed, directly or indirectly with any other Bidder, firm 
or person to submit a collusive or sham Bid in connection with the Contract for which the bid has been submitted or refrain 
from bidding in connection with such Contract, or has in any manner, directly or indirectly, sought by agreement or collusion 
or communication or conference with any other Bidder, firm or person to fix the price or prices in the Bid or of any other 
bidder, or to fix any overhead, profit or cost element of the bidding price or the bidding price of any other bidder, or to secure 
through any collusion, conspiracy, connivance or unlawful agreement any advantage against Fulton County or any person 
interested in the proposed Contract; and 

 
(5)  The price or prices in the bid are fair and proper and are not tainted by any collusion, conspiracy, connivance or 

unlawful agreement on the part of the bidder or any of its agents, representatives, owners, employees, or parties in interest, 
including this affiant. 
 
 
(Signed)      
 
                     
Title 
 
 
Subscribed and Sworn to before me this   day of     200 . 
 
      
 
                     
Title 
 
My commission expires     
                                 (Date)   
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NON-COLLUSION AFFIDAVIT OF SUBCONTRACTOR (FC Sec 2-320, (11)) 
FREEMANVILLE ROAD AT MAYFIELD ROAD DESIGN-BUILD INTERSECTION 
IMPROVEMENT 
 
State of    ) 

                                   )ss. 
County of     ) 
 
                                                                        , being first duly sworn, deposes and says that: 
 
     (1) He is      (owner, partner officer, representative, or agent) of   
  , hereinafter referred to as the "Subcontractor"; 
 
     (2) He is fully informed respecting the preparation and contents of the Bid submitted by the Subcontractor to 
    , the Contractor for certain work connection with the     
  Contractor pertaining to the Project in Fulton County, Georgia. 
 

(3) Such Subcontractor's Bid is genuine and is not a collusive of sham Bid;      
 
(4) Neither the said Subcontractor nor any of its officers, partners, owners, agents, representatives, employees or parties 

in interest, including this affiant, has in any way colluded, conspired, connived or agreed, directly or indirectly with any other 
Bidder, firm or person to submit a collusive or sham Bid in connection with such Contract or to refrain from submitting a Bid 
in connection with such Contract or has in any manner, directly or indirectly, sought by unlawful agreement or connivance with 
any other Bidder, firm or person to fix the price or prices in said Subcontractor's bid, or to secure through  collusion, 
conspiracy, connivance or unlawful agreement any advantage against Fulton County or any person interested in the proposed 
Contract; and 
 
     (5)   The price or prices in the Subcontractor's Bid are fair and proper and are not tainted by any collusion, conspiracy, 
connivance or unlawful agreement on the part of the Bidder or any of its agents, representatives, owners, employees, or parties 
in interest, including this affiant. 
 
 (Signed)      
 
                     
Title 
 
 
Subscribed and Sworn to before me this   day of     200 . 
 
      
 
                     
Title 
 
My commission expires     
                               (Date)   
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 BID BOND 
FREEMANVILLE ROAD AT MAYFIELD ROAD DESIGN-BUILD INTERSECTION 

IMPROVEMENT 
Chairman, Board of Commissioners 

STATE OF GEORGIA, COUNTY OF FULTON 
 
KNOW ALL MEN BY THESE PRESENTS, THAT WE   
   
hereinafter called the PRINCIPAL, and   
  
hereinafter called the SURETY, a corporation chartered and existing under the laws of the State of 
______________________________, and duly authorized to transact Surety business in the State of Georgia, 
are held and firmly bound unto the Fulton County Government, in the penal sum of 
_____________________________ Dollars and Cents ($__________________________) good and 
lawful money of the United States of America, to be paid upon demand of the Fulton County 
Government, to which payment well and truly to be made we bind ourselves, our heirs, executors, 
administrators and assigns, jointly and severally and firmly by these presents. 
 
WHEREAS the PRINCIPAL has submitted to the Fulton County Government, for FREEMANVILLE 
ROAD AT MAYFIELD ROAD DESIGN-BUILD INTERSECTION IMPROVEMENT a Bid; 
 
WHEREAS the PRINCIPAL desires to file this Bond in accordance with law;   
 
NOW THEREFORE: The conditions of this obligation are such that if the Bid be accepted, the PRINCIPAL 
shall within ten (10) calendar days after receipt of written notification from the COUNTY of the award of the 
Contract execute a Contract in accordance with the Bid and upon the terms, conditions and prices set forth 
therein, in the form and manner required by the Fulton County Government, and execute sufficient and 
satisfactory Performance and Payment Bonds payable to the Fulton County Government, each in the amount of 
one hundred (100%) percent of the total contract price in form and with security satisfactory to said Fulton 
County Government, then this obligation to be void; otherwise, to be and remain in full force and virtue in law; 
and the SURETY shall upon failure of the PRINCIPAL to comply with any or all of the foregoing 
requirements within the time specified above immediately pay to the Fulton County Government, upon demand 
the amount hereof in good and lawful money of the United States of America, not as a penalty but as liquidated 
damages. 
 
In the event suit is brought upon this Bond by the COUNTY and judgment is recovered, the SURETY shall 
pay all costs incurred by the COUNTY in such suit, including attorney’s fees to be fixed by the Court. 
 
Enclosed is a Bid Bond in the approved form, in the amount of 
 
 Dollars 
 
($                                       ) being in the amount of five (5%) percent of the CONTRACT Sum. The money 
payable on this bond shall be paid to the Fulton County Government, for the failure of the Bidder to execute a 
CONTRACT within ten (10) days after receipt of the Contract form and at the same time furnish a Payment 
Bond and Performance Bond. 
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IN TESTIMONY THEREOF, the PRINCIPAL and SURETY have caused these presents to be duly signed and sealed this  
   day of  2003. 
 
ATTEST: 
 
 
 

 
PRINCIPAL 
 

 BY   
                                                                             (SEAL) 

 
 
 
 
 CERTIFICATE AS TO CORPORATE PRINCIPAL 
 
I, _____________________________________, certify that I am the Secretary of the Corporation named as principal in the 
within bond; that ____________________________________________, who signed the said bond of said corporation; that I 
know this signature, and his/her signature thereto is genuine; and that said bond was duly signed, sealed and attested for in 
behalf of said Corporation by authority of its governing body. 
 
 

 
SECRETARY 
 
 (CORPORATE SEAL) 
 
 
 
 

 
SURETY 
 
 

BY    
(SEAL) 
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SPECIAL ASSURANCES FOR UTILITY CONTRACT WORK WITHIN PUBLIC RIGHT-OF-WAY   
FREEMANVILLE ROAD AT MAYFIELD ROAD DESIGN-BUILD INTERSECTION IMPROVEMENT 
 

Contract Identification:                                                                                              
 
 

All work under this contract which is to be performed on public right-of-way under control of Fulton County or involves work which is 
subject to a permit issued by Fulton County or any other agency or department of government having jurisdiction shall be done in 
compliance with the terms and conditions of such permit and any applicable Fulton County standards and specifications, including its 
utility installation standards and specifications.  Fulton County shall have the right to inspect the work and to require any action 
necessary to correct all deviations from said terms and conditions.  Contractor agrees that Fulton County shall not be held liable for any 
extra expense or damages to the Contractor as a result of the requirement for compliance with applicable permits or standards or 
specifications or any corrective action which Fulton County may order in enforcement thereof.  The same conditions shall apply to any 
work under this contract on public right-of-way under the control of the Georgia Department of Transportation. 

 
 
 

                                                                                                              
(Company) 

 
 
 

                            
                        (Contractor's Authorized Representative) 

 
 
 

                                                                                                            
      (Date) 
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PERFORMANCE BOND 
FREEMANVILLE  ROAD AT MAYFIELD ROAD DESIGN-BUILD INTERSECTION IMPROVEMENT 

KNOW ALL MEN BY THESE PRESENTS                                                 [name of CONTRACTOR] (hereinafter called the 
“Principal”) and                                                [name of SURETY] (hereinafter called the “Surety”), are held and firmly bound unto FULTON 
COUNTY, a political subdivision of the State of Georgia (hereinafter called the “Owner”) and their successors and assigns, the penal sum of    
100% of the contract amount    Dollars ($                         ), lawful money of the United States of America, for the payment of which the principal 
and the Surety bind themselves, their administrators, executors, successors and assigns, jointly and severally, firmly by these presents.   
 
WHEREAS, the Principal has entered, or is about to enter, into a certain written contract with the Owner, dated                        which is 
incorporated herein by reference in its entirety (hereinafter called the “Contract”), for the design build of the Freemanville Road at Mayfield 
Road Intersection Improvement, more particularly described in the Contract (herein called the “Project”); and 
 

NOW, THEREFORE, the conditions of this obligation are as follows, that if the Principal shall fully and completely perform all the 
undertakings, covenants, terms, conditions, warranties, and guarantees contained in the Contract, including all modifications, amendments, 
changes, deletions, additions, and alterations thereto that may hereafter be made, then this obligation shall be void; otherwise it shall remain in full 
force and effect. 
 

Whenever the Principal shall be, and declared by the Owner to be, in default under the Construction-Type Contract, the Surety shall 
promptly remedy the default as follows: 
 

1) Complete the Contract in accordance with its terms and conditions; or at the sole option of the Owner. 
 

2) Obtain a bid or bids for completing the Contract in accordance with its terms and conditions, and upon determination by the 
Surety and the Owner of the lowest responsible bidder, arrange for a contract between such bidder and Owner and make 
available as the work progresses (even though there should be a default or succession of defaults under the Contract or 
contracts of completion arranged under this paragraph) sufficient funds to pay the cost of completion less the balance of the 
contract price; but not exceeding, including other costs and damages for which the Surety may be liable hereunder, the penal 
sum set forth in the first paragraph hereof, as may be adjusted, and the Surety shall make available and pay to the Owner the 
funds required by this Paragraph prior to the payment of the Owner of the balance of the contract price, or any portion thereof.  
The term balance of the contract price, as used in this paragraph, shall mean the total amount payable by the Owner to the 
Contractor under the Contract, and any amendments thereto, less the amount paid by the Owner to the Contractor, or at the sole 
option of the owner. 

 
3) Allow Owner to complete the work and reimburse the Owner for all reasonable cost incurred in completing the work. 

 
In addition to performing as required in the above paragraphs, the Surety shall indemnify and hold harmless the Owner from any and all 

losses, liability and damages, claims, judgments, liens, costs and fees of every description, including reasonable attorney’s fees, litigation costs and 
expert witness fees, which the Owner may incur, sustain or suffer by reason of the failure or default on the part of the Principal in the performance 
of any or all of the terms, provisions, and requirements of the Contract, including any and all amendments and modifications thereto, or incurred 
by the Owner in making good any such failure of performance on the part of the Principal. 
 

The Surety shall commence performance of its obligations and undertakings under this Bond promptly and without delay, after written 
notice from the Owner to the Surety. 
 

The Surety hereby waives notice of any and all modifications, omissions, additions, changes, alterations, extensions of time, changes in 
payment terms, and any other amendments in or about the Contract, and agrees that the obligations undertaken by this Bond shall not be impaired 
in any manner by reason of any such modifications, omissions, additions, changes, alterations, extensions of time, change in payment terms, and 
amendments. 
 

The Surety hereby agrees that this Bond shall be deemed amended automatically and immediately, without formal or separate 
amendments hereto, upon any amendment to the Construction Contract, so as to bind the Principal and the Surety to the full and faithful 
performance of the Contract as so amended or modified, and so as to increase the penal sum to the adjusted Contract Price of the Contract. 
 

No right of action shall accrue on this Bond to or for the use of any person, entity or corporation other than the Owner and any other 
obligee named herein, or their executors, administrators, successors or assigns. 

 
This Bond is intended to comply with O.C.G.A. Section 36-91-l et. seq., and shall be interpreted so as to comply with the minimum 

requirements thereof.  However, in the event the express language of this Bond extends protection to the Owner beyond that contemplated by  
O.C.G.A. 36-91-1 et. seq., of any other statutory law applicable to this Project, then the additional protection should be enforced in favor of the  
 
owner, whether of not such protection is found in applicable statutes. 
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IN WITNESS WHEREOF the undersigned have caused this instrument to be executed and their respective corporate seals to be affixed 

and attested by their duly authorized representatives this                      day of                                          ,               . 
 
 

 
                                                                  (SEAL) 
(Principal) 

 
By:                                                             

              
                                                                   

Attest:      
       Secretary 

 
 

                                                                (SEAL) 
(Surety) 

 
By:                                                             

          
                                                               

Attest:      
       Secretary 

 
 
                                                                         

            
 

         
                     (Address of Surety’s Home Office) 
 
 
            
 

                                                                      
     (Resident Agent of Surety) 
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PAYMENT BOND 
FREEMANVILLE ROAD AT MAYFIELD ROAD DESIGN-BUILD INTERSECTION IMPROVEMENT 
 
KNOW ALL MEN BY THESE PRESENTS that (                               , contractor] (hereinafter called the “Principal”) 

and (     , surety) (hereinafter called the “Surety”), are held and firmly bound unto FULTON COUNTY,  a 
political subdivision of the State of Georgia (hereinafter called the “Owner”), its successors and assigns as obligee, in the penal sum of [100% of 
contract amount], lawful money of the United States of America, for the payment of which the Principal and the Surety bind themselves, their 
administrators, executors, successors and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, the Principal has entered, or is about to enter, into a certain written contract with the Owner, dated   , which is incorporated 
herein by reference in its entirety (hereinafter called the “Contract”), for  construction-type services of a project known as the design build of the 
Freemanville Road at Mayfield Road Intersection Improvement, as more particularly described in the Contract (hereinafter called the 
“Project”); 
 

NOW, THEREFORE, the condition of this obligation is such that if the Principal shall promptly make payment to all persons working 
on or supplying labor or materials under the Contract, and any amendments thereto, with regard to labor or materials furnished and used in the 
Project, and with regard to labor or materials furnished but not so used, then this obligation shall be void; but otherwise it shall remain in full force 
and effect. 
 

1. A “Claimant” shall be defined herein as any subcontractor, person, party, partnership, corporation or the entity furnishing labor, 
services or materials used, or reasonably required for use, in the performance of the Contract, without regard to whether such labor, services or 
materials were sold, leased or rented, and without regard to whether such Claimant is or is not in privity of contract with the Principal or any 
subcontractor performing work on the Project, including, but not limited to, the following labor, services, or materials: water, gas, power, light, 
heat, oil, gasoline, telephone service or rental of equipment directly applicable to the Contract. 
 

2. In the event a Claimant files a lien against the property of the Owner, and the Principal fails or refuses to satisfy or remove it 
promptly, the Surety shall satisfy or remove the lien promptly upon written notice from the Owner, either by bond or as otherwise provided in the 
Contract. 
 

3. The Surety hereby waives notice of any and all modifications, omissions, additions, changes, alterations, extensions of time, 
changes in the payment terms, and any other amendments in or about the Contract and agrees that the obligations undertaken by this Bond shall 
not be impaired in any manner by reason of any such modifications, omissions, additions, changes, alterations, extensions of time, changes in 
payment terms, and amendments. 
 

4. The Surety hereby agrees that this Bond shall be deemed amended automatically and immediately, without formal or separate 
amendments hereto, upon any amendment or modifications to the Construction Contract, so as to bind the Principal and Surety, jointly and 
severally, to the full payment of any Claimant under the Contract, as amended or modified, provided only that the Surety shall not be liable for 
more than the penal sum of the Bond, as specified in the first paragraph hereof. 
 

5. This Bond is made for the use and benefit of all persons, firms, and corporations who or which may furnish any materials or 
perform any labor for or on account of the construction-type services to be performed or supplied under the Contract, and any amendments thereto, 
and they and each of them may sue hereon. 
 

6. No action may be maintained on this Bond after one (1) year from the date the last services, labor, or materials were provided 
under the Contract by the Claimant prosecuting said action. 

 
7. This Bond is intended to comply with O.C.G.A § 36-91-1 et. seq., and shall be interpreted so as to comply with the minimum 

requirement thereof.  However, in the event the express language of this Bond extends protection to the Owner beyond that contemplated O.C.GA 
§ 13-10-1 et. seq., or any other statutory law applicable to this project, then the additional protection shall be enforced in favor of the Owner, 
whether or not such protection is found in the applicable statutes. 
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IN WITNESS WHEREOF, the Principal and Surety have hereunto affixed their corporate seals and caused this obligations to be signed 
by their duly authorized representatives this              of                                         ,              . 
 
 

 
                                                                  (SEAL)    

                                  (Principal) 
 

By:                                                             
              

 
 
 
                                                                   

Attest:        
  Secretary 
                                                                    
 
                                                                      (SEAL) 

                              (Surety) 
 
 

By:                                                             
          

                                                               
Attest:                                                       

Secretary 
 
 

                                                                         
     
            

        (Address of Surety’s Home Office) 
   

 
 

      
 
      
             (Resident Agent of Surety) 
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ARTICLE I.  FULTON COUNTY PURCHASING DEPARTMENT GENERAL REQUIREMENTS 
 

PURCHASING DEPARTMENT GENERAL REQUIREMENTS 
REQUEST FOR PROPOSAL (FORM 99)             

                                                                 

The following information pertains to the submission of proposals to Fulton County, and contains instructions on how proposals 
must be presented in order to be considered.  If specific conditions or instructions in the text of the RFP conflict with the 
General Requirements listed here, those conditions or instructions in the RFP shall prevail. 
 
                                            
 1.  Proposals submitted in response to the attached Request for Proposal (RFP) must be 
 formatted as specified in the RFP. Additional sheets, literature, etc. should be clearly identified. 
 
2.   The original and the required number of copies of the proposal must be returned to:           
                               

Fulton County, Donna Jenkins 
Fulton County Purchasing Department 
130 Peachtree Street, S.W., Suite 1168 

Atlanta, Ga. 30303 
 
3. The envelope in which the proposal is submitted must be sealed and clearly labeled with the RFP name and number, due 

date and time, and the name of the company or individual submitting the proposal. Proposals must be received by the 
opening date and time shown on this RFP in order to be considered.  The Purchasing Agent reserves the right to open any 
proposal which is not marked as specified.  

                     
4.   Proposals received after the time and date specified may not be opened or considered. 
 
5. By submitting a signed proposal, respondent agrees to accept an award made as a result of the submission of the prices and 

terms contained in that proposal.  Prices proposed must be audited by the respondent to insure correctness before proposal is 
submitted.  Person signing the proposal is responsible for the accuracy of information in it.  The respondent understands and 
agrees that the proposal, specifications, provisions, and the terms and conditions of the RFP become a valid contract 
between Fulton County and the respondent upon notice of award of contract in writing and or issuance of a Purchase Order. 

                                                                                                        
6.   Any contract awarded as a result of this proposal shall comply fully with all local, state and federal laws and regulations.  
 
7.   The County reserves the right to reject any and all proposals. 
  
8.   Absolutely no fax proposals or reproduction proposals will be accepted, except that if multiple copies of proposals are 

required, photo-copies of the original may be submitted as the additional copies, provided that they are clearly marked as 
such. 

   
9.   Type or neatly print company name, as well as the full legal name and title of the person signing the proposal, in all 

appropriate places.  The respondent’s signature must be executed by a principle of the company duly authorized to make 
contracts and bind the company to all terms being proposed.   

                                                                     
10. Proposals may be withdrawn upon receipt of a written request prior to the stated due date and time.  If a Firm seeks to 

withdraw a proposal after the due date and time, the firm must present a notarized statement indicating that an error was 
made, with an explanation of how the error occurred.  The withdrawal request must be accompanied by documentation 
supporting the claim.  Prior to approving or disapproving the request, an opinion will be obtained from Fulton County’s 
legal counsel indicating whether the firm is bound by its proposal.                                                      
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11. Show information and prices in the format requested.  Prices are to be quoted F.O.B. Destination, and must include all costs 
chargeable to the contractor in executing the contract, including taxes.  Unless otherwise provided in the contract, Fulton 
County shall have no liability for any cost not included in the price.  The contractor shall provide Fulton County the benefit, 
through a reduction in price, of any decrease in the contractor’s costs by reason of any tax exemption based upon Fulton 
County’s tax status as a tax exempt entity. 

                                                                    
12. Propose all items as specified or indicate under each item what alternative is being proposed and why it should be 

considered in lieu of the original specification.  Failure to indicate any exceptions shall be interpreted as the respondent’s 
intent to fully comply with the specifications as written.  Conditional or qualified proposals – except as specifically allowed 
in the specifications – are subject to rejection in whole or in part.                                

                                                                 
13. Fulton County shall be the sole judge of the quality and the applicability of all proposals.  Design, Features, overall quality, 

local facilities, terms and other pertinent considerations will be taken into account in determining acceptability.              
                                                                   

14.  The successful vendor must assume full responsibility for delivery of all goods and services proposed and agree to relieve 
Fulton County of all responsibility and costs for prosecuting claims. 

                                                                   
15. The successful vendor must assume full responsibility for replacement of all defective or damaged goods and/or 

performance of contracted services within Thirty (30) days notice by the County of such defect, damage or deficiency. 
                                                           
16.  The successful vendor must assume full responsibility for providing warranty service on any and all goods, materials, or 

equipment provided to the County with warranty coverage.  Should a vendor be other than the manufacturer, the vendor and 
not the County is responsible for contacting the manufacturer.  The vendor is solely responsible for arranging the service to 
be performed.  

                                               
17.  The successful vendor shall be responsible for the proper training and certification of personnel used in the performance of 

the services proposed.   
                
18.  The successful vendor shall not assign, transfer, convey, sublet, or otherwise dispose of any contract resulting from the RFP 

or of any or all of its rights, title, or interest therein, without prior written consent of the Fulton County Board of 
Commissioners.   

                                      
19. Proposals must contain references which reflect successful completion of contracts for the types of goods, materials, 
      equipment, or services for which the vendor is submitting a proposal to the County.  In instances where that does not apply, 

the proposal must contain a statement and supporting documentation demonstrating such expertise, knowledge, or 
experience to establish the vendor submitting the proposal as capable of meeting the demands of the proposal should an 
award be made to them.  

                                               
20. Vendors submitting proposals may be required to furnish evidence that they maintain permanent places of business of a type 

and nature compatible with their proposal, and are in all respects competent and eligible vendors, able to fulfill the terms of 
the specifications.  Fulton County may make such investigations as it deems necessary to determine the ability of the 
respondent to perform such work, and reserves the right to reject any proposal if evidence fails to indicate that the proposed 
vendor is qualified to carry out the obligation of the contract and complete the work satisfactorily. 

                                                                                
21. By submitting a signed proposal, respondent certifies that there has been no collusion with any other respondent. 

Reasonable grounds for believing respondent has an interest in more than one proposal will result in rejection of all 
proposals in which the respondent has an interest.  Any party to collusion may not be considered in future proposals for the 
same or similar work.                                           

 
22. Upon notice of selection, the vendor submitting the proposal is obligated to perform.  Should a successful vendor refuse to 

enter a contract subsequent to an award, a penalty may be assessed and/or the vendor may be found to be “Not Responsible” 
in the future. 
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23. In case of default by the successful vendor, Fulton County may procure the articles or services from another source and hold 
the successful vendor responsible for any resultant excess cost. 

 
24.  Successful vendors contract directly with Fulton County and are the Party or Parties obligated to perform.  Contracts may 

not be assigned and any failure to perform the contract in accordance with specifications will constitute a breach of contract 
and may result in a vendor being found to be “Not Responsible” in the future.  

                                                                                                       
25. Invoices must list each item separately and must show Fulton County’s Purchase Order number as well as the proper 

department and address to whom the service or product was provided.   
                                                                      
26.  Fulton County reserves the right to accept or reject any or all proposals, or any part thereof, and to waive any technicalities. 

Fulton County reserves the right to award a contract based on this Request for Proposal and the proposal(s) received – in 
whole or in part – to one or several vendors.     

                                                    
27. Awards will not necessarily be based on cost alone. Other factors, as detailed in the RFP, will be considered in determining 

what proposal will be deemed best to meet the needs of Fulton County. 
                                                                                                            
28.  If you do not wish to furnish a proposal at this time, please return a copy of the RFP and state on it and on the outside of the 

envelope that you are submitting a “No Response”.  State in the response whether your company wishes to remain on Fulton 
County’s Vendor List. 

   
29.  All proposals submitted to Fulton County are subject to the Georgia “Open Records Act”, O.C.G.A. ç50-18-70 Et Seq.   
                                                                      
30.  All proposals submitted to Fulton County involving Utility Contracting are subject to the Georgia Law governing 

licensing of Utility Contractors and RFP closing procedures, O.C.G.A. 43-14-8.2 (H).                                                     
                                         

31.  Prior to beginning any work, the successful contractor will furnish to Fulton County (for the contracting firm and for any 
and all subcontractors) a certificate from an insurance company showing issuance of Workers Compensation Coverage for 
The State of Georgia or a certificate from the Georgia Workers Compensation Board showing proof  of ability to pay 
compensation directly.     

     
32.  No person, firm or business entity, however situated or composed, obtaining a copy of or responding to this solicitation, 

shall initiate or continue any verbal or written communication regarding this solicitation with any County Officer, Elected 
Official, Employee or other designated County Representative, between the date of the issuance of this solicitation and the 
date of the County Managers recommendation to the Board of Commissioners, except as may otherwise be specifically 
authorized and permitted by the terms and conditions of this solicitation.  

 
33. All verbal and written communications initiated by such person, firm or entity regarding this solicitation, if same are 

authorized and permitted by the terms and conditions of this solicitation shall be directed to the Purchasing Agent. 
 
34.  Any violation of this prohibition of the initiation or continuation of verbal or written communications with County Officers, 

Elected Officials, Employees, or designated County Representatives shall result in a written finding by the Purchasing 
Agent that the submitted proposal of the person, firm or entity in violation is “Not Responsive”, and same shall not 
thereafter be considered for award. 

 
35.  Any offeror intending to respond to this solicitation as a Joint Venture must submit an executed Joint Venture Agreement 

with this offer.  This agreement must designate those persons or entities authorized to executed documents or otherwise 
bind the Joint Venture in all transactions with Fulton County, or be accompanied by a document, binding upon the joint 
venture and its consistent members, making such designation.  Offers from Joint Ventures that do not include these 
documents will be rejected as being “Non-Responsive”. 
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ARTICLE  11 
 

INSURANCE 
(Revised 4/08/03) 

 
 
11.1 OWNER-CONTROLLED INSURANCE PROGRAM 
 
11.1.1 INTRODUCTION 
 
  Fulton County has implemented an Owner-Controlled Insurance Program ("OCIP") that covers this Project.  Certain relevant 

provisions of the County’s OCIP are outlined below. This OCIP does not affect Fulton County Government’s statutory immunity. 
Under the OCIP, the County shall furnish certain portions of the Workers' Compensation, General Liability, and Builder's Risk 
insurance associated with the County’s construction projects.  Insurance furnished under the OCIP covers the County, the Contractor 
and its Sub-Contractors of all tiers (with some exceptions, as described below), and other persons or interests as the County may 
designate in connection with the performance of the Work.    As detailed below, the Contractor still provides certain other portions of 
insurance coverage not included in the OCIP. 

 
11.1.2 DEFINITIONS SPECIFIC TO THIS ARTICLE 11 
 
11.1.2.1 “Owner-Controlled Insurance Program” (OCIP) means an insurance delivery method that assures the Contractor, and its Sub-

Contractors of all tiers, and other persons or interests as the County may designate in connection with the performance of the work are 
insured for certain prescribed Statutory Workers' Compensation, Employers Liability and Commercial General Liability, and such 
other coverages as the County may in writing specifically add or delete for the Project.  

 
11.1.2.2  “OCIP Administrator” means the administrator retained by the County to implement and administer the OCIP.  The OCIP 

Administrator is Resurgens Risk Management/Willis. 
 
11.1.2.3  The term “enrolled” applies to the entities covered under the OCIP.  The Contractor is enrolled in the OCIP.  The Contractor’s Sub-

Contractors of all tiers shall be enrolled in the OCIP, provided in general that they are performing construction work at the Project site 
and that the work being performed is not temporary to the project and is an elemental component of the completed project. The 
Contractor shall assure that all enrolled Sub-Contractors of all tiers satisfy all safety program obligations, claim management and 
applicable insurance requirements relative to the OCIP.  The Contractor understands that all Contractor obligations set forth in the 
County’s OCIP, whether performed directly by the Contractor obligations set forth in the County’s OCIP, whether performed directly 
by the Contractor or indirectly by its enrolled Sub-Contractors, are the responsibility of the Contractor.  Whenever this Agreement 
establishes obligations for Contractor with respect to the OCIP, it shall also be deemed to establish obligations for enrolled Sub-
Contractors.  Certain exceptions apply to enrolled entities, as described below. 

 
 
11.1.2.4  The term “non-enrolled” applies to the entities not covered under the OCIP.  In general vendors, suppliers, fabricators, material 

dealers, drivers and others who merely transport, pick up, deliver or carry materials, personnel, parts or equipment or any other items 
or persons to or form the Project site shall be considered non-enrolled entities for the purpose of insurance coverage under the 
County’s OCIP. This non-enrolled OCIP Contractor status also applies to those contractors whose only work is temporary to the site 
and are not involved in any project construction that is part of the work on the finished project.  The Contractor shall assure that all 
non-enrolled Sub-Contractors of all tiers satisfy all safety program obligations, claim management and applicable insurance 
requirements relative to the OCIP. 

 
11.1.2.5 “Agent” means the Fulton County’s designated Representative, as defined within this Agreement.  For purposes of the OCIP, the 

County’s designated Representative shall serve as the County’s primary contact for communication with the Contractor related to the 
OCIP. 

 
11.1.3 INSURANCE OBLIGATIONS OF THE COUNTY AND CONTRACTOR 
 
11.1.3.1 INSURANCE PROVIDED BY THE COUNTY UNDER ITS OCIP. 
 
  (a) The County shall secure and thereafter maintain, except as otherwise provided herein, the insurance coverages described in 

Subparagraphs 11.1.3.2, 11.1.3.3, and 11.1.3.4 below, covering as insured parties the County, the Contractor and its Sub-Contractors 
of all tiers (except as detailed below), and such other persons or interests as the County may designate in connection with the 
performance of the Work, and with limits not less than those specified for each coverage (“OCIP insurance coverage”). 

 (b) No insurance coverage provided by the County’s OCIP shall extend to the activities or products of the following: 
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   (i) Any person and/or organization that fabricates and/or manufactures products, materials, and/or supplies away from the 
Project site(s). 

 
   (ii) Any non-enrolled architect, engineer or surveyor and their consultants except where required by the Contract 

Documents. 
 
   (iii) Truckers, material-delivery, vendors, suppliers, and operators (as independent contractors), whose operation(s) and/or 

employee(s) is/are engaged solely in the loading, hauling and/or unloading of material, supplies and/or equipment to or 
from the Project site(s). 

 
   (iv) Any employee(s) of the Contractor or an enrolled or non-enrolled Sub-Contractor of any tier, including employee(s) of 

truckers, material-delivery, vendors, suppliers, and operators (as independent contractors), which is/are engaged solely 
in the loading, hauling and/or unloading of material, supplies and/or equipment to or from the Project site(s). 

 
   (v) Any employee(s) of the Contractor or an enrolled Sub-Contractor of any tier that does not work and/or generate payroll 

at the Project site(s). 
 
   (vi) Any employee(s) of the Contractor or an enrolled Sub-Contractor of any tier, not specifically required to perform Work 

at the Project site(s), that occasionally visits the Project site(s) to make deliveries, pick up supplies and/or personnel, to 
perform supervisory and/or progress inspections, or for any other reason. 

 
(vii) Any other entity specifically to be determined by the County to be excluded. 
 
(viii) Any leased or temporary laborers. 

 
(c) Unless herein otherwise specifically indicated, the policies set forth in Subparagraphs 11.1.3.2, 11.1.3.3 and 11.1.3.4 below 

shall cover only those operations of the insured parties performed at the Project site or sites incidental to the Work called for in 
this Owner-Contractor Agreement. 

 
(d) The County assumes no obligation to provide insurance other than that evidenced by the policies referred to in Subparagraphs 

11.1.3.2, 11.1.3.3 and 11.1.3.4.  Furthermore, any obligation of the County to provide insurance under its OCIP is expressly 
limited to the insurance referred to in Subparagraphs 11.1.3.2, 11.1.3.3 and 11.1.3.4.  The County, however, reserves the right 
to furnish insurance coverage of various types and limits, provided that such coverage shall not be less than that specified 
below (so long as such insurance and limits are reasonably available in the insurance market) and provided that the costs of 
such insurance shall be borne by the County. 

 
11.1.3.2  WORKERS' COMPENSATION INSURANCE 
 
 Workers' Compensation insurance in statutory limits of the Workers' Compensation laws of the State of Georgia, with Coverage B - 

Employer's Liability, to limits of not less than one million dollars ($1,000,000) covering operations of the insured parties at the Project 
site.  Coverage under the Broad Form All States extension is also included.  This insurance is primary for all occurrences at the Project 
site. 

 
11.1.3.3 LIABILITY INSURANCE (EXCLUDING MOTOR VEHICLE LIABILITY) 
 

(a) Liability insurance (excluding Motor Vehicle Liability) under a Commercial General Liability insurance policy and covering the 
insured parties in connection with the performance of the Work at the Project site, including hazards of operations (explosion, 
collapse and underground exposures), independent contractors, employees as additional insureds, completed operations (for 5 
years after final completion of the Work), contractual liability coverage (for contracts related to the Work), personal injury 
liability coverage, and excess Employer's Liability coverage for claims arising out of the Work hereunder, for personal injury, 
bodily injury, and property damage, in policies of insurance such that the total available limits to all insureds combined will not 
be less than twenty-five million dollars ($25,000,000) combined single limits for each occurrence and aggregates, as applicable. 

 
(b) Notwithstanding the actual policy deductible, the Contractor shall be liable for a deductible not to exceed five thousand dollars 

($5,000) each occurrence, to the extent losses payable are attributable to, involve, or relate to the performance, actions, errors, 
omissions, or negligence of the Contractor or its Sub-Contractors, uninsured parties, or any other entity or person for whom it 
may be responsible.  The Contractor's deductible shall include the costs of defense, including court costs and attorneys' fees of a 
covered OCIP claim and shall not be construed to affect the Contractor rights to indemnify the County under the contract. All 
such deductibles shall be collected as part of the Contract close-out process and final payment. 
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(c) The insurance provided under the OCIP will not extend coverage for products liability to any insured party or uninsured party.  
However, Products/Completed Operations liability arising from manufacturing or assembly of items manufactured or assembled 
at the Project site, as required by the contract, is covered. 

11.1.3.4 ALL RISK BUILDER'S RISK, INCLUDING TRANSIT 
 

(a) All Risk Builder's Risk, including transit and installation risks, insuring the interest of the County, the Contractor and its Sub-
Contractors, providing coverage on an All Risk basis, including, but not limited to, coverage against flood, fire, lightning, wind 
damage, hail, explosion, riot or civil commotion, aircraft and other vehicles, and collapse. 

 
(b) The policies for such insurance will be secured and maintained by the County in a form and amount as determined by Fulton 

County.  The amount may be amended depending on the amount of a specific project. 
 
(c) Coverage will include materials, supplies and equipment that are intended for specific installation in the Work while such 

materials, supplies and equipment are located at the Project site, in transit or while temporarily located away from the Project site 
for the purpose of repair, adjustment or storage at the risk of one of the insured parties. 

 
(d) Except as otherwise provided in Subparagraph 11.1.3.4(c), this insurance will not include coverage for tools or clothing of 

workers, or tools, equipment, protective fencing, scaffolding, temporary structures, coffer damming, pipe stulling or bracing, or 
forms owned, rented or used by the Contractor, its Sub-Contractors, or uninsured parties and used in the performance of the 
Work, unless such items are specifically identified in this Agreement and their values declared under the Builder's Risk insurance 
policy. 

 
(e) The County, its officers, agents, employees and consultants rendering services at the Project site, and the OCIP Administrator will 

not be liable or responsible for loss or damage to the items excluded in Subparagraph 111.3.4(d), and the Contractor shall 
indemnify and hold harmless the County, its officers, agents, employees, its consultants rendering services at the Project site, the 
OCIP Administrator, and other Project contractors and their Sub-Contractors from claims or causes of action brought by any 
person or parties as a result of loss or damage to such excluded items. 

 
(f) The Builder's Risk policy will be endorsed waiving the carrier's rights of recovery under subrogation against the County, its 

officers, agents, employees and consultants rendering services at the Project site, the OCIP Administrator, and the Contractor and 
its Sub-Contractors, whose respective interests are insured under such policy. 

 
(g) Notwithstanding the actual policy deductible, the Contractor shall be liable for a deductible not to exceed five thousand dollars 

($5,000) each occurrence for all perils excluding theft and mysterious disappearance, and twenty-five thousand dollars ($25,000) 
each occurrence for theft and mysterious disappearance. All such deductibles shall be collected as part of the Contract close-out 
process and final payment.    

 
 
11.1.3.5 CONTRACTOR RETAINS VARIOUS OBLIGATIONS 
 
 Nothing contained herein, or in any document referenced herein, shall relieve, limit or be construed to relieve or limit the Contractor, 

its Sub-Contractors or uninsured parties of responsibility or obligations otherwise imposed by the Contract.  The OCIP shall not be 
construed as limiting, among other things: 

 
 (a) The extent to which the Contractor may be held legally responsible for damages to persons or property. 

 
 (b) The Contractor's indemnity obligations under this Agreement. 
 
11.1.3.6 CONTRACTOR RESPONSIBILITY TO REPAIR DEFECTIVE OR DAMAGED WORK 
 
 (a) Notwithstanding the provisions of this Agreement, and until final acceptance of the Work by the County, the Contractor shall 

have full and complete charge and care of the Work or any portion thereof (including the Owner-furnished supplies, material, 
equipment or other items to be utilized or incorporated in the Work). 

 
 (b) The Contractor shall rebuild, repair, restore and make good losses of, and injuries or damages to, the Work or any portion thereof 

(including the Owner-furnished supplies, material, equipment or other items to be utilized with, or incorporated in, the Work and 
which are in the Project site) before final acceptance of the Work.  Such rebuilding, repair or restoration shall be at the 
Contractor's sole cost and expense provided, however, the County will make available applicable proceeds from the Builder's 
Risk policy provided by the County, as specified in Section 11.1.3.4. 

 
11.1.3.7 ADDITIONAL INSURED  
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 The Additional Insured on the County’s OCIP policies shall include Fulton County; the County’s officers, agents, employees, and 
consultants; the OCIP Administrator; and Contractors, including their Sub-Contractors of any tier (but excluding suppliers, vendors, 
material-delivery, truckers or haulers) whom Fulton County has contracted with and for whom the County has agreed to furnish 
coverage under the OCIP. 

 
11.1.3.8 OWNER'S RIGHT TO AUDIT 
 
 (a) The Contractor hereby warrants to the County the accuracy of the information provided on the OCIP Insurance Information Form 

submitted with its bid, and agrees that the County, its officers, agents, insurance carriers and the OCIP Administrator may audit 
the records of the Contractor and its Sub-Contractors to confirm the accuracy of the information provided, including, but not 
limited to, the accuracy of all estimated payrolls, and to ascertain any effect on insurance resulting from changes in the Work.  
The audit will be held during the Contractor's normal business hours at the office of the Contractor or at another mutually 
agreeable location. 

 
 (b) The County shall be entitled to credits in OCIP insurance premiums that may accrue as a result of the audit. 
 
 (c) The Contractor shall maintain or cause to be maintained sufficient records as may be necessary to audit its compliance and its 

Sub-Contractors' compliance with the requirements of the OCIP. 
 
11.1.3.9 ASSIGNMENT 
 
 The Contractor and each of its Sub-Contractors of any tier shall assign to the County all return premiums, premium refunds, dividends 

and other monies due or to become due in connection with the insurance provided by the County.  The Contractor and its Sub-
Contractors of any tier shall execute such other further documentation as may be required by the County to effectuate this assignment. 

 
11.1.3.10 OCIP CLAIMS 
 
 The Contractor, its Sub-Contractors and uninsured parties shall assist the County, its agents, and the OCIP Administrator and provide 

the utmost cooperation in the adjustment of claims arising out of the operations conducted under, or in connection with, the Work and 
shall cooperate with the County's insurance carriers in claims and demands that arise out of the Work and that the insurance carriers 
are called upon to adjust or resist. 

 
11.1.3.11 LIMITATIONS ON OCIP COVERAGES 
 
 Although the scope of coverages afforded under this program may provide coverage beyond the scope required by the Owner-

Contractor Agreement in the absence of an OCIP, the County makes no warranty or representation that such broad coverage will 
remain in effect throughout the duration of the Work.   The County further does not warrant or represent that the OCIP coverages 
constitute an insurance portfolio, which adequately addresses all the risk faced by the Contractor or its Sub-Contractor(s).  The 
Contractor and Sub-Contractors of every tier shall satisfy themselves as to the existence, extent and adequacy of the OCIP coverages 
prior to the commencement of the Work. The cost to obtain any “extra” coverages shall be the responsibility of the Contractor.  The 
County shall not assume any responsibility for the premium cost of any “extra” insurance.  The County shall issue Certificates of 
Insurance and make available copies of specimen insurance policies at the time of the Notice to Proceed. 

 
11.1.3.12 ALTERNATIVE INSURANCE 
 
 In the event the County, after commencement of the Work, is unable to furnish, or elects not to furnish or to continue to furnish, the 

insurance coverage herein described, and upon 30 days written notice from the County, the following shall be required: 
 
 (a) The Contractor shall secure and maintain all, or as much of the insurance herein described, as the County designates, at the 

County's expense, and the County will thereafter no longer be obligated to furnish such insurance. 
 
 (b) All insurance secured by the Contractor or its Sub-Contractors pursuant to this subparagraph shall be in policies subject to the 

prior written approval of the County as to form, content, limits of liability, cost and issuing company as outlined in the “Base 
Bid” version of this Article 11, i.e., as if the OCIP had not been implemented for the Project. 

 
11.1.3.13 PROCEDURES AND SERVICES 
 
 The Contractor shall fully comply with, and shall require its Sub-Contractors of any tier to fully comply with, all of said plans, 

procedures and services, including but not limited to, completion of all necessary applications for coverage, prompt and full 
compliance with all audit requests and claim reporting procedures, and full compliance with the safety, loss prevention and loss 
control programs implemented by, or at the request of the County.  
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11.1.3.14 INSURANCE NECESSARY FOR THE WORK, BUT COVERING OPERATIONS OUTSIDE THE OCIP 
 
 (a) The Contractor shall, for the duration of this Agreement, provide and maintain insurance and shall require each Sub-Contractor to 

provide and maintain insurance of the type and in the limits as described in Paragraph 11.2, which is intended to cover employee 
injury, personal injury, bodily injury and property damage liability for ongoing operations work performed away from the Project 
site.   

 
 (b) The insurance described in Subparagraphs 11.2.1.2.B (Motor Vehicle Liability) and 11.2.1.2.D (Professional Liability) shall 

apply to Work performed by both enrolled and non-enrolled entities both at and away from the Project site, and shall be provided 
and maintained for the duration of this Agreement.  Such insurance shall name the parties required to secure same as insureds and 
shall be in a form and through issuing companies acceptable to the County.  Such insurance shall contain a defense of suits 
provision. 

 
 (c) The Contractor shall assure that all non-enrolled entities provide and maintain, for the duration of this Agreement, insurance of 

the type and in the limits as described in Paragraph 11.2, which shall cover those entities for employee injury, personal injury, 
bodily injury, and property damage liability for any Work performed at the Project site. 

 
11.1.3.15 CONTRACTOR OCIP OBLIGATIONS 
 
 (a) The Contractor and each of its Sub-Contractors shall: 
 
  (i) Furnish to Fulton County’s designated Representative all information and documentation that the County may require from 

time to time, in connection with the issuance of policies under this Agreement, in such form and substance as the OCIP 
Administrator may prescribe. 

 
  (ii) Furnish to the County’s designated Representative monthly certified payroll and accident summary reports on forms 

provided by the OCIP Administrator, and payroll records, as required. 
 
  (iii) Segregate their respective reports relating to the Work for which OCIP coverage is herein provided, from their records 

relating to other work for which such coverage is not provided. 
 
  (iv) Promptly comply with the recommendations of the OCIP insurance carriers, as submitted through the County’s designated 

Representative. 
 
 (b) The Contractor shall not violate or knowingly permit to be violated any conditions of the policies of insurance provided by the 

County under the terms of this Agreement, and shall at all times satisfy the requirements of the issuing insurance companies. 
 
 (c) The Contractor shall assure that all OCIP requirements imposed upon and to be performed by the Contractor shall likewise be 

imposed upon, assumed and performed by each of its Sub-Contractors and uninsured parties with whom it or its Sub-Contractors 
have a contractual relationship and are performing work under the Contract. 

 
 (d) The Contractor shall furnish each bidding and negotiating Sub-Contractor, vendor, supplier, material dealer or other person or 

business entity that may provide goods or services in connection with the Work, a copy of this document describing the insurance 
requirements for the Contractor, and its Sub-Contractors shall require each to impose the same requirement in their 
subcontracting and procurement procedures. 

 
 (e) If the Contractor or any of its Sub-Contractors should fail to comply with the requirements of this document, the County may 

withhold payments due to the Contractor or suspend the Work until such time as the Contractor and its Sub-Contractors have 
performed such obligations to the reasonable satisfaction of the County. 

 (f) The Contractor agrees that the Contract Sum includes all costs of complying with the OCIP, as herein described. 
 
11.1.3.16 NOTICES, COSTS AND LOSSES 
 
 (a) All policies of insurance that either the Contractor, its Sub-Contractors, or the County is required to secure and maintain, shall be 

endorsed to provide that the insurance company shall notify the County, the Contractor, and each Named Insured at least thirty 
(30) days prior to the effective date of any cancellation or modification of such policies. 

 
(b) The Contractor shall furnish to the County’s designated Representative certificates of insurance for insurance required to be 

maintained by the Contractor and its Sub-Contractors, as provided herein. Prior to the issuance of the Notice to Proceed, the 
Contractor shall not be permitted on the Project site. 
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 (c) The County will pay the cost of the premiums for the insurance described above as being provided by the County, and the County 
will receive and pay, as the case may be, all adjustments in such costs, whether by way of dividends or otherwise.  The Contractor 
shall execute such instruments of assignment as may be necessary to permit the County's receipt of such adjustments and shall 
cause all Sub-Contractors covered by such insurance to do the same. 

 
 (d) The Contractor shall be responsible for the payment of the deductible amounts indicated in Subparagraphs 11.1.3.3 and 11.1.3.4. 

If the actual County-provided OCIP. policies have deductible amounts greater than those indicated in Subparagraphs 11.1.3.3 and 
11.1.3.4, such excess amounts will be paid by the Contractor. 

 
(e) The Contractor shall be responsible for all losses greater than OCIP policy limits. 

 
 (f) Payments by the insurer for all losses covered under the All Risk Builder's Risk policy, as specified in Section 11.1.3.4, will be 

made to the County.  The County will make proceeds from the Builder's Risk policy available to the Contractor for rebuilding 
work damaged by covered perils. 

 
11.1.3.17 SUBROGATION AND WAIVER 
 
 (a) The Contractor shall require all policies of insurance that are related to the Work and that are secured and maintained by the 

Contractor and its Sub-Contractors to include clauses providing that each underwriter and carrier shall waive all of their 
respective rights of recovery, under subrogation or otherwise, against the County, its officers, agents, employees and consultants 
rendering services at the Project site, the OCIP Administrator, the Contractor and its Sub-Contractors, regardless of tier, and all 
other Project contractors and their Sub-Contractors, regardless of tier. 

 
 (b) The Contractor waives all rights of recovery against its Sub-Contractors, the County, its officers, agents, employees and 

consultants rendering services at the Project site, the OCIP Administrator, and other Project contractors and their Sub-
Contractors, regardless of tier, that the Contractor may have or acquire because of deductible clauses in or inadequacy of limits of 
policies of insurance that are in any way related to the Work and that are secured and maintained by the Contractor. 

 
(c) The Contractor shall require its Sub-Contractors of every tier to waive the rights of recovery in the same manner (as waived in the 

preceding paragraph by the Contractor) against the County, its officers, agents, employees and consultants rendering services at 
the Project site, the OCIP Administrator, the Contractor, and other Project contractors and their Sub-Contractors, regardless of 
tier. 

 
11.1.3.18 COVERAGE DETERMINED BY POLICY 
 
 The coverages referred to above are set forth in full in the respective policy forms, and the foregoing descriptions of such policies are 

not intended to be complete, or to alter or amend any provision of the actual policies, and in matters, if any, in which the said 
description may be conflicting with such instruments, the provisions of the policies of the insurance shall govern. 

 
11.2 CONTRACTOR’S LIABILITY INSURANCE 
 
11.2.1 Pursuant to the exclusions of the Owner-Controlled Insurance Program (OCIP) described in Paragraph 11.1 above, the Contractor 

shall purchase and maintain during the life of this Agreement, from a company or companies licensed to do business in its agents and 
acceptable to the County, such insurance as shall fully protect him, the County, any other Professional Consultant or Architect or 
Engineer hired by the County, and any parties, consultants, or Sub-Contractors performing work covered by this Agreement from any 
and all claims, including those resulting from bodily injury (including accidental death), professional liability of the property damage 
(other than to the work itself) or personal injury which may arise or result from the Contractor's operations under this Agreement 
which are not covered under the OCIP, whether such operations be by himself or by any Sub-Contractor, or by anyone directly or 
indirectly employed by any of them, or by anyone for whose acts any of them may be liable. 

 
 (a) Said insurance shall specifically provide coverage during the life of this Agreement to the County, its agents, any Professional 

Consultant or Architect or Engineer hired by the County, and any Sub-Contractor performing work covered by this Agreement for 
claims made by any persons, including the employees and parties in privity of the contract with the Contractor, claiming injury as 
a result of the performance of the Project. 

 
 (b)  At a minimum, such insurance must include but not necessarily be limited to: 
 
  (i)  Worker's Compensation and Employer's Liability insurance (for all operations away from the Project site); 
 
  (ii) Motor Vehicle Liability insurance, covering all motor vehicles, whether owned, non-owned, or hired (for all operations 
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both at and away from the Project site); 
 
  (iii) Comprehensive (or Commercial) General Liability insurance, with Broad Form Liability endorsement. Comprehensive (or 

Commercial) General Liability policy with Broad Form Liability endorsement shall be further endorsed naming County, 
Program Manager, Construction Manager, and County's Professional Consultants as additional insured (for all operations 
away from the Project site). 

 
(iv) Professional Liability insurance, specifying that the Contractor shall be responsible to the County for acts, errors and 

omissions of the Contractor's directors, officers, employees and parties in privity of the contract with the Contractor to 
perform a portion of the work, including their agents and employees (for all operations both at and away from the 
Project site).  The Contractor shall require the architects and the engineers that are responsible for the design and 
engineering to purchase and maintain liability insurance with no less coverage than $1,000,000.00 or 10% of the 
construction value of the Work, whichever is greater, throughout the duration of the project and for two years following the 
Date of Substantial Completion. 

 
11.2.2 The insurance required by Subparagraph 11.2.1 above shall be written for not less than the following liability limits, or greater if 

required by law.  Evidence of such insurance shall be provided PRIOR to the day of actual work being performed (refer to OCIP 
Enrollment procedures provided by the OCIP Administrator for more assistance, or contact Fulton County’s designated 
Representative.) 

 
   (a)  Worker's Compensation 
 
  Each Accident   GA Statutory Limits 
  Disease – Policy Limit   $500,000 
  Disease – Each Employee   $100,000 
  Employers Liability   $1,000,000 
   
  General Liability 
 
  Bodily Injury/Property Damage  $1,000,000 
  Personal Injury   $1,000,000 

General Aggregate   $2,000,000 
 
Automobile Liability 
 
Bodily Injury   $1,000,000 CLS 
 
Excess/Umbrella 
 
As specified and required in the Contract 
 
Professional Liability (if required by the specific Contract and Project) 
 
Limit of $1,000,000 or 10% of Contract value, whichever is greater. 

 
   
            Note: The Contractor shall provide and shall require all Sub-Contractors performing work under this Agreement to  obtain an 

insurance certificate showing proof of insurance coverage conforming to the above limits, and showing FULTON COUNTY 
GOVERNMENT as the “Certificate Holder” and “Additional Insured” without such certificate, the Contractor and any Sub-
contractor are considered NON-ENROLLED in OCIP, and cannot commence work. 
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NON-DISCRIMINATION IN CONTRACTING AND PROCUREMENT 
 
Policy Statement:  It is the policy of Fulton County Government that discrimination against businesses by reason of the race, color, gender or 
national origin of the ownership of any such business is prohibited. Furthermore, it is the policy of the Board of Commissioners that Fulton County 
Government and all vendors and contractors doing business with Fulton County shall provide to all businesses the opportunity to participate in 
contracting and procurement paid, in whole or in part, with monetary appropriations of the Board without regard to the race, color, gender or 
national origin of the ownership of any such business.  Similarly, it is the policy of Fulton County Government that the contracting and 
procurement practices of Fulton County Government should not implicate Fulton County as either an active or passive participant in the 
discriminatory practices engaged in by private contractors or vendors who seek to obtain contracts with Fulton County.   
 
Equal Business Opportunity Plan (EBO Plan):  In addition to the proposal submission requirements, each vendor must submit an Equal 
Business Opportunity Plan (EBO Plan) with the bid.  The respondent must outline a plan of action to encourage and achieve diversity and equality 
in the available procurement and contracting opportunities with this solicitation.  The Plan should be designed to enhance the utilization of racial, 
gender or ethnic groups. 
  
The Plan must identify and include: 
 

1. Potential opportunities within the scope of work of this solicitation that will be afforded to racial, gender or ethnic groups for 
participation in the solicitation. 

2. Efforts that will be identified to encourage and solicit minority and female businesses for opportunities within this solicitation. 
 
Fulton County encourages joint ventures, teaming, partnering, and mentor-protégé relationships with minority and female businesses in an effort to 
achieve contracting and procurement diversity. 
 
Prompt Payment:  The prime contractor must certify in writing and must document on the Department of Contract Compliance’s Exhibit G Form 
(Prime Contractor/Subcontractor Utilization Report) that all subcontractors, sub-consultants and suppliers have been promptly paid for work and 
materials and previous progress payments received (less any retainage by the prime contractor prior to receipt of any further progress payments).  
In the event the prime contractor is unable to pay subcontractors, sub-consultants or suppliers until receipt of a payment from Fulton County, the 
prime contractor shall pay funds due from said progress payments within forty-eight (48) hours of receipt of payment from Fulton County and in 
no event later than fifteen (15) days as provided for by state law. 
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COMPLIANCE PROCEDURES: 
 

 
In order to be compliant with the intent and provisions of the Non-Discrimination Ordinance providing for non-discrimination in purchasing 
and contracting in Fulton County, bidders must submit the following completed documents.  Failure to provide this information shall 
result in the Bid being deemed non-responsive: 
 
< Promise of Non-Discrimination (Exhibit A) 
< Employment Report (Exhibit B) 
< Schedule of Intended Subcontractor Utilization (Exhibit C), (submit one copy in a separate sealed envelope labeled Exhibit C) 
< Letter of Intent to Perform As a Subcontractor or Provide Materials or Services (Exhibit D) 
< Declaration Regarding Subcontractor Practices (Exhibit E), if applicable 
< Joint Venture Disclosure Affidavit (Exhibit F), if applicable 
< Equal Business Opportunity Plan (EBO Plan) 
 
The following document must be completed as instructed if awarded the bid: 
 
<      Prime Contractor’s Subcontractor Utilization Report (Exhibit G) 
 
 



FREEMANVILLE ROAD AT MAYFIELD ROAD DESIGN-BUILD INTERSECTION IMPROVEMENT              RFP NO. 05RFP42884K 
 

   37 

EXHIBIT A – PROMISE OF NON-DISCRIMINATION 
 
 
“Know all persons by these presents, that I/WE (                                       ),   
        Name 
 
(                            ), (                ) 
         Title          Firm Name 
Hereinafter “Company”), in consideration of the privilege to bid on or obtain contracts funded, in whole or in part, by Fulton County, hereby 
consent, covenant and agree as follows: 
 

1) No person shall be excluded from participation in, denied the benefit of, or otherwise discriminated against on the basis of race, 
color, national origin or gender in connection with any bid submitted to Fulton County for the performance of any resulting 
therefrom, 

 
2) That it is and shall be the policy of this Company to provide equal opportunity to all businesses seeking to contract or otherwise 

interested in contracting with this Company without regard to the race, color, gender or national origin of the ownership of this 
business, 

 
 

3) That the promises of non-discrimination as made and set forth herein shall be continuing in nature and shall remain in full force and 
effect without interruption, 

 
 
4) That the promise of non-discrimination as made and set forth herein shall be made a part of, and incorporated by reference into, any 

contract or portion thereof which this Company may hereafter obtain, 
 

 
5) That the failure of this Company to satisfactorily discharge any of the promises of non-discrimination as made and set forth herein 

shall constitute a material breach of contract entitling the Board to declare the contract in default and to exercise any and all 
applicable rights and remedies, including but not limited to cancellation of the contract, termination of the contract, suspension and 
debarment from future contracting opportunities, and withholding and/or forfeiture of compensation due and owning on a contract; 
and 

 
 
6) That the bidder shall provide such information as may be required by the Director of Contract Compliance pursuant to Section 4.4 

of the Fulton County Non-Discrimination in Purchasing and Contracting Ordinance. 
 
 
SIGNATURE:         
  
ADDRESS:         
 
           
 
TELEPHONE NUMBER:        
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EXHIBIT B – EMPLOYMENT REPORT 
 
 
The demographic employment make-up for the bidder must be identified and submitted with this bid.  In addition, if subcontractors will be 
utilized by the bidder to complete this project, then the demographic employment make-up of the subcontractor(s) must be identified and 
submitted with this bid.   

 
 

 
 
 
FIRM’S NAME:             
 
ADDRESS:             
 
              
 
TELEPHONE NUMBER:            
 
This completed form is for (Check one)   Bidder  Subcontractor 
 
Date Completed:     
 
 

EMPLOYEES 

CATEGORY 
NATIVE     
 INDIAN 

AFRICAN 
AMERICAN 

ASIAN 
AMERICAN 

HISPANIC 
AMERICAN 

CACUSIAN 
AMERICAN OTHER 

Male/Female M F M F M F M F M F M F 

Mgmt/Official 
 
                        

Professional (Arch., 
P.E., etc.)                         

Supervisors 
  
                       

Office/Sales 
Clerical                         

Craftsmen 
 
                        

Laborers 
 
                        

Others              
(Specify)                         

TOTALS 
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EXHIBIT C – SCHEDULE OF INTENDED SUBCONTRACTOR UTILIZATION 
 
 
If the bidder intends to subcontract any portion of this scope of work/service(s), this form must be completed and submitted with the bid. All 
prime bidders must include Letter(s) of Intent (Exhibit D) in the bid document for all subcontractors who will be utilized under the scope of 
work/services. 
PRIME BIDDER:                                                         
 
ITB/RFP NUMBER:                                                         
  
Project Name or Description of Work/Service(s)                         
                                        
                                                           
  
 
 
1. My firm, as Prime Bidder on this scope of work/service(s) is          is not      a minority or female owned and controlled business.  (Please 

indicate below the portion of work, including, percentage of bid amount that your firm will carry out directly):    
 
               
                                                                              
If the Prime Bidder is a Joint Venture, please complete Exhibit F: Joint Venture Disclosure Affidavit. 

 
2. Sub-Contractors (Including suppliers) to be utilized in the performance of this scope of work/service(s), if awarded, are: 
 
 
SUBCONTRACTOR NAME:                                                          
ADDRESS:                                                      
                                                       
PHONE:                                                        
CONTACT PERSON:                                                     
ETHNIC GROUP*:      COUNTY CERTIFIED**                                               
WORK TO BE PERFORMED:            
                                                                                         
DOLLAR VALUE OF WORK: $                                        PERCENTAGE VALUE:                    % 
 
 
 
 
SUBCONTRACTOR NAME:                                                          
ADDRESS:                                                      
                                                       
PHONE:                                                        
CONTACT PERSON:                                                     
ETHNIC GROUP*:      COUNTY CERTIFIED**                                               
WORK TO BE PERFORMED:            
                                                                                         
DOLLAR VALUE OF WORK: $                                        PERCENTAGE VALUE:                    % 
 
*Ethnic Groups: African American (AABE); Asian American (ABE); Hispanic American (HBE); Native American (NABE); White 
Female American (WFBE);  **If yes, attach copy of recent certification letter. 
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EXHIBIT C – SCHEDULE OF INTENDED SUBCONTRACTOR UTILIZATION 
 
 
SUBCONTRACTOR NAME:                                                          
ADDRESS:                                                      
                                                       
PHONE:                                                        
CONTACT PERSON:                                                     
ETHNIC GROUP*:      COUNTY CERTIFIED**                                               
WORK TO BE PERFORMED:            
                                                                                         
DOLLAR VALUE OF WORK: $                                        PERCENTAGE VALUE:                    % 
 
 
 
 
SUBCONTRACTOR NAME:                                                          
ADDRESS:                                                      
                                                       
PHONE:                                                        
CONTACT PERSON:                                                     
ETHNIC GROUP*:      COUNTY CERTIFIED**                                               
WORK TO BE PERFORMED:            
                                                                                         
DOLLAR VALUE OF WORK: $                                        PERCENTAGE VALUE:                    % 
 
 
 
 
SUBCONTRACTOR NAME:                                                          
ADDRESS:                                                      
                                                       
PHONE:                                                        
CONTACT PERSON:                                                     
ETHNIC GROUP*:      COUNTY CERTIFIED**                                               
WORK TO BE PERFORMED:            
                                                                                         
DOLLAR VALUE OF WORK: $                                        PERCENTAGE VALUE:                    % 
 
 
 
 
SUBCONTRACTOR NAME:                                                          
ADDRESS:                                                      
                                                       
PHONE:                                                        
CONTACT PERSON:                                                     
ETHNIC GROUP*:      COUNTY CERTIFIED**                                               
WORK TO BE PERFORMED:            
                                                                                         
DOLLAR VALUE OF WORK: $                                        PERCENTAGE VALUE:                    % 
 
 
 
*Ethnic Groups: African American (AABE); Asian American (ABE); Hispanic American (HBE); Native American (NABE); White 
Female American (WFBE); **If yes, attach copy of recent certification letter. 
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EXHIBIT C – SCHEDULE OF INTENDED SUBCONTRACTOR UTILIZATION 
 
 
Total Dollar Value of Small Business Enterprise Agreements: ($) 
 
Total Percentage Value: (%) 
 
CERTIFICATION:  The undersigned certifies that he/she has read, understands and agrees to be bound by the Bid provisions, including the 
accompanying Exhibits and other terms and conditions regarding sub-contractor utilization.  The undersigned further certifies that he/she is legally 
authorized by the Bidder to make the statement and representation in this Exhibit and that said statements and representations are true and correct 
to the best of his/her knowledge and belief.  The undersigned understands and agrees that if any of the statements and representations are made by 
the Bidder knowing them to be false, or if there is a failure of the intentions, objectives and commitments set forth herein without prior approval of 
the Owner, then in any such event the Contractor’s acts or failure to act, as the case may be, shall constitute a material breach of the contract, 
entitling the Owner to terminate the Contract for default.  The right to so terminate shall be in addition to, and in lieu of, any other rights and 
remedies the Owner may have for other defaults under the contract. 
 
 
Signature/Title:                                               
  
Firm or Corporate Name:                                               
  
Address:             
 
                                                      
 
Telephone:   (         )                                               

Fax Number:   (         )                                                  

Email Address:                                                  
 
 



FREEMANVILLE ROAD AT MAYFIELD ROAD DESIGN-BUILD INTERSECTION IMPROVEMENT              RFP NO. 05RFP42884K 
 

   42 

EXHIBIT D 
 

LETTER OF INTENT TO PERFORM AS A SUBCONTRACTOR 
OR  

PROVIDE MATERIALS OR SERVICES 
 

This form must be completed by ALL known subcontractors/suppliers and submitted with the bid.  The Prime Contractor must submit 
Letters of Intent for ALL known subcontractors/suppliers at time of bid submission. 
 
 
To:                                                

     (Name of Prime Contractor Firm)                                 
 

From:                                                        
                                              (Name of Subcontractor Firm) 

 
ITB/RFP Number           
                                             
Project Name                                                
 
The undersigned is prepared to perform the following described work or provide materials or services in connection with the above project 
(specify in detail particular work items, materials, or services to be performed or provided): 
 

Description of Work 
Project 

Commence Date 
Project 

Completion Date 
Estimated Dollar 

Amount 

        

        

        

        

        

        
 
                                                          
  (Prime Bidder)                (Subcontractor) 
 
Signature                          Signature                         
 
Title                         Title                                      
 
Date                           Date                     
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EXHIBIT E – DECLARATION REGARDING SUBCONTRACTING PRACTICES 
 
 
If the bidder does not intend to subcontract any portion of the scope of work services(s), this form must be completed and submitted with 
the bid. 
  
                                                        hereby declares that it is my/our intent to perform 100% 
                            (Bidder) 
 
of the work required for                                                     
                 (ITB/RFP Number) 
 
                                                                

(Description of Work) 
 
In making this declaration, the bidder states the following: 
 

1. That the bidder does not customarily subcontract elements of this type project, and normally performs and has the capability to 
perform and will perform all elements of the work on this project with his/her own current work forces; 

 
2. If it should become necessary to subcontract some portion of the work at a later date, the bidder will comply with all requirements 

of the County’s Non-Discrimination Ordinance in providing equal opportunities to all firms to subcontract the work.  The 
determination to subcontract some portion of the work at a later date shall be made in good faith and the County reserves the right to 
require additional information to substantiate a bidder’s decision to subcontract work following the award of the contract.  Nothing 
contained in this provision shall be employed to circumvent the spirit and intent of the County’s Non-Discrimination Ordinances; 

 
3. The bidder will provide, upon request, information sufficient for the County to verify Item Number one. 

 
 
 

AUTHORIZED COMPANY REPRESENTATIVE 
 
 

Name:                              Title:         Date:                  
 
Signature:                                                
 
Firm:                                                    
 
Address:                                                    
 
Phone Number:                                                   
 
Fax Number:                                                   
 
Email Address:                                                                         
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EXHIBIT F – JOINT VENTURE DISCLOSURE AFFIDAVIT 
 
 

ITB/RFP No.                                           
 

Project Name                                          
                              
This form must be completed and submitted with the bid if a Joint Venture approach is to be undertaken. 
 
The firms listed below do hereby declare that they have entered into a joint venture agreement pursuant to the above mentioned project.  The 
information requested below is to clearly identify and explain the extent of participation of each firm in the proposed joint venture.  All items must 
be properly addressed before the business entity can be evaluated. 
 

A. Firms: 
 

1) Name of Business:                                 
  Street Address:                                           
  City/State/Zip:                                             
  County:             
  Nature of Business:                                   
 

2) Name of Business:                                 
  Street Address:                                           
  City/State/Zip:                                             
  County:             
  Nature of Business:                                     

3) Name of Business:                                 
  Street Address:                                           
  City/State/Zip:                                             
  County:             
  Nature of Business:                                    
 
 
NAME OF JOINT VENTURE (If applicable):                                           
 
PRINCIPAL OFFICE ADDRESS:                                    
 
CITY/STATE/ZIP:                     
 
OFFICE PHONE:                                          
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EXHIBIT F – JOINT VENTURE DISCLOSURE AFFIDAVIT 
 
 
Note:  Attach additional sheets as required 
 
1. Describe the capital contributions by each joint venturer and accounting thereof.  Indicate the percentage make-up for each joint 

venture partner. 
 
 
2. Describe the financial controls of the joint venture, e.g., will a separate cost center be established?  Which venturer will be 

responsible for keeping the books?  How will the expense therefore be reimbursed?  What is the authority of each joint venture to 
commit or obligate the order? 

 
 
3. Describe any ownership, options for ownership, or loans between the joint ventures.  Identify terms thereof. 
 
 
4. Describe the estimate contract cash flow for each joint venturer. 
 
 
5. To what extent and by whom will the on-site work be supervised? 
 
 
6. To what extent and by whom will the administrative office be supervised? 
 
 
7. Which joint venturer will be responsible for material purchases including the estimated cost thereof?  How will the purchase be 

financed? 
 
 
8. Which joint venturer will provide equipment?  What is the estimated cost thereof?  How will the equipment be financed? 
 
 
9. Describe the experience and business qualifications of each joint venturer. 
 
 
10. Submit a copy of all joint venture agreements and evidence of authority to do business in the State of Georgia as well as locally, to 

include all necessary business licenses. 
 
 
11. Percent of ownership by each joint venture in terms of profit and loss sharing: 
 
 
12. The authority of each joint venturer to commit or obligate the other: 
 
                                                                                        
13. Number of personnel to be involved in project, their crafts and positions and whether they are employees of the small business 

enterprise, the majority firm or the joint venture: 
 
 
14. Identification of control and participation in venture; list those individuals who are responsible for day-to-day management and 

policy decision-maker, including, but not limited to, those with prime responsibility for areas designated below; (use additional 
sheets if necessary) 

 
 
 
 
 

Financial   Supervision 
Name    Race  Sex  Decisions  Field Operation 
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In connection with any work that these firms, as a joint venture, might be authorized to perform in connection with above captioned 
contract, we each do hereby authorize representatives of the Fulton County Department of Contract Compliance, Departments of 
Purchasing and Finance, under the direction of the County Manger’s Office, to examine, from time to time, the books, records and files to 
the extent that such relate to this County project. 

 
WE DO SOLEMNLY DECLARE AND AFFIRM UNDER THE PENALTIES OF PERJURY THAT THE CONTENTS OF THE 
FOREGOING DOCUMENT ARE TRUE AND CORRECT, AND THAT WE ARE AUTHORIZED, ON BEHALF OF THE ABOVE 
FIRMS, TO MAKE THIS AFFIDAVIT AND GRANT THE ABOVE PRIVILEGE. 
 
       

FOR:  
                
       (Company)   
         
Date:                 
       (Signature of Affiant) 

 
                
       (Printed Name) 
        
  
 
                
       (Company)   
         
Date:                 
       (Signature of Affiant) 

 
                
       (Printed Name) 

 
 
 
                
       (Company)   
         
Date:                 
       (Signature of Affiant) 

 
                
       (Printed Name) 
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EXHIBIT F – JOINT VENTURE DISCLOSURE AFFIDAVIT 
 
 
State of     : 
 
County of    : 
 
  

On this day of   , 20  , before me, appeared       ,       
                                       
      ,       ,  the aforementioned officers, 

personally appeared known to me to be an authorized company representative described in the foregoing Affidavit and acknowledge that he (she) 

executed the same in the capacity therein stated and for the purpose therein contained. 

 
 
 
 
 
      
         
Notary Public  
 
 
         
Signature 
 
 
 
 
 
(Notary Seal)             
          
 
                
Commission Expires 
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This report is required to be submitted by the tenth day of each month, with a copy of your payment invoice (schedule of values/payment application) to Contract Compliance.  Failure to comply may 
result in the County commencing proceedings to impose sanctions on the successful bidder, in addition to purchasing any other available legal remedy.  Sanctions may include the suspending of any 
payment or part thereof, termination or cancellation of the contract, and the denial to participate in any future contracts awarded by Fulton County. 
 
REPORTING PERIOD PROJECT NAME: 

  
  

FROM: 
  

  PROJECT NUMBER:   

TO: 
  

  PROJECT LOCATION:   

  
PRIME CONTRACTOR Contract Award 

Date 
Contract Award  

Amount 
Change Order  

Amount 
Contract Period % Complete  

to Date 
Name:   

  
          

Address:   
  

          

Telephone #:   
  

          

  
AMOUNT OF REQUISITION THIS PERIOD:$                                                                                                 
 
TOTAL AMOUNT REQUISITION TO DATE:$                                                                                               
 
  

SUBCONTRACTOR  UTILIZATION (add additional rows as necessary)  
Name of Sub-contractor Description of Work Contract 

Amount 
Amount Paid  

To Date 
Amount Requisition  

This Period 
Contract Period 

        Starting Date                      Ending Date 
              
              
              
              
              
              
              
              

                                                   
TOTALS     

            

  
Executed By:                                                                                                                                                                                                                           
                                                (Signature)                                                                                                               (Printed Name) 

EXHIBIT G – PRIME CONTRACTOR/SUBCONTRACTOR UTILIZATION REPORT 
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FINAL AFFIDAVIT 
FREEMANVILLE ROAD AT MAYFIELD ROAD DESIGN-BUILD INTERSECTION IMPROVEMENT  

TO FULTON COUNTY, GEORGIA 

I,                                                        , hereby certify that all suppliers of materials, equipment and service, subcontractors, mechanics, and 

laborers employed by                                                              , or any of his  subcontractors in connection with the design and installation of 

a traffic  signal at the intersection of Dunwoody Place at Hightower Trail, in Fulton County, have been paid and satisfied in full as of       

                , 200   , and that there are no outstanding obligations or claims of any kind for the payment of which Fulton County on the 

above named project might be liable, or subject to, in any lawful proceeding at law or in equity. 

 

                                                                                        
Signature        

 

                                                                                        
Title        

 

       
ATTEST 

Personally appeared before me this              day of                          , 200    . 

                                                      , who under oath, deposes and says that he is              of 

the firm of                                                            , that he has read the above statement and that to the best of his knowledge and belief same is 

an exact true statement. 

 

                                                                  
Notary Public 

My Commission Expires:                                                                                             

(seal) 
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PROPOSED AGREEMENT 
 

THIS AGREEMENT by and between Fulton County, Georgia (Party of the First Part, Hereinafter called the County), and (Party of the Second 
Part, Hereinafter called the Contractor). 
 
WITNESSETH: That the said Contractor has agreed, and by these presents does agree with the said County, for and in consideration of 
_______________________________ ($_______________) and other good and valuable consideration, and under the penalty expressed on 
Bonds hereto attached, to furnish all equipment, tools, materials, skill, and labor of every description necessary to carry out and complete in 
good, firm, and substantial, and workmanlike manner, the Work specified, in strict conformity with the Drawings and the Specifications 
hereinafter set forth, which Drawings and Specifications together with the base bid Proposal made by the Contractor, General Conditions, 
Special Provisions, Detailed Specifications, and this Agreement, shall all form essential parts of this Contract.  The Work covered by this 
Contract includes all Work indicated on Plans and Specifications and listed in the Bid entitled: 
 
  Bid No.:    
 
  Project Name: Design Build of the Freemanville Road at Mayfield Road Intersection Improvement. 
 
The Bidder further proposes and agrees hereby to promptly commence the Work with adequate force and equipment within ten (10) calendar 
days from receipt of Notice to Proceed, and complete the work within 80 calendar days from the Notice to Proceed.  The Contractor shall 
remain responsible for performing, in accordance with the terms of the Contract, all work assigned prior to the expiration of the said calendar 
days allowed for completion of the Work, even if the Work is not completed until after the expiration of such days. 
 
As full compensation for the faithful performance of this Contract, the County shall pay the Contractor in accordance with the General 
Conditions and the prices stipulated in the Bid, hereto attached. 
 
It is further mutually agreed between the parties hereto that if, at any time after the execution of this Agreement and the Surety Bonds hereto 
attached for its faithful performance, the County shall deem the surety or sureties upon such bonds to be unsatisfactory, or, if, for any reason, 
such bonds cease to be adequate to cover the performance of the Work, the Contractor shall, at his expense, within five days after receipt of 
notice from the County so to do, furnish an additional bond or bonds in such form and amount, and with such surety or sureties as shall be 
satisfactory to the County.  In such event no further payment to the Contractor shall be deemed to be due under this Agreement until such new 
additional security for the faithful performance of the Work shall be furnished in manner and form satisfactory to the County. 
 
The Contractor hereby assumes the entire responsibility and liability for any and all injury to or death of any and all persons, including the 
Contractor’s agents, servants, and employees, and in addition thereto, for any and all damages to property caused by or resulting from or 
arising out of any act or omission in connection with this contract or the prosecution of work hereunder, whether caused by the Contractor or 
the Contractor’s agents, servants, or employees, or by any of the Contractor’s subcontractors or suppliers; and the Contractor shall indemnify 
and hold harmless the County and it’s agents and employees from and against any and all loss and/or expense which they or either of them 
may suffer or pay as a result of claims or suits due to, because of, or arising out of any and all such injuries, deaths and/or damage, 
irrespective of the County or its agents and employees negligence (except that the County and its agents and employees shall not be 
indemnified for their  own sole negligence).  The Contractor, if requested, shall assume and defend at the Contractor’s own expense, any 
suit, action or other legal proceedings including but not limited to cost and attorney’s fees arising therefrom, and the Contractor hereby agrees 
to satisfy, pay, and cause to be discharged of record any judgment which may be rendered against the County and its agents and employees 
arising therefrom. 
 
In the event of any such loss, expense, damage, or injury, or if any claim or demand for damages as heretofore set forth is made against the 
County or its agents and employees, the County may withhold from any payment due or thereafter to become due to the Contractor under the 
terms of this Contract, an amount sufficient in its judgment to protect and indemnify it and its agents and employees from any and all claims, 
expense, loss, damages, or injury; and the County, in its discretion, may require the Contractor to furnish a surety bond satisfactory to the 
County providing for such protection and indemnity, which bond shall be furnished by the Contractor within five (5) days after written 
demand has been made therefore.  The expense of said Bond shall be borne by the Contractor.  The Contractor, at all times that this Contract 
is in force, agrees to comply with all requirements of the Owner Controlled Insurance Program made a part of this contract and to provide 
such insurance coverage’s as may be required by the Program.  Copies of the endorsements shall be furnished to the County prior to execution 
of the Contract.  Such policies shall be non-cancellable except on thirty (30) days written notice to the County. 
 
This Contract, executed in quadruplicate, constitutes the full agreement between the parties, and the Contractor shall not sublet, assign, 
transfer, pledge, convey, sell or otherwise dispose of the whole or any part of this Contract or his right, title, or interest therein to any person, 
firm or corporation without the previous consent of the County in writing.  Any such subject assignment, transfer, pledge, conveyance, sale or 
otherwise shall render the contract null and void immediately upon such occurrence. 
 
Default of Contract: 
See section 108.9 of Georgia Department of Transportation Standard Specifications Construction of Roads and Bridges, current edition, 
which is fully incorporated herein. 
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Termination for Convenience – Payment: 
See section 109.9 of Georgia Department of Transportation Standard Specifications Construction of Roads and Bridges, which is fully 
incorporated herein. 
 
 
 
               
        (NAME OF CONTRACTOR) 
 
Attest:  
 
        By:       
 
        Title:       
 
Seal (Affix) 
 
 
 
 
 
Attest:        FULTON COUNTY, GEORGIA 
 
        By:       
Mark Massey, Clerk of Commission       Karen Handel, Commission Chair 
               Board of Commissioners 
 
 
 
 
APPROVED AS TO FORM:     APPROVED AS TO CONTENT: 
 
 
 
By:          By:       
       Office of County Attorney            Angela Parker, Interim Director 
         Department of Public Works 
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GENERAL CONDITIONS 
 

Unless otherwise modified by the Special Provisions, all work performed under this contract shall be in accordance with the Georgia 
Department of Transportation Standard Specifications, Construction of Roads and Bridges, 2001 Edition, and Special Provisions 
modifying them.  
 
 Add the following Section: 

 
SECTION 999 – DESIGN-BUILD 

999.01  DESCRIPTION 
 
 A.  General 
 

1.  Project Location: The location of the construction work included in this Project is shown in the 
location map( Page 14).  This project is located in Fulton County. 
 

2.  Design-Build Concept: In the Design-Build concept, the Contractor and a design consultant (or 
design consultant team) shall work together to design and build the Project.  The design 
consultant shall either be acting as a subcontractor to the Contractor or as a joint-venture member 
with whom this agreement has been executed. In this document, the word "consultant" or "design 
consultant team" shall refer to the consultant firm or consultant team acting as a subcontractor or 
joint venture team member to the Contractor and shall be pre-qualified with the Georgia 
Department of Transportation.   
 

The Contractor shall not begin work until the Engineer has approved the following:  
 
♦♦♦♦  Basis of the design and concept has been completed and reviewed. 

 
 
 

3. Project Scope 
 
This project consists of the design-build of the Freemanville Road at Mayfield Road Intersection 
Improvement. Further geometric improvements shall be considered for Freemanville Road 
between the new traffic signal at the school access driveway and the proposed traffic signal at 
Mayfield Road/Freemanville Road.  
 
The Contractor shall perform the following work, unless otherwise noted. 
 
At the intersection of Freemanville Road at Mayfield Road: 

 
a. Design and construction of a complete, functional, and fully operational traffic 

signalized intersection. 
b. Geometric improvements which include turn lanes for Mayfield Road at 

Freenmanville Road 
c. Roadway improvements for Freemanville Road (beginning 300 feet north of 

school access driveway to proposed signal at Mayfield Road 
d. Improvements to signing and pavement marking to accommodate the new traffic 

signal and roadway improvements 
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e. Milling and overlay of the section of roadway between the school access 
driveway at Freemanville Road and proposed signal at Mayfield Road at 
Freemanville Road 

f. Full pedestrian accommodations, including wheelchair ramps, shall be provided 
at the intersection in accordance with the current ADA requirements and Georgia 
DOT details and guideline 

g. Traffic signal poles with mast arms shall be used to support traffic signals 
(decorative pole design type to match neighboring signal at Freemanville Road/ 
School Access Driveway). 

  
The Georgia Department of Transportation (GDOT)’s Standard Specifications, this Special 
Provision, and all other Special Provisions contained in this proposal shall govern the 
construction of the complete intersection improvements within the limits of this project.  All 
design activities shall be in accordance with the Georgia Department of Transportation’s Traffic 
Signal Design Guidelines, the Non-Interstate Signing & Marking Guidelines, and any referenced 
publications, manuals, codes or governing documents.  Variances from GDOT’s specifications 
and design guidelines include: 

 
a. All traffic signal heads shall be LFE (or equivalent) 
b. All traffic signal heads shall have quick disconnect per Fulton County requirements 
c. All traffic signal heads shall have black faces with yellow housings 
d. All traffic signal heads shall have LED indications and shall be GEL core model with 

SWAY lamps (or equivalent) 
e. All presence loops shall be 6’ x 50’ dipole, unless otherwise approved 
f. All overhead street name signs shall contain Fulton County’s logo, which is available 

from the County upon request 
 

Any other variance from these guidelines must be approved by Fulton County. 
 
The work covered under this Special Provision includes the furnishing of all materials, labor, 
tools, equipment, and other incidental items for the designing, detailing, and construction of the 
intersection improvements contained in the Project Scope.  Advanced signing relative to 
proposed work, to be placed outside the limits shown on provided construction plans shall be 
included in work and paid for under INTERSECTION COMPLETE.   All proposal materials 
shall become the property of Fulton County. 
 
The Contractor shall meet with Fulton County’s Engineering Administrator for Traffic 
Operations or his/her designee to determine and coordinate an acceptable plan that will ensure 
minimal disruption to the current daily activities at these sites.   All costs associated with the 
final accepted plan shall be the responsibility of the Contractor. 
 
The Contractor shall coordinate all design and construction activities with any adjacent project 
currently under construction or to be let to construction during the contract time for this project.  
The proposed plan shall provide for the continued daily operations of the intersections.  The plan 
shall also identify potential disruption to the daily intersection operations due to possible 
unforeseen events.  All costs associated with the final accepted plan shall be the responsibility of 
the Contractor.   Possible affected resources include, but are not limited to the following: signing, 
marking, and signalization, conduit, pavement sensors, misc. electrical wiring, etc. 

  
Design Consultant 
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The Contractor shall utilize a design firm, which has an office located in Georgia, in order to 
prepare the construction plans for this project. The design shall be prepared under the direct 
supervision of licensed design professionals, and a member of the design team who is a 
Professional Engineer licensed to practice engineering in the State of Georgia shall seal the final 
plans. Their seal on the drawing shall represent certification that the design meets all applicable 
codes and is of good engineering practice and standards. A member of the design firm shall be 
certified as a Professional Traffic Operations Engineer, as determined by The Transportation 
Professional Certification Board, Inc.  The design firm (or lead design firm if a design team is 
used) shall be prequalified with GDOT in the following Area Classes: 3.02, 3.03, 3.06, 3.07, and 
3.09. 
 

999.02 PLANS 
 

The plans shall be prepared in accordance with GDOT’s current Plan Presentation Guide and 
Electronic Data Guidelines. 
 

999.03 DESIGN 
 

General 
 

 1. Measuring Units 
 
The project shall be designed in English units of measurement. 
 

 2. Design Software 
 
MicroStation J® software may be used to prepare design plans, but final design plans shall be 
furnished to Fulton County in AutoCAD 2000 (or later) format.  On completion of the Project, a 
complete as-built set of plans shall be provided to Fulton County in the following formats:  two 
(2) sets of CD-ROM’s with all electronic design files, design notes and calculations; one full-size 
set of paper prints; and two (2) half-size set of paper prints.  In addition, paper prints shall be 
required throughout the design period for the Fulton County's reviews as required by Fulton 
County.  All files shall conform to the criteria found in the Electronic Data Guidelines dated 
March 15, 2004.  This information can be found at the Georgia DOT website: 
http://www.dot.state.ga.us/adds/edg/index.shtml.  

 
3. Design Reviews 

 
It shall be the responsibility of the Contractor to check and certify the design.  Fulton County 
may establish dates and times for cursory reviews, and may comment on design work, but shall 
not require hold points, review periods, or comment responses, except as noted otherwise. If 
Fulton County, at any time, determines that the design work is not in conformance with Georgia 
DOT standards, specifications, guidelines, or good engineering practice, Fulton County reserves 
the right to stop work, at the Contractor’s expense, until resolution of the issue(s) or cause of the 
work stoppage has occurred. 
Construction documents (plans and specifications) relating to the construction phases shown in 
the following table shall be submitted to Fulton County for review.  Fulton County approval of 
these submittals is required.  Approvals, disapprovals, or comments made by Fulton County shall 
be provided, in writing, to the Contractor.  No construction shall begin prior to receiving 
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approval from the Engineer.  Other items shall be submitted to Fulton County, if requested. 
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REVIEWS 
 

Submittal Include: Comments 

QC/QA plan Plan as described in 999.03.A.5  

Preliminary Intersection 
Improvement Layout  

Half-size drawing(s) of proposed 
installation 

This submittal shall occur after 
and shall reflect the 

Contractor’s field survey (See 
999.03.A.4) 

Construction Traffic 
Control Plan Traffic Control Plans  

Submittals per GDOT 
Standard Specifications 

All items required by GDOT 
Standard Specifications 

Contractor shall submit to 
Fulton County all items required 

to be submitted to GDOT per 
GDOT Standard Specifications 

 
Structural Plans shall be submitted from the Contractor to the Engineer.   
 
Note:  Unless a different review time is specified elsewhere in the contract, a period of fifteen 
(15) calendar days from receipt to release of the submittal by Fulton County shall be allowed for 
Fulton County’s review of all submittals.  The review time for structural plans is thirty (30) 
calendar days.  All Contractor’s schedules shall reflect said review times. All submittals must be 
directly submitted to the Engineer.  The Engineer’s receipt of submittals shall mark the 
beginning of the review period.  All submittals by the Contractor shall be required to contain 
a statement certifying that no unapproved design-exceptions have been incorporated in the 
submittal.  Monthly progress meetings may be held on site per Fulton County.  Attendees shall 
include the design-build contractor and designer, and Fulton County’s project engineer and 
design liaison. 

 
Errors and omissions are the responsibility of the Design / Build Contractor to correct and shall 
be at the Contractor’s expense. 
 

4. Field Surveys 
 
The Contractor shall provide all necessary surveying data that is not available from Fulton 
County.  The Contractor should contact Fulton County or their website to obtain available survey 
data.  All survey data shall be in English units.  The following are minimum requirements for 
data collection and is not intended to be comprehensive: 

    
 a. Use the Georgia DOT feature codes when collecting the data in accordance with Georgia 

DOT’s Electronic Data Guidelines, current edition. 
 b. Locate all visible drainage structures, horizontally only. 



FREEMANVILLE ROAD AT MAYFIELD ROAD DESIGN-BUILD INTERSECTION IMPROVEMENT                                      RFP NO.  05RFP4288K 
 

   57 

 
 c. Locate all existing overhead and underground utilities in the areas of the project that will 

be affected by construction. 
 

 d. Locate all edges of pavement, curb and gutter, pavement markings (including turn 
arrows, stop bars, lane lines, etc.), signs, and control points. 

 
 e. Locate existing right-of-way. 

 
 f. Provide horizontal and vertical survey control.  Horizontal control may be on a project 

basis, but vertical control shall be established from Fulton County G.I.S. monumentation. 
 

 g. The accuracy for all survey data shall be as follows: 
 

Horizontal Control:      =  1:10,000 
Horizontal as-built conditions of existing features  = 0.1’ 
Vertical Control:      =  NOAA 3rd Order 
Pavement       = 0.03’ 
Ground terrain      = 0.25’ 

 
5. Quality Control/Quality Assurance For Design 

 
Fulton County, except where noted otherwise, shall have oversight responsibilities only, and 
shall not perform official reviews and approvals of design work.  Fulton County shall not take 
any approval or formal review actions on design issues except as noted herein or for deviations 
from the intended scope of the project. 
 
The Contractor shall employ only persons duly registered in Georgia in the appropriate category 
in responsible charge of supervision and design of the work; and further, shall employ only 
qualified, registered in Georgia land surveyors in responsible charge of any survey work. 
 
The Contractor shall endorse all final reports, contract plans, and survey data.  Such 
endorsements shall be made by a person(s) duly registered in the appropriate category by the 
Georgia State Board of Registration for Professional Engineers and Land Surveyors, being in the 
full employ of the Contractor and responsible for the work prescribed by this agreement. 
 
Authorized representatives of Fulton County may, at all reasonable times review and inspect the 
Project activities and data collected.  All reports, drawings, studies, specifications, estimates, 
maps, and computations, prepared by or for the Contractor, shall be available to authorized 
representatives of Fulton County for inspection and review in the offices of Fulton County or at 
another location as determined by Fulton County.  The Contractor shall incorporate Fulton 
County’s review comments into the plans, unless agreed otherwise.  No changes incorporated 
shall result in increased costs, unless written permission is given to the Contractor by Fulton 
County. 
 
Before the start of the contracted design effort, the Contractor shall develop and gain Fulton 
County's approval for a QC/QA Plan to ensure that all design documents are prepared in 
accordance with GDOT’s Plans Presentation Guide. 
 
The QC/QA Plan shall include the following: 
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a. The quality control and quality assurance procedures for design documents. These 

procedures shall specify measures to be taken by the Contractor:  
 
 1. To ensure that appropriate quality standards are specified and included in the 

design documents and to control deviations from such standards, it being 
understood and agreed that no deviations from such standards shall be made 
unless they have been previously approved by Fulton County, and  

2. For the selection of suitable materials, and elements of the Work that are included 
in the Project. 

 
b. Quality control and quality assurance procedures for preparing and checking all plans, 

calculations, drawings, and other items submitted, to ensure that they are independently 
checked and back-checked in accordance with generally accepted engineering practices, 
by experienced engineers. The originator, checker, and back-checker shall be clearly 
identified on the face of all submittals.  Specific procedures for verifying computer 
programs used shall also be included. Plans, reports, and other documents shall be 
stamped, signed, and dated by the responsible Georgia registered engineer where required 
under the contract documents, under generally accepted engineering practices, or by 
applicable laws.  Also, a statement from the Contractor that all the reviews have been 
accomplished is required. 

 
c. Procedures for coordinating work performed by different persons in the same area, or in 

adjacent areas, or in related tasks to ensure that conflicts, omissions, or misalignments do 
not occur between drawings or between the drawings and the specifications, and to 
coordinate the review, approval, release, distribution, and revision of documents 
involving such persons. 

 
All the persons proposed to be responsible for design Quality Control and Assurance 
shall be listed as follows: 
 
•   Discipline 
•   Name 
•   Qualifications 
•   Duties 
•   Responsibilities 
•   Authorities 

 
All key personnel performing quality control and quality assurance functions shall be 
exclusively designated to such and shall not be assigned to perform conflicting duties. 
 
All documents shall be maintained by the Contractor for the duration of the Contract and 
shall be organized, indexed, and delivered to Fulton County: 

 
 A. upon Final Acceptance or 
 B. even if incomplete, within seven days of receipt of request from the Fulton 

County. These documents may include but not be limited to the following items: 
design criteria, reports and notes, calculations, drawings, schematics, supporting 
materials, statement regarding accomplishment of reviews 
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6. Ownership of Documents 
 

The Contractor agrees that all reports, drawings, studies, specifications, survey notes, estimates, 
maps, computations, computer files, and other data, prepared by or for it under the terms of this 
agreement shall be delivered to, become and remain in the property of Fulton County upon 
termination or completion of the work.  Fulton County shall have the right to use same without 
restriction or limitation and without compensation to the Contractor other than that provided for 
in this agreement.   
 
Any use of these documents by Fulton County, on any project other than this one, shall be done 
without warranty by the Contractor. 

 
7. Insurance 

 
In addition to the insurance requirements covered elsewhere in this Proposal, the Contractor 
shall have insurance coverage of the following types and amounts: 
 

 a. Valuable Papers Insurance in an amount sufficient to assure the restoration of any plans, 
drawings, field notes, or other similar data relating to the work covered by the project.  
Insurance shall be maintained in full force and effect during the life of the agreement 

 
b. Professional Liability (Errors and Omissions) Insurance in an amount of not less than one 

million dollars ($1,000,000) per claim (with a maximum of $250,000 deductible per claim) 
during the agreement term and for a period of at least five years after the agreement is 
closed.  Such policy shall cover all of the Contractor's professional liabilities, whether 
occasioned by the Contractor, his employees, subcontractors, or other agents, arising out of 
services performed under or in accordance with this agreement. 

 
8. Publication and Publicity 
 

Articles, papers, bulletins, reports, or other materials reporting the plans, progress, analyses, or 
results and findings of the work conducted under this Agreement shall not be presented publicly 
or published without prior approval in writing of Fulton County.  All releases of information, 
findings and recommendations shall include a disclaimer provision and all published reports 
shall include the disclaimer on the cover and title page in the following form: 
 
"The opinions, findings and conclusions in this publication are those of the author(s) and not 
necessarily those of Fulton County." 
 
If any information concerning the project, its conduct, results, or data gathered or processed is  
released by the Contractor without prior approval from Fulton County, the release of same shall 
constitute grounds for termination of this Agreement without indemnity to the Contractor, but 
shall any such information be released by Fulton County or by the Contractor with such prior 
written approval, the same shall be regarded as public information and no longer subject to the 
restrictions of this Agreement.  Provided, however, shall such information be required to be 
released by Fulton County under the Georgia Open Records Act, Section 50-18-70, et seq., 
O.C.G.A., the restrictions and penalties set forth herein shall not apply.  Any request for 
information directed to the Contractor, pursuant to the Georgia Open Records Act, by the public 
shall be redirected to Fulton County for further action. 
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9. Copyrighting 
 
The Contractor and Fulton County agree that any papers, interim reports, forms, and other 
material which are a part of work under this Agreement are to be deemed a “work made for hire”, 
as such term is defined in the Copyright Laws of the United States.  As a “work made for hire”, 
all copyright interests in said works will vest in Fulton County upon creation of the copyrightable 
work.  If any papers, interim reports, forms, or other material which are a part of work under this 
Agreement are deemed by law not to be a “work made for hire”, any copyright interests of the 
Contractor are hereby assigned completely and solely to Fulton County.  Publication rights to any 
works produced under this Agreement are reserved by Fulton County. 

 
10. Patent Rights 

 
If patentable discoveries or inventions should result from work described herein, all rights 
accruing from such discoveries or inventions will be the sole property of the Contractor.  
However, the Contractor agrees to and does hereby grant to Fulton County, an irrevocable, 
non-exclusive, non-transferable and royalty-free license to practice each invention in the 
manufacture, use and disposition according to law of any article or material and in use of any 
method that may be developed as a part of the work under this Agreement. 

 
B.  Plans 

 
1.  PREPARATION OF CONSTRUCTION PLANS 

 
a. DESIGN SPECIFICATIONS AND GUIDELINES 
 

Design for traffic signals shall be in accordance with AASHTO Standard Specifications for 
Structure Supports for Highway Signs, Luminaries and Traffic Signals, current edition; and 
AASHTO Roadside Design Guide, current edition. Plans and specifications shall conform to 
the requirements of the Highway Capacity Manual, current edition.  Design for work shall 
conform to AASHTO design standards for the appropriate classification and speed design.  
Any deviation shall require prior approval in writing by Fulton County.  The Contractor shall 
strive to meet “Desirable” or upper limit guidelines on all new work and reconstruction.  
Where this proves to be impracticable, the design shall meet or exceed “minimum” 
guidelines.  Any deviation shall require a written design exception or variance be approved 
prior to incorporating the deviation in the work. The Contractor shall prepare the required 
design exception request for approval by Fulton County.  A design exception request shall 
justify fully why the guideline cannot be reasonably met considering such  
items as right-of-way impacts, cost, mitigation measures taken, accident history, and 
recommendations.  The Contractor shall meet the current ADA guidelines.  In addition to 
the references listed above, the following references shall be used in the development of this 
project: 

 
•    Electronic Data Guidelines – Dated March 15, 2004. 
•    Turning Vehicle Templates by Jack E. Leisch & Associates or AutoTURN® program by 

Transoft Solutions 
•    Current Manual on Uniform Traffic Control Devices “MUTCD” by the U.S. Department 

of Transportation, Federal Highway Administration “FHWA” 
•    Construction Details by the Georgia DOT Road and Airport Design Office 
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•    Traffic Signal, Signing, and Marking Details by the Georgia DOT Traffic and Safety 
Design Office 

 
This list is not intended to be all-inclusive.  All references shall be current editions (accepted 
by Georgia DOT).  Any current editions that are written in metric units shall be “soft 
converted” to U.S. Standard Units.  Any rounding will be to the dimension that will increase 
safety.   

 
b. PLAN SIZES:  
 

Full sized plans shall be furnished having overall dimensions of 36” x 24”.  Half sized plans 
shall be furnished having overall dimensions of 11” x 17”.  Review sets of plans shall be on 
paper with the same dimensions as half-size plans. 

 
c. CONSTRUCTION PLAN REQUIREMENTS AND SCALE: 

 
The plans shall be fully dimensioned in English units; all features necessary for construction 
shall be shown similar to the GDOT's normal practice.  An example set of traffic signal plans 
can be found in Georgia DOT’s Traffic Signal Design Guidelines.  All plans shall be 
prepared at the scales listed below, unless otherwise approved by Fulton County.  Drawings 
and lettering shall be such as to produce clear and legible reproductions when reduced to 
half-size.  See Georgia DOT’s Electronic Data Guidelines for further information.  The scale 
of sheets shall be as follows:  

 
1” = 30’ for traffic signal plans 
1” = 30’ for signing and marking plans 

 
The Contractor shall check all details and dimensions shown on the plans before they are 
submitted to Fulton County for review.  Topography and existing conditions shall remain 
fully legible when plans are reduced in size, but shall be less prominent and readily 
distinguishable from proposed work.  The Contractor shall include the design of wheelchair 
ramps and related improvements on the signing and marking plans.  Only traffic signal 
improvements shall be shown on the traffic signal plans. 
 

d. CONSTRUCTION PLANS ORGANIZATION AND SHEET INDEX: 
 

Construction plans will be assembled in the sequence described in the Georgia DOT Plans 
Presentation Guide. 
 
The total sheets shown in the Index shall be the total number of sheets in the plans.  The total 
sheets shown in the upper right corner of each sheet shall be the total number of sheets 
submitted for the final plan submission.  Any preliminary plans will be assigned temporary 
sheet numbers by using the sequence prefix followed by a two-digit number as described in 
Georgia DOT’s Plans Presentation Guide. 

 
e. COMPUTATIONS: 
 

All design computations and computer printouts shall be neatly recorded on 8 ½” by 11” 
sheets, fully titled, numbered, indexed, dated, and signed by the designer/project manager 
and checker.  The computer files and two copies of the computations fully checked and 
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appropriately bound shall be submitted to Fulton County with the plans.  See Special 
Provision 687 for requirements pertaining to traffic signal timing documentation. 

 
f. PLAN PRINT REQUIREMENTS 
 

The CONTRACTOR shall furnish all the prints necessary for the development of the 
preliminary and final construction plans and specifications.  All prints shall be clear and 
legible.  This shall include all revision submittals and interim submittals as required by the 
County or their representative. 

 
g. SIGNALIZATION  

 
All intersections shall be signalized in accordance with Special Provisions 639, 647, 682, 
925, and 935.  Any mention of "PLANS" in this or any other Special Provision shall mean 
the Contractor's plans to be produced in this Contract. 
 
Included in this Contract shall be the required materials, labor, and any other associated costs 
necessary to provide a complete, functional and fully operational traffic signalized 
intersection. 

 
h. SIGNING AND MARKING REQUIREMENTS 

 
1. GENERAL 

Prepare signing and marking plans in accordance with the Manual of Uniform 
Traffic Control Devices (MUTCD) and any applicable AASHTO or Georgia 
DOT standards and guidelines.   

 
Prepare plan sheets to show all proposed permanent roadway signs and pavement 
markings as they appear upon completion of the project.  Place emphasis on designing 
clear directional signage and coordinating sign placement with roadway features, 
structures, sight distances, and driver awareness.  The only sign installations that are 
anticipated are: 

 
 − Overhead street name signs 

    
Pedestrian facilities shall be provided for all intersection approaches.  As such, new 
crosswalks, pedestrian signal heads, push buttons, crosswalks, landings, and wheelchair 
ramps shall be installed for all approaches. 

 
2. REQUIRED INFORMATION 

Pavement Marking Requirements - Depict and label all required pavement markings to 
indicate color, width, and spacing as appropriate. Provide call-outs to adequately identify 
the type of each line on each sheet.  Show required arrows and hatching in accordance 
with Georgia DOT standards and guidelines.  While it is not necessary to label each type 
of marking, at least one note referencing the applicable standard shall be included on 
each sheet. 
 
Signing Requirements – Provide a detail that reflects Fulton County design standards for 
each overhead street name sign.  An example format for overhead street name sign 
details is available from the County, if requested. 
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3. SHEET LAYOUT 
 

Prepare the signing and pavement marking plan sheets in the same general format as the 
traffic signal plans. Prepare all signing and markings plans in English and at the same 
scale as the traffic signal plans. 

 

Coordinate signing and marking items with utilities, right-of-way, and drainage 
structures.  Include the following list of base data on each sheet: 

 

a) Edge of Pavement 
b) Names of intersecting roads 
c) Any guardrail or barrier walls 
d) Drainage structures 

 
See Georgia DOT’s Non-Interstate Signing and Marking Design Guidelines for required 
plan sheets, formats, and design requirements. 

 
4. MISCELLANEOUS NOTES & OTHER INFORMATION 

 
Tabulation of Quantities - Prepare separate tabulations on standard format summary 
sheets for all signing and pavement marking quantities.  Include signing and pavement 
marking pay item numbers on the project detail estimate sheet. 
  

General Notes - Show all general notes pertaining to signing and pavement markings on 
the applicable signing, signalization, and marking summary sheet.  If more than one 
summary sheet is required for an item, place the general notes on the last summary sheet 
for that item.  Address as a minimum the following items: 

 

a) Ensure that all signs and pavement markings conform to the requirements of the 
Manual on Uniform Traffic Control Devices, current edition. 

b) Specify the type of sheeting, sign material, and post type for all signing. 
c) Specify which existing signs shall be removed by the Contractor on the plan 

sheets and the disposition of those materials. 
 

5. UTILITIES 
 
EXISTING UTILITY FACILITIES 

    
The Contractor shall provide the location of the existing utility facilities and shall assume 
responsibility for their accuracy.  The Contractor shall verify the accuracy of the information 
provided.  The Contractor’s attention is directed to Subsection 102.05 of the Georgia DOT 
Specifications to satisfy themselves concerning the conditions to be encountered.  This 
information shall not be used without field verification testing, and/or subsurface 
investigations needed to design and construct this project.  The Contractor shall contact 
Fulton County to coordinate power service to new traffic signal cabinets.  The County will 
then contact the local power service provider to facilitate power service to the traffic signal. 
 
RELOCATED UTILITY FACILITIES 
 
Utility work may be required as part of this contract.  The Contractor shall be required to use 
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the One-Call Center telephone number, 1-800-282-7411, for the purpose of coordinating the 
marking of underground utilities.  The Contractor’s attention is called to Subsection 105.06 
of the Georgia DOT Standard Specifications, “Cooperation with Utilities”.  If utility 
relocations are required, the Contractor shall develop a separate set of utility plans for 
inclusion with the overall intersection improvement plans for the project. See Georgia DOT’s 
Electronic Data Guidelines for proper format of utility plans.  The utility plans shall show the 
existing utility facilities, proposed utility relocations, and the proposed intersection work.  
The Contractor shall contact Fulton County to obtain the owners names and addresses of 
existing facilities within the project limits.  The Contractor shall distribute the initial utility 
plans (showing existing utilities and proposed intersection work) to the utility owners and 
allow 60 calendar days for the owners to review the plans and provide a "No Conflict" letter. 
 In the event of conflicts, the utility owner shall mark utility relocations, prepare a Utility 
Adjustment Schedule and an estimate of the utility relocation work and submit a permit 
application for any required utility relocation, within the same 60 day period. The Contractor 
shall forward these items to the Engineer along with the complete plans in the conflict area 
(the Engineer shall forward these items immediately to Fulton County for review).  Note: The 
utility plans shall not be distributed until Fulton County has approved the Preliminary 
Intersection Improvement Layout.  The Contractor shall coordinate with the utility owners 
and make every effort to avoid existing utility facilities and thereby reducing or eliminating 
utility relocations.  The Contractor shall add all utility owner relocations to the utility files to 
complete the utility plans. 
 
In the event of an unavoidable conflict with a utility eligible for reimbursement, the 
Contractor shall forward the following items to Fulton County: complete plans in the conflict 
area, a Utility Adjustment Schedule, a permit for utility relocation, and an estimate of the 
utility relocation work, including the certificate of eligibility, for use in preparing an 
agreement with the facility owner.  Fulton County will be responsible for the preparation and 
execution of all agreements with facility owners. 
 
The Contractor is reminded that utilities exist on these facilities.  If a utility relocation is 
required, the Contractor shall continue to work on the other areas of the project(s).  The 
Contractors attention is directed to Georgia DOT Specification Section 105.06. 
 

 DETAILED ESTIMATE SHEET: 
 

The Detailed Estimate Sheet shall read in double columns from top left to bottom right with 
the top being the 36” side of a plan sheet sized 24” by 36”.  The line items shall be spaced 
and so divided as to provide a clear and legible Detailed Estimate.   
The Detailed Estimate item unit and quantity column shall be “LUMP”.  For example,  
INTERSECTION COMPLETE – T192    LUMP        
 
The pay item numbers shall be in numerical order within their respective category.   

 

999.04  CONSTRUCTION: 
 
The Contractor shall construct the project as per this document and as per the approved final plans in accordance 
with Georgia DOT Specifications. 
 

Construction includes, but is not limited to the following: 
 

1. All signing, signalization, pavement marking, wheelchair ramps and other work described in the previous 
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subsections. 
 

2. All Equipment and Materials stored on the project shall be stored outside the clear zone. 
 

3. Errors and omissions are the responsibility of the Design / Build Contractor to correct and at the expense of 
the Contractor. 

 

4. All salvageable material from the project shall become the property of Fulton County and shall be delivered 
by the Contractor to Fulton County’s Traffic Signal Shop.  The Contractor shall contact Fulton County’s 
Engineering Administrator for Traffic Operations to establish a date and time for delivery of salvageable 
materials.  Salvageable material includes traffic signals, pedestrian signals, push buttons, and cabinet 
assemblies with controllers and other internal traffic signal cabinet equipment. 

 
999.05  MEASUREMENT AND PAYMENT:   
 

  The Work required under this Special Provision shall not be measured separately for payment.  Payment for the 
items listed below, complete and accepted, shall be made at the Lump Sum price bid.  Payment shall be full 
compensation for furnishing all materials, labor, tools, equipment, superintendence, mailing charges, and other 
incidentals, and for performing all work specified, including but not limited to, designing, detailing, producing 
construction plans (preliminary and final, electronic and hard copy), meeting with Fulton County and their 
designees, and complete construction.   
 

Partial payments of the Lump Sum price will be made on monthly statements based on an approved schedule of 
payment.  The Contractor shall develop a schedule for payment for each of the following items: 
 

•   DESIGN COMPLETE  
•   CONSTRUCTION COMPLETE 

 

The schedule for payment shall include a rational basis for partial payments of the Lump Sum price bid based on 
the completed portion of the item and definitive activities.  The schedule for payment shall be submitted to the 
Engineer, and no payments shall be made until the plan is approved.  No construction shall begin prior to said 
schedule being approved by the Engineer. 
 

At the end of each calendar month, the Contractor shall provide Fulton County with a certification showing the 
percent complete for each Pay Item.  The Contractor shall include a breakdown and supporting documents in 
sufficient detail to substantiate the percent complete certified. 
 

Payment will be made under: 
  
Item 999-0001, DESIGN COMPLETE – T192…………..….……………………..…per Lump Sum 
Item 999-0002, CONSTRUCTION COMPLETE – T192 …………………..…………per Lump Sum 

SPECIAL PROVISIONS 
 
SECTION 101 DEFINITION AND TERMS 
 
Section 101.14 COMMISSIONER 
 
Delete as written and substitute the following: THE FULTON COUNTY BOARD OF COMMISSIONERS 
 
Section 101.22 DEPARTMENT 
 
Delete as written and substitute the following: THE FULTON COUNTY BOARD OF COMMISSIONERS 
 
Section 101.24 ENGINEER 
 
Delete as written and substitute the following:   The Fulton County Director of Public Works, Acting directly or through his duly authorized 
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representative or, as revealed by the context in which used, the entity responsible for the design, engineering and specifications to the plans.  
 
Section 101.31 HOLIDAYS 
 
Substitute: Fulton County for State of Georgia 
 
Delete the following: January 19, Lee’s Birthday; 3rd Monday in February, Washington’s Birthday; April 26, Confederate Memorial Day; 2nd 
Monday in October, Columbus Day. 
 
Add the following: Friday following Thanksgiving; Christmas Eve. 
 
Section 101.48 PROPOSAL 
 
THE TERM PROPOSAL SHALL BE CONSIDERED TO BE SYNONYMOUS WITH BID. 
 
Add the following definitions: 
 
Section 101.84 COUNTY 
 
THE FULTON COUNTY BOARD OF COMMISSIONERS 
 
Section 101.85 OWNER FULTON COUNTY, GEORGIA OR ITS AUTHORIZED REPRESENTATIVE(S) 
 
Section 101.86 CONSTRUCTION MANAGER 
 
THE OWNER’S AUTHORIZED REPRESENTATIVE, WHO SHALL MANAGE THE CONTRACT ON BEHALF OF OWNER. 
 
SECTION 102 BIDDING REQUIREMENTS AND CONDITIONS 
 
Section 102.01 PREQUALIFICATION OF BIDDERS  
 
Add the following: This section also applies to Fulton County vendors. 
 
Section 102.03 CONTENTS OF PROPOSAL FORMS 
 
Delete in its entirety and substitute the following: 
 
Bid Submittal 
 
Bids Shall Clearly indicate the Legal Name, Address, and Telephone Number of the Bidder (Company, Firm, Partnership, Individual).  Bids 
shall be Signed above the Typed or Printed Name and Title of the Signer.  The Signer Shall Have the Authority to Bind the Bidder to the 
Submitted Bid.  One (1) Original Bid Package and Ten (5) Copies of the Bid Shall Be Submitted in One Sealed Package, Clearly Marked on 
the Outside Sealed Bid for ___________________. and Addressed to: 

 
 
 
Fulton County Department of Purchasing 
130 Peachtree Street, S.E., Suite 1168 
Atlanta, Georgia 30303 

 
If utility work subject to the requirements of O.C.G.A. Section 43-14-8.2 is required for the project, the outside of the Bid shall also be 
marked, Utility Contractor’s License Number _________________. 
 
Failure to Mark Outside of Bid Envelope as Indicated above will Result in Rejection of Bid. 
 
Information to be Submitted 
 
Failure to submit any required data item may be cause for rejection.  Bidders may submit such other data as they deem appropriate. However, 
voluminous or overly elaborate Bids are discouraged. 
 
Bid Information Shall Include: 
 

1. Price Quote - Provide a Price Quote for Each Individual Project for Which a Bid is Submitted on the Forms Provided in 
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the Bid Documents. 
 
2. Bid Bond - As required by Section 102.08. 
 
3. Insurance - Refer to Added Section 102.15. 
 
4. Compliance with Equal Opportunity Requirements - Refer to Section 102.07G and Added Section 107.26. 
 
5. Project Schedule - Provide a Project Schedule in Accordance with Section 108.03. 
 
6. Affidavits - Signed, Certified Copies of the Non-Conflict of Interest Certification; Non-Collusion Affidavit of Bidder; 

Non-Collusion Affidavit of Sub-contractor; and Special Assurances for Utility Contract Work within Public Right-of-
Way. 

 
7. Organization Description - Provide a Short Resume of the Organization.  Include Types of Similar Services/products 

Performed/provided by the Firm. 
 
8. Project History - Provide a description of experience the firm has had with projects similar to the one described herein.  

Include contact person, name of project and telephone number, other than members of your firm, that can be contacted 
regarding this project. 

 
9. Current Workload - Provide the existing workload of personnel to be assigned, showing ability to meet project needs. 
 
10. Organization - Provide a personnel summary of those individuals anticipated to be assigned to the project and the 

percentage of project for which each will be responsible. 
 
11. Financial capability - Provide certified copies of financial statements for the previous three (3) years. Note: Privately 

held companies should submit such financial statements as will allow adequate comparison with the financial data of 
publicly held companies. 

 
References - Provide a list of references, contacts and telephone numbers that may be contacted regarding firm performance on the form 
provided. 
 
Section 102.05 EXAMINATION OF PLANS, SPECIFICATIONS, SPECIAL PROVISIONS, AND SITE OF THE WORK 
 
Add the following Paragraphs: 
 
The drawings, specifications, contract documents, and all supplemental documents are considered essential parts of the Contract, and 
requirements occurring in one are as binding as though occurring in all.  They are intended to define, describe, and provide for all work 
necessary to complete the project in an acceptable manner, ready for use, occupancy, or operation by the Owner in case of conflict between 
the drawings and specifications, the specifications will govern.  Figure dimensions on drawings shall govern over scale dimensions, and 
detailed drawings shall govern over general drawings. 
In cases where products or quantities are omitted from the specifications, the description and quantities shown on the drawings shall govern. 
 
The County will not be responsible for Bidders errors or misjudgment, nor for any information on local conditions or general laws and 
regulations.  
 
The Bidder shall notify the Owner of the date and time he/she proposes to examine the work site(s).  The Bidder shall confine the 
examination to the specific areas designated for the proposed construction, including easements and public rights-of-way.  If, due to some 
unforeseen reason, the Owner’s proceedings for obtaining the proposed construction site have not been completed, the bidder may enter the 
site only with the express consent of the property owner.  The Bidder is solely responsible for any and all damages caused and/or resulting 
from the site examination.   
 
Section 102.06 PREPARATION OF PROPOSAL 

 
Delete fourth paragraph, beginning at the Certificate of Current Capacity. 

 
Add the following: 

  
The Bidder shall comply with the relevant requirements of all Federal State, County or local laws.  The Bidder warrants that it has not 
employed or retained any company or person, other than a bona-fide employee working solely for the Bidder, to solicit or secure this 
Agreement, and that it has not paid or agreed to pay any company or person, other than a bona-fide employee working solely for the Bidder, 
any fee, commission, percentage, brokerage fee, gifts, or any consideration, contingent upon or resulting from the award or making of this 
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Agreement. For breech or violation of this warranty, the Owner shall have the right to annul this Agreement without liability, or, at its 
discretion, to deduct from the Agreement price or consideration, or otherwise recover, the full amount of such fee, commission, percentage, 
brokerage fee, gift or contingent fee. 

 
Delete the paragraph beginning “All bids in excess of $500,000” and subsequent paragraphs. 
 
Section 102.07 REJECTION OF PROPOSALS 

 
In the first sentence of introductory paragraph, delete the phrase:  If the Certificate of Current Capacity is not executed under Oath and 
Substantiated, Delete paragraph “H” and substitute the following: 
 
EQUAL OPPORTUNITY: 
 
Except as otherwise provided, during the performance of this Contract the Contractor agrees as follows: 
 

A) The Contractor will not discriminate against any employee or applicant for employment because of race, color, 
religion, sex, or national origin.  The Contractor will take affirmative action to ensure that applicants are employed 
and treated during employment without regard to race, color, religion, sex, or national origin. Such action shall 
include, but not be limited to, the following: 
 
1. Employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or termination; 

rates of pay or other forms of compensation; and selection for training, including apprenticeship. 
 
2. The Contractor agrees to post in conspicuous places, available to employees and applicants for employment, 

notices setting forth the provisions of this Equal Opportunity Clause.  The Contractor will in all solicitations or 
advertisements for employees placed by or on behalf of the Contractor, state that all qualified applicants will 
receive consideration for employment without regard to race, color, religion, sex, or national origin. 

 
B) The Contractor will send to each labor union or representative of workers with which Contractor has collective 

bargaining agreement or other contract or understanding, a notice advising the labor union or worker's representative 
of the Contractor's commitments under this Equal Opportunity Clause, and shall post copies of the notice in 
conspicuous places available to employees and applicants for employment.  Contractor agrees to comply with all 
Lawful agreements, if any, which the contractor had made with any association, union, or other entity, with respect to 
wages, salaries and working conditions, so as not to cause inconvenience, picketing, or work stoppage.  

 
C) The Contractor shall include the provisions of this Equal Opportunity Article in every subcontract or purchase order 

so that such provisions will be binding upon each subcontractor or vendor.  Failure of a successful bidder or 
contractor to fully disclose all the contractors or subcontractors to be engaged in a given public contract award may 
result in cancellation of the contract and imposition of a sanction on such violating bidder or contractor for the period 
of one (1) year. 

 
Section 102.08 PROPOSAL GUARANTY 
 
Delete in its entirety and substitute: 
 
Each bidder must submit with the bid a separate bid bond for each project, each in an amount not less than five (5) percent of the dollar 
amount bid.  Bonds must be written by a licensed Georgia agent in a company licensed to write surety bonds in the State of Georgia, and 
acceptable to Fulton County.  Bonds are to be made out to Fulton County, Georgia. 
 
Attorneys-in-fact who sign bids and/or contract bonds must file a certified and effectively dated copy of their power-of-attorney with each 
bond. 
 
Bonds shall be written by a surety listed in the Department of the Treasury circular 570; authorized to do business in the State of Georgia; and 
shall have an underwriting limitation in excess of 100% of the bid amount.  The bonds and surety shall be subject to approval by the Attorney 
for the County. 
 
Each bidder must submit with the bid proof of ability to provide a separate Performance and a Payment Bond for each project, each in an 
amount equal to One Hundred Percent (100%) of the contract amount.  If awarded the Contract, the successful Contractor will be required to 
provide a separate Performance Bond and Payment Bond for each project, each bond in an amount of One Hundred Percent (100%) of the 
contract price within seven days after Notice of Award and prior to the start of any work. 
 
Section 102.09 DELIVERY OF PROPOSALS 
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Delete in its entirety and substitute the following: 
 
Any bids received after the above-stated time and date will not be considered.  It shall be the sole responsibility of the bidder to have his/her 
bid delivered to the Fulton County Department of Purchasing and Land for receipt on or before the above stated time and date. If a bid is sent 
by U.S. Mail, the bidder shall be responsible for its timely delivery to the Purchasing Department.  Bids delayed by mail will not be 
considered, shall not be opened, and arrangements shall be made for their return at the bidders request and expense. 

 
Any bids may be withdrawn up until the date and time set above for receipt of the bids.  Any bid not so withdrawn shall, upon opening, 
constitute an irrevocable offer for a period of sixty (60) days to furnish Fulton County with the services set forth in the attached Scopes of 
Work until a bid has been duly submitted and accepted by the Fulton County Board of Commissioners.  No guarantee or representation is 
made herein as to the time between receipt of bid and subsequent Board action. 
 
All expenses for making bids to the County are to be borne by the bidder. 
 
Add the following sections: 
 
Section 102.15 INSURANCE REQUIREMENTS 
 
The insurance requirements for this contract are described in, and the contractor shall comply with, the Owner Controlled Insurance Program, 
attached to and made a part of this contract. 
 
Any insurance provided by the Contractor pursuant to this bid must be obtained from a company licensed to do business by the Georgia 
Department of Insurance. 
 
Section 102.16 ADDENDA AND INTERPRETATION 
 
Add the following as 102.16: 
 
No interpretation of the meaning of the Bid Documents will be made orally to any Bidder.  Any request for such interpretation shall be in 
writing addressed to  Darlene A. Banks, Fulton County Purchasing Department, 130 Peachtree Street, S.E., Suite 1168, Atlanta, GA,30303. 
Each such interpretation shall be given in writing, separately numbered and dated, and furnished to each interested Bidder. Any request not 
received in time to accomplish such interpretation and distribution will not be accepted. 
 
Only communications from firms which are in writing and signed will be recognized by the County.  The County shall not be responsible for 
oral interpretations given by any County Employee, representative or others.  The issuance of an addendum is the only official method 
whereby interpretation, clarification or additional information can be given and upon which the bidder may rely. 
 
If any addenda are issue to this Invitation to Bid / Request for Proposal, the County will attempt to notify all prospective bidders who have 
secured same.  However, it shall be the responsibility of each bidder, prior to submitting the bid, to contact the Fulton County Department of 
Purchasing at (404) 730-4200 to determine if addenda were issued and to make such addenda a part of the bid. 
SECTION 103 AWARD OF CONTRACT AND EXECUTION OF CONTRACT 
 
Add the following: 
 
Any agreement or contract resulting from the acceptance of a bid shall be on a County approved document form.  The county reserves the 
right to reject any agreement that does not conform to the ITB/RFP and any County requirement for agreement and contract. The County 
reserves the right to modify the agreement resulting from this bid upon the recommendation of the County Attorney. 
 
Section 103.01 CONSIDERATION OF PROPOSALS 
 
Delete in its entirety and substitute the following: 
 
The County reserves the right to accept or reject any and/or all bids, to waive irregularities and technicalities, and to request resubmission. 
Any sole response that is received on the submission date may or may not be rejected by the County depending on available competition and 
timely needs of the County.  There is no obligation on the part of the County to award the contract to the lowest bidder and the County 
reserves the right to award the contract to the lowest responsible bidder submitting a responsive bid with a resulting agreement which is most 
advantageous and in the best interest of the County.  The County shall be the sole judge of the bid and the resulting agreement that is in its 
best interest and its decision shall be final.  The County also reserves the right to make such investigation as it deems necessary to determine 
the ability of any bidder to perform the work or service requested.  Information the County deems necessary to make this determination shall 
be provided by the bidder. Such information may include, but shall not be limited to, current financial statements by an independent CPA; 
verification of availability of personnel; and past performance records. 
 
Section 103.02 AWARD OF CONTRACT 
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Delete in its entirety and substitute the following: 
 
Section 103.02  AWARD OF CONTRACT 
 
Subject to Section 103.01, the award(s) shall be made by the Board of Commissioners of Fulton County to the lowest responsive and 
responsible bidder(s) as soon as possible after receipt of bids, taking into consideration price and the responsiveness to the requirements set 
forth in the Request for Bid.  Should the Owner require additional time to award a contract, the time may be extended by mutual agreement 
between the Owner and the successful Contractor.  If an Award of Contract has not been made within sixty (60) days from the bid opening 
date, or within the extension mutually agreed upon, the Bidder may withdraw the bid without further liability on the part of either party. 
 
Section 103.06 EXECUTION OF CONTRACT 
 
Delete in its entirety and substitute the following: 
 
The Owner shall furnish the Contractor(s) the conformed copies of Contract Documents within fifteen (15) days of Notice of Award of 
Contract, for execution by the Contractor(s) and the Contractor’s surety. 
 
Within ten (10) days after receipt, the Contractor shall return all documents properly executed by the Contractor and the Contractor’s surety.  
 
Attached to each document shall be the power-of-attorney for the person executing the bonds for the surety and certificates of insurance for 
the required insurance coverage. 
 
Within thirty (30) days after receipt of the documents executed by the Contractor and his surety with the power-of-attorney and certificates of 
insurance, the Owner shall complete the execution of the documents.  Distribution of the completed documents will be made upon 
completion. 
 
Should the Contractor and/or surety fail to execute the documents within time specified, the Owner shall have the right to proceed on the Bid 
Bond accompanying the bid.  If the Owner fails to execute the documents within the time limit specified, the Contractor shall have the right to 
withdraw the Contractor’s bid without penalty. 
 
Section 103.07 FAILURE TO EXECUTE CONTRACT 
 
Delete in its entirety and substitute the following:  
 
Subject to O.C.G.A. Section 13-10-1 et. seq. and O.C.G.A. 36-91-1 et. seq., failure to execute the Contract, Contract Performance and 
Payment Bonds, or furnish satisfactory proof of carriage of the insurance required within ten (10) days after receipt of copies of the Contract 
may be just cause for annulment of the award and for the forfeiture of the proposal guaranty or bid bond to Fulton County, not as a penalty, 
but as liquidation of damages sustained.  At the decision of the County, the award may then be made to the next lowest responsible Bidder, or 
the work may be re-advertised or constructed by County forces.  The Contract and Contract bonds shall be executed in quadruplicate. 
 
SECTION 104 SCOPE OF WORK 
 
Section 104.03 ALTERATION OF PLANS OR CHARACTER OF WORK 
 
Retain 104.03 B, C, and D and delete remainder in its entirety and substitute the following: 
 

A. CHANGES IN THE WORK: 
 

The Construction Manager as the Owner’s Agent, may, pursuant to Fulton County Change Order Procedures (800-6), at any 
time, without notice to the sureties, by written order designated or indicated to be a change order, make any change in the 
Work within the general scope of the Contract, including but not limited to changes in the following: 

 
1. In the specifications (including drawings and designs); 
2. In the method or manner of performance of the work; 
3. In the Owner-furnished facilities, equipment, materials, services, or site; or 
4. Directing acceleration in the performance of the work. 

 
Any other written order or oral order (which terms as used in this paragraph (b) shall include direction, instruction, 
interpretation or determination) from the Construction Manager which causes any such change, shall be treated as a change 
order under this clause, provided that the Contractor gives the Construction Manager written notice stating the date, 
circumstances, and source of the order and that the Contractor regards the order as a change order. 
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Except as herein provided, no other, statement, or conduct of the Construction Manager shall be treated as a change under this 
clause or entitle the Contractor to an equitable adjustment hereunder.  All change orders shall be issued pursuant to the 
Owner’s change order policies and procedures. 

 
If any change under this clause causes an increase in the Contractor’s cost of, or the time required for, the performance of any 
part of the Work under this Contract, whether or not changed by any order, an adjustment may be made and the Contract 
modified in writing accordingly; provided, however, that except for claims based on defective plans or specifications, no 
claim for any change under (b) above shall be allowed for any costs incurred more than five (5) days before the Contractor 
gives written notice as therein required; and provided further, that in the case of defective plans or specifications for which 
the Owner is responsible, the adjustment shall include any increased cost reasonably incurred by the Contractor in attempting 
to comply with such defective plans or specifications.  The responsibility of the owner for defective plans or specifications 
under this Section shall be determined on the same standard of liability as applies to claims for delay under Section 105.13B. 

 
If the Contractor intends to assert a claim for an equitable adjustment under this clause, he must, within thirty (30) days after 
receipt of a written change order under (a) above or the furnishing of a written notice under (b) above, submit to the 
Construction Manager a written statement setting forth the general nature and monetary extent of such claim, unless this 
period is extended by the Construction Manager.  The statement of claim hereunder may be included in the notice under (b) 
above. 

 
The Owner may, when changes are minor or when changes would result in relatively small changes in the Contract Price or 
Contract Time, elect to postpone the issuance of a Change Order until such time that a single change order of substantial 
importance can be issued incorporating several changes.  In such cases, the Owner shall indicate this intent in a written 
response to the Contractor’s request for a change. 

 
No claim by the Contractor for an adjustment hereunder shall be allowed if asserted after final payment under this Contract. 

 
 B.    CHANGES IN CONTRACT PRICE: 
 

The Contract Price constitutes the total compensation (subject to authorized adjustment) payable to Contractor for performing  
the work.  All duties, responsibilities and obligations assigned to or undertaken by the Contractor shall be at Contractor’s 
expense without changes in the Contract Price. 
The Contract Price may only be changed by a Change Order (800-6).  Any claim for an increase in the Contract Price shall be 
based on written notice delivered to the Construction Manager within fifteen (15) days of the occurrence of the event giving 
rise to the claim. Notice of the amount of the claim with supporting data shall be delivered within thirty (30) days of such 
occurrence unless the Construction Manager allows an additional period of time to ascertain accurate cost data.  Any change 
in the Contract Price resulting from any such claim shall be incorporated in a Change Order. 

 
The value of any work by a Change Order of any claim for an increase or decrease in the Contract Price shall be determined in 
one of the following methods in the order of precedence listed below: 

 
1) By estimating the number of unit quantities of each part of the work which is changed (either increased or decreased) and 

then multiplying the estimated number of such unit quantities by the price Bid (which price shall include the Contractor’s 
overhead and profit) for a unit quantity thereof. 

 
2) The Owner shall fix the total lump sum value of the change in the work of the Contractor following submittal within a 

reasonable time from the Contractor of an estimate of the direct cost of the work, which shall be added to or deducted 
from the Contract Price (which estimate shall include the Contractor’s overhead and profits.  If the Contractor does not 
submit an estimate of cost of the work in a reasonable time or if the Owner and Contractor do not reach agreement on the 
cost, the Owner may fix the total lump sum value at some reasonable amount.  On any lump sum change which involves a 
net credit to the Owner, no allowance for overhead and profit shall be included. 

 
 C.  CHANGES IN CONTRACT TIME: 
 

The Contract Time may be changed only by a Change Order (800-6).  Changes in the Work described in the subsection above 
entitled Changes in the Work and any other claim made by the Contractor for a change in the Contract Time shall be evaluated by 
the Owner with the assistance and input of the Construction Manager and if the conditions warrant, an appropriate adjustment of the 
Contract Time will be made. 
 
The Owner, when making these evaluations shall take into consideration the amount and scope of Work which has been changed 
and shall evaluate if the change in Work has affected the critical path activities as currently approved on the Schedule of Record 
such that it would delay the completion of the Project.  If after these evaluations have been made and in the opinion of the Owner, 
the Contractor is due an extension of time, then it shall be granted by a Change Order and the Owner shall pay the associated cost 
due the Contractor for direct field costs attributable to such extension.  
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Section 104.05 MAINTENANCE DURING CONSTRUCTION 

 
Add to Section 104.05 F: 
 

F. For this contract, all flaggers must have received training and a certificate upon completion of the training program. All 
costs for providing certified flaggers will be born by the Contractor and payment to the Contractor will be included in the 
overall price bid for the project or in the item for Traffic Control when Traffic Control is included in the Contract as a pay 
item. 
Failure to provide certified flaggers as required above shall be reason for the Construction Manager suspending work 
involving the flagger(s) and withholding all payments due until the Contractor provides the certified flaggers. 
 

Add the following as Section 104.05 H: 
 

H. The Contractor shall not perform work, move equipment or materials on the traveled way that slows traffic flow between 
the hours of 7:00 a.m. to 9:00 a.m. and 4:00 p.m. to 6:00 p.m.  Equipment or materials moved on or across the traveled 
way at other times shall be done in such a manner as not to unduly interfere with traffic. 

 
In the event that compliance with the objectives stated above are not achieved, the Construction Manager shall close down 
all operations being performed.  The Construction Manager shall also withhold any payments due, when necessary, until 
the above requirements have been met. 

 
There will be no separate measurement of payment for the work described herein, and all cost, direct or indirect, for 
complying with this requirement shall be included in the price bid for TRAFFIC CONTROL. 

 
SECTION 105 - CONTROL OF WORK 
 
Section 105.02 PLANS AND WORKING DRAWINGS 
 
Add the following: 
SHOP DRAWINGS:  
 
The term "shop drawings" includes as-built drawings, diagrams, layouts, prints, descriptive literature, test reports, samples, calculations, 
schedules, schematics, material lists and information and items of similar meaning furnished by the Contractor to explain in detail specific 
portions of the Work required by the Contract. 
 
A. SUBMITTAL REQUIRED: 
 

The Contractor shall furnish to the Construction Manager for review in accordance with the procedure outlined below, as-built drawings 
and descriptive literature for all manufactured or fabricated products.  Performance curves and detailed information on non-
manufactured products shall be provided when requested by the Construction Manager.  Additional information such as special 
drawings, schedules, calculations and curves, shall be provided as specifically required in the Contract Documents.  All submittals shall 
become the property of the OWNER with unrestricted rights of publication, disclosure, and use without attribution.  Submittals shall 
include, but are not limited to, the following: 

 
1.  Labeling: Labeling equipment shall include: 

 
a.   Job name and job location. 
b. Specification reference section and numbers. 
c. Contract Drawing reference section and numbers. 

 
2.  Orderliness of Submittal: Shop drawings shall include in either a typed form or by reference numbers indicated on the 

submittal all items referenced in the Specification.  This list shall follow the sequence of the Specifications. 
 
3.  Drawings (as-built): Drawings of equipment and materials shall be job specific and become the OWNER’s property. 

Catalog drawings are not acceptable unless they have been clearly modified for the Project. 
 
B. CONTRACTOR’S REVIEW: 
 

The Contractor shall review and check Drawings and submittals.  The Contractor shall indicate Contractor’s approval by initials and 
date, and shall also reference each submittal to the paragraph of the Specifications or the Drawing number where the item appears.  If the 
Drawings or submittal deviate from the Contract Documents, the Contractor shall advise the Construction Manager, in writing, of the 
deviation and the reasons therefor.  The Contractor shall submit a minimum of six (6) copies of all shop drawings to the Construction 
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Manager.  All submittal Drawings shall be certified by a Professional Engineer Registered in the State of Georgia.  A transmittal form 
shall accompany each submittal or group of submittal. A separate transmittal sheet shall be used for reference to each numbered 
paragraph of the Specifications. 

 
C. ENGINEER’S REVIEW: 
 

All submittals will be reviewed within a reasonable time after receipt, stamped, dated and initialed by the Engineer before they are 
returned to the Contractor. 
 

1.  Acceptable submittals will be marked No Exceptions Taken.  A minimum of three (3) copies will be retained by the Engineer for 
the Engineer’s and the Owner’s use and the remaining copies will be returned to the Contractor. 

 
2.  Submittal requiring minor corrections before the product is acceptable will be marked "Make Corrections Noted".  The 

Contractor may not order, fabricate or ship the items included in the submittal until the indicated corrections are made. 
Drawings must be resubmitted for review prior to installation or use of products. 

 
3. Submittals marked "Amend and Resubmit" must be revised to reflect required changes and the initial review procedure 

repeated.  The "Rejected - See Remarks" notation is used to indicate products which are not acceptable.  Upon return of a 
submittal so marked, the Contractor shall repeat the initial review procedure utilizing acceptable products. 

 
D. DRAWINGS FOR CONSTRUCTION: 
 

Drawings or other submittal not bearing the Engineer’s No Exceptions Taken notation shall not be issued to subcontractor or utilized for 
construction purposes.  No work shall be done or products installed without a drawing or submittal bearing the No Exceptions Taken 
notation.  The Contractor shall maintain at the job site a complete set of shop drawings bearing the Engineer’s stamp. 

 
E. SUBSTITUTIONS: 

 
In the event the Contractor obtains the Engineer’s approval for the use of products other than that which is called for in the Contract 
Documents, the Contractor shall, at Contractor’s expense and using methods approved by the Engineer, make any changes to structures, 
piping and electrical work that may be necessary to accommodations these products. 

 
F. CONTRACTOR’S RESPONSIBILITY 
 

Use of the "No Exceptions Taken" notation on shop drawings or other submittal is general and shall not relieve the Contractor of the 
responsibility of furnishing products of the proper dimension, size, quality, quantity, materials and all performance characteristics, to 
efficiently perform the requirements and intent of the Contract Documents. The Engineer’s review shall not relieve the Contractor of 
responsibility for errors of any kind on the shop drawings.  Review is intended only to assure conformance with the design concept of the 
Project and compliance with the information given in the Contract Documents.  The Contractor is responsible for dimensions to be 
confirmed and correlated at the job site.  

 
The Contractor is also responsible for information that pertains solely to the fabrication processes or to the technique of construction and 
for the coordination of the work of all trades.  Any materially differing site condition as between what is shown on the Drawings and 
Specifications and actually found on site shall be immediately reported to the Construction Manager in writing prior to the 
commencement of Work at the site. Failure of the Contractor to notify the Construction Manager in writing of the differing site condition 
prior to performance of Work at the site shall constitute a waiver of any claim for additional monies. 

 
Any Change Order necessitated by the differing site condition shall be processed as provided under "Changes in the Contract". 

 
Any ambiguities or need for clarification of the Drawings or Specifications shall be immediately reported to the Construction Manager in 
writing.  Any such ambiguity or need for clarification shall be handled by the Construction Manager in writing. No clarification of the 
Drawings and Specifications hereunder by the Construction Manager shall entitle the Contractor to any additional monies unless a 
Change Order has been processed as provided by Section 104.03 hereof. 

 
Any work done by the Contractor following a discovery of such differing site condition or ambiguity or need for clarification in the  
 
Contract Drawings and Specifications prior to a written report to the Construction Manager shall not entitle the Contractor to additional 
monies and shall be done at the Contractor’s risk. 

 
The Construction Manager will furnish the Contractor five (5) copies of the Contract Drawings and the Specifications, which shall 
remain the OWNER'S property, one copy of which the Contractor shall have available at all times on the Project site. 
 

Section 105.03 CONFORMITY WITH PLANS AND SPECIFICATIONS 
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Add the following: 
 
Whenever the Engineer’s design is based on a specific product of a particular manufacturer, that manufacturer will be shown on the Drawings 
and/or listed first in the list of approved manufacturers in the Specifications.  Substitutions will be considered if the term "Equal To" precedes 
the names of approved manufacturers in the Specifications. 
 
 
The Contractor may, after receiving the Notice to Proceed, submit shop drawings on the substitute product for consideration. 
 
Any Bidder intending to furnish substitute products is cautioned to verify that the item being furnished will perform the same functions and 
have the same capabilities as the item specified.  The Bidder should include in the Bid the cost of accessory items which may be required by 
the substitute product, even though named, and the cost of any architectural, structural, mechanical, piping, electrical or other modifications 
required to accommodate the substitution. 
 
Approval of the Engineer is dependent on the Engineer’s determination that the product offered is essentially equal in function, performance, 
quality of manufacture, ease of maintenance, reliability, service life and other criteria to that on which the design is based, and will require no 
major modifications to structures, electrical systems, control systems, or piping systems. 
 
Section 105.11 INSPECTION OF WORK 
 
Add the following: 
 
Unless otherwise provided in this Contract, acceptance by the Owner shall be made as promptly as practicable after completion and inspection 
of all work required by this Contract, or that portion of the Work that the Construction Manager determines can be accepted separately.  Prior 
to any such inspection, contractor shall provide Record Drawings, certified by a Professional Engineer, registered in the State of Georgia, for 
that portion of the Work to be inspected.  Acceptance shall be final and conclusive except as regards latent defects, fraud, or such gross 
mistakes as may amount to fraud, or as regards the Owner’s rights under any warranty or guarantee. 
Section 105.13  CLAIMS FOR ADJUSTMENT AND DISPUTES 
 
Delete 105.13 (A) (3) 
SECTION 106 - CONTROL OF MATERIALS 
 
Section 106.01 SOURCE OF SUPPLY AND QUANTITY OF MATERIALS 
 
Add the following: 
 
Unless otherwise specifically provided in this contract, all equipment, material, and articles incorporated in the work covered by this contract 
are to be new and of the most suitable grade for the purpose intended.  Unless otherwise specifically provided in this contract, reference to 
any equipment, material or article, or patented process by trade name, make, or catalog number, shall be regarded as establishing a standard of 
quality and shall not be construed as limiting competition.  The Contractor may, at his option, use any equipment, material, article, or process, 
which in the judgement of the Construction Manager, is equal to that named.  The Contractor shall furnish to the Construction Manager for 
his approval the name of the manufacturer, the model number, and other identifying data and information respecting the performance, 
capacity, nature, and rating of the machinery and other equipment which the Contractor contemplates incorporating in the work.  When 
required by this contract, or when called for by the Construction Manager, the Contractor shall furnish the Construction Manager for approval 
full information concerning the material or articles which he contemplates incorporating in the work. When so directed, samples shall be 
submitted for approval at the Contractor’s expense, with all shipping charges prepaid. 
 
Machinery, equipment, material, and articles installed or used without required approval shall be at the risk of subsequent rejection. All work 
under this contract shall be performed in a skillful and workmanlike manner.  
 
SECTION 107 - LEGAL REGULATIONS AND RESPONSIBILITY TO THE PUBLIC 
 
Section 107.01 LAWS TO BE OBSERVED 
 
Delete in its entirety and substitute the following: 
 
The Contractor’s attention is directed to the fact that all applicable Federal, State and County laws, municipal ordinances, and the rules and 
regulations of all authorities having jurisdiction over construction of the Projects shall apply to the Contract throughout, and they will be 
deemed to be included in the Contract as though written out in full herein.  The Contractor shall keep fully informed of all laws, ordinances 
and regulations of the Federal, State, County, and municipal governments or authorities in any manner affecting those engaged or employed in 
the Work or the materials used in the Work or in any way affecting the conduct of the Work and of all orders and decrees of bodies or 
tribunals having any jurisdiction or authority over same.  If any discrepancy or inconsistency should be discovered in these Contract 
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Documents or in the Drawings or Specifications herein referred to, in relation to any such law, ordinance, regulation, order or decree, the 
Contractor shall herewith report the same in writing to the Owner.  The Contractor shall at all times observe and comply with all such existing 
and future laws, ordinances and regulations, and shall protect and indemnify the Owner and the Owner’s agents against the violation of any 
such law, ordinance, regulation, order or decree, whether by the Contractor or by the Contractor’s employees. 
 
Section 107.02 PERMITS AND LICENSES 
 
Add the following: 
 
Permits and licenses of a temporary nature, including building permits, necessary for the prosecution of the Work shall be secured and paid 
for by the Contractor.  Permits, licenses and easements for permanent structures or permanent changes in existing facilities shall be secured 
and paid for by the Owner, unless otherwise specified. The Contractor will pay all sales, consumer, use and other similar taxes required by the 
law of the place where the Work is performed. The Contractor is obligated to comply with all local and state sales and use tax laws. The 
Contractor shall provide the Owner with documentation to assist the Owner in obtaining sales and/or use tax refunds for eligible machinery 
and equipment used for the primary purpose of reducing or eliminating air or water pollution as provided for in Chapter 48-8-3(36) and (37) 
of the Official Code of Georgia Annotated.  Acceptance of the project as completed will not be made by the Owner until the Contractor has 
fully complied with this requirement. 
 
Section 107.07 PUBLIC CONVENIENCE AND SAFETY 
 
Add the following: 
 
The Contractor shall install all necessary appurtenances along highways, streets and roadways in accordance with MUTCD and Fulton County 
regulations, with reference to construction operations, safety, traffic control, road maintenance and repair. 
 
A. PROTECTION OF TRAFFIC: 
 The contractor shall provide suitable signs, barricades and lights for protection of traffic in locations where traffic may be endangered by 

Roadway improvements.  They shall be removed as soon as conditions which necessitated their placement has been cleared.  No 
highway, street, or roadway shall be closed without first obtaining permission from the proper authority. 

 
1.   The contractor  shall provide, erect and  maintain  all  necessary barricades suitable and sufficient lights and other traffic control 

devices; shall provide qualified flaggers where necessary to direct traffic; shall take all necessary precautions for the protection of 
the work and the safety of the public.  Flaggers shall be certified by attending a Georgia DOT approved flagged training program. 

 
2.   Roadway construction traffic devices and their installation shall be in accordance with the current Manual On Uniform Traffic 

Control Devices for Streets and Highways. 
 

3.   Placement and removal of construction traffic control devices shall be coordinated with the DOT and Fulton County a minimum of 
48 hours in advance. 

 
4.   Installation of construction traffic control devices shall be performed prior to commencement of channel improvement activities.  

Construction traffic control devices shall be removed immediately following their useful purpose. 
 

5. Traffic control devices used intermittently, such as Flagmen Ahead signs, shall be removed and replaced when needed. 
 
6.   Channelization devices shall be positioned preceding an obstruction at a taper length as required by current Manual on Uniform 

Traffic Control Devices for streets and Highways, appropriate for the speed limit at location.  Channel devices shall be patrolled to 
ensure that they are maintained in the proper position throughout their period of use. 

 
Section 107.13 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE 
 
Section 107.13.B. EROSION AND SILTATION CONTROL 
 
Add the following: 
 
NOTE:  The Contractor shall comply with all aspects of the National Pollutant Discharge Elimination System (NPDES) general Permit 
No. GAR 100000, effective August 1, 2000. 
All measures for the control of erosion and siltation must follow the guidelines as specified in the Georgia Erosion and Sedimentation Act of 
1975 (as amended). 
 
Add the following paragraphs to Section 107.13.C: 
 
All measures required to minimize water pollution to affected waters shall be undertaken in the proposed Work.  To achieve this end, regard 
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shall be given to the protection of the watershed natural cover, measures instituted to assure minimal siltation and bank erosion from the 
construction, and other measures taken to reduce water pollution to a minimum.  The Contractor must adhere to the Soil Erosion and 
Sedimentation Act of 1975 (as amended) and the Erosion and Sedimentation Control Ordinance of Fulton County in effect at the time of the 
issuance of this agreement.  
 
Any area used or involved in the Project disturbed by the Contractor, shall be restored to present or better condition even though such area is 
outside the limits of that specified for grading, grassing or landscaping. 
 
All chemicals used during Project construction or furnished for Project operation, whether herbicide, pesticide, disinfectant, polymer, reactant 
or of other classification, must show approval of either EPA or USDA.  Use of all such chemicals and disposal of residues shall be in strict 
conformance with instructions. 
 
Necessary sanitary conveniences for the use of the labor on the Work shall be erected and maintained by the Contractor to comply with all 
applicable laws and regulations and in accordance with all Safety requirements.  Their use shall be strictly enforced. 
 
Should the Contractor so desire, he may build shanties or other structures for housing tools, machinery, and supplies, but they will be 
permitted only in locations approved by the Construction Manager, and their surroundings shall be maintained at all times in a sanitary and 
satisfactory manner.  On or before the completion of the Work, all such structures shall be removed, together with all rubbish and trash, at the 
expense of the Contractor. 
 
The Contractor shall restore all easement areas upon completion of the Work and before leaving the Project Work Area.  The Owner reserves 
the right to withhold funds for unsatisfactory clean-up and easement restoration. 
 
Section 107.13 F.  Mailboxes 
 
Delete subsection F and substitute the following:  
 
The Contractor shall have responsibility for removing and relocating all mailboxes to an area outside of the construction limits but still 
accessible for mail deliveries and convenient to the mail carrier and the patron during the entire time of construction.  It may be necessary for 
the Contractor to confer with the Post Office serving the area.  The U.S. Postal Service has provided guidelines for the final placement of 
mailboxes as shown in the following figures.  
 
As soon as construction has progressed to the stage that the mailbox may be erected in its permanent position, the Contractor shall coordinate 
the erection with the patron and the Post Office serving the area.  Any damages to the posts or mailboxes due to the removal and/or 
relocations by the Contractor will remain the responsibility of the Contractor, all damages posts and/or mailboxes shall be replaced and 
installed by the Contractor at his expense, excluding mailbox enclosures of masonry construction.  
 
Any cost or costs to the Contractor for removing, relocating or installations of mailboxes as stated above, shall be included in the overall bid 
price. 
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U.S. POSTAL SERVICE 
MAILBOX GUIDELINES 
 
The carrier can best serve/approach your box when it is positioned to the right of your driveway (when facing house), 
unless there is a cement drain on that side or, of course, if you live on a corner and your box and driveway are not on 
the same street.  CAUTION:  Be careful not to dig into telephone or power lines when erecting mailbox. 
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Section 107.16 OPENING SECTION OF PROJECT TO TRAFFIC 
 
Add the following: 

 
The Owner shall have the right to take possession of or use any completed or partially completed part of the Work.  Prior to such possession 
or use, the Construction Manager shall furnish the Contractor an itemized list of work remaining to be performed or corrected on such 
portions of the Project as are to be possessed or used by the Owner, provided that failure to list any item of Work shall not relieve the 
Contractor of the responsibility for compliance with the terms of the Contract.  Such possession or use shall not be deemed an acceptance of 
any Work under the Contract.  While the Owner has such possession or use, the Contractor, notwithstanding the provisions of the article of 
this Contract, entitled, Permits and Responsibilities, shall be relieved of the responsibility for the loss or damage to the Work resulting from 
the Owner’s possession or use.  If such prior possession or use by the Owner delays the progress of the Work or causes additional expense to 
the Contractor, such shall be transmitted to the owner in writing and an equitable adjustment in the Contract Price or the time of completion 
may be made, and the Contract may be modified in writing accordingly. 

 
Section 107.18 ACQUISITION OF RIGHT OF WAY 

 
Add the following paragraphs: 
 
The Owner will provide, as indicated in the Contract Documents, the lands upon which the Work is to be done, rights-of-way for access 
thereto, and such other lands which are designated for the use of the Contractor. The Contractor shall confine the Contractor’s Work and all 
associated activities to the easements and other areas designated for the Contractor’s use.  The Contractor shall comply with any limits on 
construction methods and practices which may be required by easement agreements.  If, due to some unforeseen reason, the necessary 
easements are not obtained as scheduled, the Contractor may receive an extension of Contract Time, dependent upon the effect on the critical 
path activities of the project schedule. 

 
Notwithstanding any provision to the contrary herein, should the owner fail to obtain the necessary rights-of-way contemplated in the scope of 
work, and should the work to be performed be stopped, delayed and/or enjoined by a court-of-law or otherwise, either party may terminate 
this agreement pursuant to the Termination for Convenience Clause and such clause shall govern in all respects any termination stemming 
from the Owners failure to obtain the necessary rights-of-way contemplated in the scope of work. 
 
The Contractor shall inspect all easements and rights-of-way to insure that the County has obtained all land and rights-of-way as shown in the 
plans necessary for completion of the Work to be performed pursuant to the Contract Documents.  The Contractor shall comply with all 
stipulations contained in easements acquired by the Department. 
 
Section 107.20 NO WAIVER OF LEGAL RIGHTS 
 
Add the words AND WARRANTY to the title of this section. 

 
Add the following: 
 
WARRANTY: 

 
The Contractor shall warrant for a period of one year from the date of the final acceptance that the completed project is free from all defects 
due to faulty products or workmanship and the Contractor shall promptly make such corrections as may be necessary by reason of such 
defects. The Owner will give notice of observed defects with reasonable promptness.  In the event that the Contractor should fail to make 
such repairs, adjustments, or other work that may be made necessary by such defects, the Owner may do so and charge the Contractor the cost 
thereby incurred.  The Performance Bond shall remain in full force and effect through the warranty period. 
 
Section 107.21 CONTRACTORS RESPONSIBILITY FOR UTILITY PROPERTY AND SERVICE 
 
Add the following sentence to 107.21.A: 

 
The Contractor is responsible for the location of above and below ground utilities and structures which may be affected by the Work. 
 
Add the following to 107.21.B: 
 
EXISTING UNDERGROUND UTILITIES AND OBSTRUCTIONS: 
 
The contractor, as required by Georgia Law (Code Section 25-9-1 through 25-9-13), shall call the Utilities Protection Center (UPC) at 325-
5000 or 1-800-282-7411, and all utilities, agencies or departments that own/or operate utilities in the vicinity of the construction work site to 
verify the location of existing utilities. 
A. EXISTING UTILITY LOCATION: 
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 The following steps shall be exercised to avoid interruption of existing utility service. 
 

1. Provide the required notice to the utility owners and allow them to locate their facilities according to the Georgia Law. 
 

2. Expose the facility to verify its true location and grade in advance of roadway improvement.  Repair or have repaired, any damage  
 to utilities resulting from locating or exposing their true location. 

 
3. Avoid utility damage and interruption by protecting it with means or methods recommended by the utility owner. 

 
Add the following to 107.21.C. 
 
The Contractor shall so schedule the Work that the operation of any existing facility, including water mains and sewers, will not be 
interrupted. In the event certain tie-ins or other operations make it absolutely necessary to interrupt the operation of existing facilities, the 
Owner will be notified and such work will be done at a time and in a manner acceptable to the Construction Manager.  Bypasses of untreated 
or partially treated wastes which are absolutely necessary to complete the Work shall be shown on the Construction Progress Schedule.  The 
Construction Manager shall be notified in writing of the date and time, and duration of such bypasses at least ten (10) days in advance. 

 
The Contractor shall protect from damage all existing improvements or utilities at or in proximity to the site of he Work, and shall repair or 
restore any damage to such facilities resulting from failure to exercise reasonable care, in the performance of work.  If the Contractor fails or 
refuses to repair any such damage promptly, the Owner may have the Work performed and charges the cost thereof to the Contractor. 
 
Prior to implementing Roadway Improvements, the Contractor shall verify all existing utilities true vertical and horizontal location within the 
vicinity.  In order to avoid conflicts between existing and proposed facilities or utilities, the Contractor shall take whatever means may be 
necessary to protect existing facilities or utilities during performance of Roadway Improvements, as approved by the Engineer/Construction 
Manager.  No payment will be made for the relocation of existing utilities or for any work associated with the protection of existing facilities 
or utilities unless contract pay items are included. 
 
The owner and/or operators of private or public utilities shall have access to such utilities at all times for the installation, maintenance, 
adjustment, repair and operation of said utilities.  No extra compensation will be allowed because of the delay or interference caused by such 
work. 
 
The plans should show the approximate location of certain underground utilities, gas mains, water lines, drains, telephone cables, and 
structures according to information presented and available in the records.  The determination of the exact location and other data on all 
existing facilities, their proper protection, maintenance and support during the prosecution of the work, is the express responsibility of the 
Contractor. 
 
Wherever existing utilities are encountered which conflict in actual position and location with the proposed work, the Contractor shall 
promptly notify the utility owner and Construction Manager. 
 
Temporary support, beams or bridging for utilities shall be left in place during backfill operations unless otherwise directed by the 
Construction Manager. 
 
All costs in connection with supporting, protecting, relocating, removal, repair of damage, restoration of other ground structures, whether or 
not they are shown on the plans, not borne by the owner or owners of the utilities shall be borne by the Contractor. 
 
No separate payment will be made for any work performed as herein above specified unless otherwise stated in the bid as a separate payment 
item. All costs in connection therewith shall be included in the contract price for the item to which the work pertains. 
 
The Contractor shall be solely and directly responsible to the owner and/or other operator of such utility properties for any damage, injury, 
expense, loss, inconvenience or delay, or for any suits, actions, claims or any character brought on account of any damages which may result 
from the carrying out of the work. 
 
The utilities shown on the plans are for the Contractor’s benefit and are to be considered as approximate in location and are not all inclusive 
or exact.  It is the Contractor’s responsibility to contact all utilities and have them locate their lines in the field.  Utilities shall be contacted a 
minimum of two (2) working days prior to commencing of construction. 

 
It will be the Contractor’s responsibility to conform to all the requirements of the specifications as they relate to cooperation with utility 
owners and the protection of utility installations that exist on the Project. 
The Contractor will not be paid for any delays or extra expense caused by utility facilities, obstructions, or any other items not being removed 
or relocated to clear construction in advance of his work. 
 
It shall be the responsibility of the Contractor to coordinate his work with any work to be performed by others in any right-of-way clearance 
and arrange a schedule of operations that will allow for completion of the Project without undue delay. 
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Information concerning utility facilities known to exist within the Project limits is shown on the contract drawings. 
 
Add the following Section 107.26 EQUAL OPPORTUNITY 
 
Except as otherwise provided, during the performance of this Contract the Contractor agrees as follows: 

 
The Contractor will not discriminate against any employee or applicant for employment because of race, color, religion, sex, or national 
origin.  
 
The Contract will take affirmative action to ensure that applications are employed and treated during employment without regard to race, 
color, religion, sex, or national origin.  Such action shall include but not be limited to, the following. 
 
Employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including apprenticeship.   
 
The Contractor agrees to post in conspicuous places, available to employees and applicants for employment, notices setting forth the 
provisions of this Equal Opportunity Clause. 
 
The Contractor will in all solicitations or advertisement for employees placed by or on behalf of the Contractor, state that all qualified 
applicants will receive consideration for employment without regard to race, color, religion, sex, or national origin. 
 
The Contractor will send to each labor union or representative of workers with which Contractor has collective bargaining agreements or 
other contracts or understanding, a notice advising the labor union or worker’s representative of the Contractor’s commitments under this 
Equal Opportunity Clause, and shall post copies of the notice in conspicuous places available to employees and applicants for employment. 
Contractor agrees to comply with all Lawful agreements, if any, which the contractor had made with any association, union, or other entity, 
with respect to wages, salaries, and working conditions so as not to cause inconvenience, picketing, or work stoppage. 
 
The Contractor shall include the provisions of this Equal Opportunity article in every subcontract or purchase order so that such provisions 
will be binding upon each subcontractor or vendor. 
 
Failure of a successful bidder or contractor to fully disclose all the contractors or subcontractors to be engaged in a given public contract 
award may result in cancellation of the contract and imposition of a sanction on such violating bidder or contractor for the period of one (1) 
year. 
 
SECTION 108 - PROSECUTION AND PROGRESS 
 
108.01 SUBLETTING OF CONTRACT 
 
Change the following: 
 
In the third and fifth paragraphs, change the reference to "seventy percent (70%)" to read "sixty-five percent (65%)." 
 
Delete the following: 
 
All that remaining portion of the sixth paragraph starting with the sentence beginning: Except for certain items exempted.  
 
 
Add the following: 
 
In accordance with the provisions stated above, the following items are designated Specialty Items whenever they appear in the Contract: 
 
 All Grassing Items 
 All Fencing Items 
 All Highway Lighting Items 
 All Highway Sign Items 
 All Guardrail Items (Except Bridge Handrail) 
 All Utility Items 
 All Comfort and Convenience Facilities Rest Areas 
 All Landscaping Items 
 All Pressure Grouting, Slab Removal and Replacement 
 All Permanent Traffic Markings 
 All Signal Systems 
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 All Railroad Trackwork above Sub-ballast 
 Construction Layout 
 
If the Contractor elects to sublet a Specialty Item, no work on any such Specialty Items shall be begun without prior approval of the necessary 
subcontract. 
 
The Contractor’s cost for Construction Layout shall be fully documented prior to deduction from the original Contract Amount. 
 
108.02 NOTICE TO PROCEED: 
 
Retain as written except as follows: 
 
Delete the second paragraph which begins "Within 10 calendar days..." and substitute the following: 
 
Within 10 calendar days after the Notice to Proceed has been issued, the Contractor shall begin the work.  Contract Time charges for calendar 
day projects will begin on the date the Contractor starts to work, or 10 days after the Notice to Proceed, whichever comes first. For 
Completion Date Projects Contracts Time charges shall begin on the day after the Notice to Proceed. 
 
(When Applicable):  Right-of-Way Acquisition on this project is complete with the exception of parcel nos ____,____,_____,____, 
_____,_____,______,_____,.  These parcels will be available no later than ____________, __________________200___. 
 
The Owner has the authority to suspend the Work wholly or in part, for as long as he may deem necessary, because of unsuitable weather, or 
other conditions considered unfavorable for continuing the Work, or for as long as he may deem necessary by reason of failure of the 
Contractor to carry out orders given, or to comply with any provision of the Contract.  If the performance of all or any portion of the Work is 
suspended or delayed by the Owner, in writing, for an unreasonable period of time (not originally anticipated, customary, or inherent to the 
construction industry) and the Contractor believes that additional compensation and/or contract time is due as a result of such suspension or 
delay, the Contractor shall submit to the Owner, in writing, a request for adjustment within 7 calendar days of receipt of the notice to resume 
work.  The request shall set forth the reasons and support for such adjustment. 

 
Upon receipt, the Owner will evaluate the Contractor’s request.  If the Owner agrees that the cost and/or time required for the performance of 
the Contract has increased as a result of such suspension and the suspension was caused by conditions beyond the control of, and not the fault 
of the Contractor, its suppliers, or subcontractors at any approved tier, and not caused by weather, the Owner will make an adjustment 
(excluding profit) and modify the Contact in writing accordingly.  The Owner will notify the Contractor of his/her determination whether or 
not an adjustment of the Contract is warranted. 
 
No contract adjustment will be allowed unless the Contractor has submitted the request for adjustment within the time prescribed. 
 
No contract adjustment will be allowed under this clause to the extent that performance would have been suspended or delayed by any other 
cause, or for which an adjustment is provided for or excluded under any other term or condition of this Contract. 
 
Section 108.03 PROSECUTION AND PROGRESS 
 
Retain as written and add the following:  
 
“Any work necessary to be performed by the Contractor to complete the project on time after regular working hours, on Saturdays, Sundays, 
or Legal Holidays, shall be performed without additional expense to the County.” 
 
“The County reserves the right to prohibit work on weekends or holidays when major activities or events are scheduled or anticipated.” 
 
Delete as written and substitute the following:  
 
“Immediately after execution and delivery of the Contract and before the first partial payment is made, the Contractor shall deliver to the 
Engineer an estimated construction Progress Schedule, in triplicate, in a form satisfactory to the Engineer showing the proposed dates of 
commencement and completion of each of the various subdivisions of work required under the Contract Documents and the anticipated 
amount of each monthly payment that will become due to the Contractor in accordance with the Project Schedule.  This Schedule shall be in a 
bar chart or critical path method format and in sufficient detail to assure adequate planning and execution of the work and to assist the 
Engineer in appraising the reasonableness of the proposed Schedule and evaluating progress of the work. 
 
The Progress Schedule must be activity oriented and not event oriented, except for determination of milestones.  The Schedule shall be 
prepared under the supervision of the Contractors’ regular management personnel to show the order and interdependence of activities and the 
sequence in which the work is to be accomplished as planned by the Contractor.  The selection and number of activities shall be subject to the 
Engineer’s approval. 
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Contractor shall submit at monthly intervals an updated Progress Schedule showing the status of completed and remaining work.  The 
monthly update shall indicate the date upon which activities were started and completed.  The time estimated to complete partially completed 
activities shall be indicated.  Changes in contract work shall be incorporated into the Progress Schedule no later than the first monthly update 
following the date that a written directive is issued. 
 
In addition to the updated Schedule, the monthly update shall include a narrative report which shall include a description of current and 
anticipated problem areas, delaying factors and their impact, and an explanation of corrective actions taken or proposed. 
 
The complete Progress Schedule, including a schedule of anticipated earnings, shall be submitted within thirty (30) calendar days after receipt 
of Notice to Proceed.  The approved Progress Schedule shall then be the Schedule to be used by the Contractor for planning, organizing, and 
directing the work, and for reporting progress.  If the Contractor thereafter desires to make changes in the Schedule, he shall notify the 
Engineer in writing stating the reasons for the change.  If the Engineer considers these changes to be of a major nature, he may require the 
Contractor to revise and submit for approval, without additional cost to the County, all of the affected portions of the Progress Schedule to 
show the effect of the entire project.  
 
Failure to submit an updated schedule with the monthly payment request will be cause for rejection of the payment request.  If, in the opinion 
of the Engineer, the Contractor falls behind in his schedule or will not be able to complete the project within the time limits, he may require 
the Contractor to revise his schedule and put additional equipment and/or manpower on the job as so ordered at no additional cost to the 
County.   
 
Section 108.06  TEMPORARY SUSPENSION OF WORK 
 
Add the following paragraphs:  
 
“In the event of temporary suspension of work, or during inclement weather, or whenever the Engineer shall direct, the Contractor will, and 
will cause his subcontractors to protect carefully his and their work and materials against damage or injury from the weather.  If, in the 
opinion of the Engineer, any work or materials shall have been damaged or injured by reason of failure on the part of the Contractor or any of 
his subcontractors to protect his work, such materials shall be removed and replaced at the expense of the Contractor. 
 
Should the County be prevented or enjoined from proceeding with work either before or after the start of construction by reason of any 
litigation or by any reason beyond the control of the County, the Contractor shall not be entitled to make or assert claim for damage by reason 
of said delay; but time for completion of the work will be extended to such reasonable time as the County may determine will compensate for 
time lost by such delay with such determination to be set forth in writing.” 
 
SECTION 109 - MEASUREMENT AND PAYMENT 
 
Section 109.07 PARTIAL PAYMENTS 
 
Section 109.07.A:  Delete the first sentence of the second paragraph, beginning with the words, "When so requested . . . " 
 
Delete Paragraphs 109.07A8a,b & d and substitute the following: 

 
As long as the gross value of completed work is less than 50% of the total Contract amount, or if the Contractor is not maintaining his 
construction schedule to the satisfaction of the Engineer, the County shall retain 10% of the gross value of the completed work as indicated by 
the current estimate certified by the Engineer for payment. 
 
After the gross value of completed work becomes equal to or exceeds 50% of the total Contract amount within a time period satisfactory to 
the County, then the total amount to be retained shall be 5% of the gross value of the completed work as indicated by current estimates, until 
all pay items are substantially completed.  When time charges have ceased as defined in 108.07G and pending final acceptance and final 
payment, the amount retained may be further reduced at the discretion of the Engineer, subject to agreement by the Contractor and his Surety. 
 
 
 
 
Add as Section 109.07A11: 
 
11.  INVOICES AND REQUESTS FOR PAYMENT:   Invoices and requests for payment shall describe in sufficient detail to permit 
meaningful review by the Contract Manager the work completed for which the invoice or request is being submitted and shall not contain any 
provision adding to or altering the terms of the contract with regard to timeliness of payment or any other term of the contract.  Any invoice 
containing any such provision shall be denied and is of no force or effect whether or not executed, accepted, or paid by the County.  The 
Contractor shall re-submit the invoice or request for payment in a form consistent with the terms of the contract. 
 
Section 109.07.C:  Delete as written and substitute the following: 
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Interest will be paid upon funds retained pursuant to Section 109.07.A. in accordance with Georgia Law. 
 
Section 109.07.D:  Change reference to "2-1/2%" to read "10%." 
 
Add as Section 109.07.E: 
 
The Contractor shall promptly pay each subcontractor upon the receipt of payment from the County.  Such payment shall be made from the 
amount paid to the Contractor pursuant to the subcontractor's work.  The Contractor shall also maintain the records of the percentage retained 
from payments to the Contractor pursuant to such subcontractor's work.  The Contractor shall procure agreements from each subcontractor 
requiring each subcontractor to pay their subcontractors, agents and employees in a similar manner.  The County reserves the right to inquire 
of any subcontractor, supplier, materialman, or subcontractor, the status of any indebtedness of the Contractor.  The County further reserves 
the right to require the contractor to designate on each instrument of payment exceeding $400.00 to subcontractors, suppliers, materialmen, 
and subcontractors that such payment is on account of the work under this Contract.  Neither the County nor the Contract or Program 
Managers shall have any obligation to pay any subcontractor except as otherwise required by law. 
 
Section 109.08 FINAL PAYMENT 
 
Delete in its entirety with the exception of the first sentence and substitute the following: 
 
Final Payment: Upon completion by the Contractor of the Work, including the receipt of any final written submissions of the Contractor, 
including drawings, and documentation of completion of punch list items,  and the approval thereof by the COUNTY, the COUNTY will pay 
the Contractor a sum equal to 100 percent (100%) of the compensation set forth herein, less any assessed liquidated damages and the total of 
all previous partial payments, paid or in the process of payment. 

 
Invoices and requests for payment shall not contain any provision adding to or altering the terms of the contract with regard to timeliness of 
payment or any other term of the contract.  Any invoice containing any such provision shall be denied and is of no force or effect whether or 
not executed, accepted, or paid by the County.  The Contractor shall re-submit the invoice or request for payment in a form consistent with the 
terms of the contract.   
 
Final payment will be acknowledged by the Contractor on a form provided by the County, which form the Contractor will execute and return 
to the County.  The County shall send such form to the Contractor by certified mail, return receipt requested.  The return receipt card shall be 
conclusive evidence of tender by the County of the final payment.  The Contractor agrees that acceptance of this final payment shall be in full 
and final settlement of all claims arising against the County or the Contract Manager for work done, materials furnished, costs incurred, or 
otherwise arising out of this Agreement and shall release the County from any and all further claims of whatever nature, whether known or 
unknown for and on account of said Agreement, and for any and all work done, and labor and materials furnished, in connection with same.  
The failure of the Contractor within 120 days of tender of the final payment to execute and return the release form or to notify the County of 
any dispute of the final payment shall operate as an acceptance of the County’s tender as correct and shall operate as and be a release to the 
County and its Construction Manager from all claims of liability under this contract and for any act or neglect of the County or the 
Construction Manager. 

 
In the event the Contractor timely disputes the amount of the final payment as stated therein, the amount due the Contractor shall be deemed 
by the Contractor and the County to be an unliquidated sum and no interest shall accrue or be payable on the sum finally determined to be due 
to the Contractor for any period prior to final determination of such sum, whether such determination be by agreement of the Contractor and 
the County or by final judgment of the proper court in the event of litigation between the County and the Contractor.  The Contractor 
specifically waives and renounces any and all rights it may have under Section 13-6-13 of the Official Code of Georgia and agrees that in the 
event suit is brought by the Contractor against the County for any sum claimed by the Contractor under the Contract or for any extra or 
additional work, no interest shall be awarded on any sum found to be due from the County to the Contractor in the final judgment entered in 
such suit.  All final judgements shall draw interest at the legal rate, as specified by law.  Also, the Contractor agrees that notwithstanding any 
provision or provisions of Chapter 11 of Title 13 of the Official Code of Georgia that the provisions of this contract control as to when and  
how the Contractor shall be paid for the Work.  Further, the Contractor waive and renounces any and all rights it may have under Chapter 11 
of Title 13 of the Official Code of Georgia. 
 
Add the Following: 
 
SECTION 109.10 PROMPT PAYMENT 
In the event any contract provision pertaining to the time of payment, the rate of payment, and any rate of interest differs from any provision 
of the Prompt Pay Act, O.C.G.A. Section 13-11-1 et seq., such provision of the Prompt Pay Act is hereby waived and the said contract 
provision shall control.  The county shall not be liable for any late payment interest. 
 
SECTION 150  TRAFFIC CONTROL 
 
Add the following: 
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150.01 DESCRIPTION: This section as supplemented by the Plans, Specifications, and Manual on Uniform Traffic Control Devices 
(MUTCD) shall be considered the Traffic Control Plan.  Activities shall consist of furnishing, installing, maintaining, and removing necessary 
traffic signs, barricades, lights, signals, cones, pavement markings, and other traffic control devices and shall include flagging and other 
means for guidance and protection of vehicular and pedestrian traffic through the Work Zone. This Work shall include both maintaining 
existing devices (excluding Traffic Signals) and installing additional devices as necessary in construction work zones. 

 
For this project, all references in the Standard Construction Details listed below to Type I Barricades, Type II Barricades, Types “A” flashing-
lights and Type “C” steady burn lights are deleted, except that Type “C” lights will be required for tapers in nighttime lane closures. 

 
For this project, all references to flags on construction warning signs in the Standard Construction Details listed below are 
deleted except for signs which are mounted at less than seven feet (7’) in height (portable signs). 

 
Standard Construction Details 

 
•  Typical By-Pass Detour for Two-Lane Highway 
•  Typical Detour Across Median 
•  Transition of 4-Lane Divided Highway to 2-Lane Highway 
•  Traffic Control General Notes, Standard Legend, Miscellaneous Details 
 

In addition, G20-1, G20-2A, and W20-1 signs shown on Georgia Standards 9102, 9106, 9107, and applicable Standard Construction Details 
shall conform to Part VI of the MUTCD, current edition. 
 
When any provisions of this Specification or the Plans do not meet the minimum requirements of the MUTCD, the MUTCD controls. The 
current edition of the MUTCD shall be in effect for the duration of the project. 

  
A. The Contractor shall designate, prior to beginning any work, a Work Site Traffic Supervisor who shall be responsible for initiating, 

installing and maintaining all traffic control devices as described in Sub-Section 150.01.  The Work Site Traffic Supervisor shall have to 
least one year experience directly related to work site traffic control in a supervisory or responsible capacity and shall have been certified 
by the American Traffic Services Association Work Site Traffic Supervisor Certification Program or and equal approved by Georgia 
Department of Transportation. 

 
The Work Site Traffic Supervisor shall have a copy of the MUTCD on the job site.  Copies of the current MUTCD may be obtained 
from: 

U.S. Government Printing Office 
Superintendent of Documents 
Mail Stop: SSOP 
Washington, D.C. 20402-9328 

 
The Work Site Traffic Supervisor, or his approved responsible representative shall be available on a twenty-four hour basis with access 
to all equipment and materials needed to maintain traffic control and handle traffic related situations. The Work Site Traffic Supervisor 
shall ensure that routine deficiencies are corrected within a twenty-four hour period. 

 
The Work Site Traffic Supervisor shall be available on the site within forty-five (45) minutes after notification of an emergency situation, 
prepared to positively respond to repair the roadway or to provide alternate traffic arrangements. Failure to actively pursue corrective as 
directed will result in a payment deduction in accordance with Sub-Section 150.08 from monies due or to become due the contractor.  In 
addition, in emergency situations, Standard Specification Sub-Section 105.15 is amended to delete the requirement of forty-eight hours 
prior to the Engineer proceeding the maintenance operations. 

 
The Work Site Traffic Supervisor shall verify daily that the Portable Variable Message Signs are in good operating condition and are 
displaying the appropriate messages. 

  
To ensure that the provisions of this Sub-Section are adequately adhered to , the Work Site Traffic Supervisor shall submit on a weekly basis 
a completed Traffic Control Report Form for the Project Engineer’s review and comment. 

 
Failure to comply with the provisions of this modification of Section 150 shall be grounds for decertification and/or removal of the Work Site 
Traffic Supervisor from the project. 

 
Failure to maintain a designated Work Site Traffic Supervisor or failure to comply with the provisions of this Document will result in 
cessation of all activities except traffic and erosion control and such other activities deemed to be necessary for Project maintenance and 
safety. 

 
B.    All traffic control devices used during the construction of a project shall meet the Standards utilized in the MUTCD, and shall comply 
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with the requirements of these Specifications, Project Plans, and Special Provisions.  Reference is made to Subsections 104.05, 107.07, 
and 107.09. 

 
C. All reflectorization for construction (black on orange) signs, object markers, and channelization devices shall meet the requirements of 

Section 913, Type II or III unless otherwise specified.  All other signs shall meet the requirements of Type I unless otherwise specified. 
 

D.   No work shall be started on any project until the appropriate traffic control devices have been placed in accordance with Project 
requirements.  Changes to traffic flow shall not commence unless all labor, materials, and equipment necessary to make the changes are 
available on the Project. 

 
E. The Contractor shall secure the Engineer’s approval of the Contractor’s proposed plan of operation, sequence of work and methods of 

providing for the safe passage of vehicular and pedestrian traffic before it is placed in operation. The proposed plan of operation shall 
supplement the approved traffic control plan, proposed by the Contractor, shall be submitted to the Department for approval in 
accordance with Subsection 104.03 of the Standard Specifications. 

 
Some additional traffic control details will be required prior to any major shifts of traffic. The traffic control details shall include, 
but not be limited to, the following: 

 
1.  A detailed drawing showing traffic location and laneage for each step of the change. 
 
2.  The location, size, and message of all signs required by the MUTCD, Plans, Special Provisions, and other signs as required to fit 

conditions. 
 
3.  The method to be used in, and the limits of, the obliteration of conflicting lines and markings. 
   
4.  Type, location, and extent of new lines and markings. 
 
5.  Horizontal and vertical alignment and superelevation rates for detours, including cross section and profile grades along each edge 

of exist of existing pavement. 
 
6. Drainage details for temporary and permanent alignments. 
 
7.  Location, length, and/or spacing of channelization and protective devices (temporary barrier, guardrail, barricades, etc.) 
 
8.   Starting time, duration and date of planned change. 
 
9.  For each traffic shift, a paving plan, erection plan, or work site plan, as appropriate, detailing workforce, materials, and equipment 

necessary to accomplish the proposed work. This will be the minimum resource allocation required in order to start the work. 
 

The above details shall be submitted to the Engineer for approval at least 14 days prior to the anticipated traffic shift.  The Contractor 
shall have traffic control details for a traffic shift which has been approved by the Engineer prior to commencement of the physical shift. 
All preparatory work relative to the traffic shift which does not interfere with traffic shall be accomplished prior to the designated 
starting time. The Engineer and the Contractor’s representative will verify that all conditions have been met prior to the Contractor 
obtaining materials for the actual traffic shift. 

 
F.   Traffic control devices shall be in acceptable condition when first erected on the project and shall be maintained in accordance with 

Subsection 104.05 throughout the construction period. All unacceptable traffic control devices shall be replaced within 24 hours. When 
not in use, all traffic control devices shall be removed, placed or covered so as not to be visible to traffic. If traffic control devices are left 
in place for more than ten days after completion of the Work, the Department shall have the right to remove such devices, claim 
possession thereof, and deduct the cost of such removal from any monies due, or which may become due, the Contractor. 

 
G.    The Department reserves the right to restrict construction operations when, in the Engineer, the continuance of the Work would seriously 

hinder traffic flow on days immediately before, on, or after holidays or other days in which unusual traffic conditions exist, including 
threatening or inclement weather. 

 
150.02 TEMPORARY TRAFFIC CONTROL ZONES: 

 
A. In addition to the other provisions contained herein, work zone traffic control shall be accomplished using the following means and 

materials: 
 
1. Portable advance warning signs as required by the contract or meeting the requirements of the MUTCD and Sub-Section 150.03. 
 
2. Portable sequential or flashing arrow panels as shown in the Plans or Specifications for use on Interstate or multi-lane highway lane 
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closure only, shall be a minimum size of 48” high by 96” wide with not less than 15 lamps used for the arrow.  The arrow shall 
occupy virtually the entire size of the arrow panel and shall have a minimum legibility distance of one mile. The minimum legibility 
distance is that distance at which the arrow panel can be comprehended by an observer on a sunny day, or clear night. Arrow panels 
shall be equipped with automatic dimming features for use during hours of darkness. The arrow panels shall also meet the 
requirements as shown in the MUTCD. The sequential or flashing arrow panels shall not be used for lane closures on two-lane, two-
way highways when traffic is restricted to one-lane operations in which case, appropriate signing, flaggers and when required, pilot 
vehicles will be deemed sufficient. 

 
3. Portable changeable message signs meeting the requirements of Section 632 and the MUTCD. 
 
4. Channelization devices meeting the standards of the MUTCD and Subsection 150.05. 
 
5. Precast concrete barrier meeting the requirements of Section 622. 
 
6. Temporary traffic signals meeting the requirements of Section 647. 
 
7. Pavement marking materials complying with Subsection 150.04.A. 

 
B. LANE CLOSURES: 
 

1.  All lanes closures shall have prior approval of the Engineer. Lane closures that require same direction traffic to be split around the 
Work Area will not be approved for roadways with posted speeds of 35 mph or greater, excluding turn lanes. 

 
2. On multilane highways where traffic has been shifted to the inside lanes for overnight use, the entrance and exit ramps shall have 

channelization devices placed on both sides of the ramp. The temporary ramp taper length shall be greater than, or equal to, the 
existing taper length. Interim EXIT gore signs shall be placed at the ramp divergence. Channelization device spacing shall be 10 feet 
for 200 feet in advance of the temporary gore, and 10 feet for the first 100 feet of the temporary gore. 

 
3. Termination Area: The transition to normal or full width highway at the end of a lane closure shall be a maximum of 150 feet. 
 
4. To provide the greatest possible convenience to the public in accordance with Subsection 107.07, the Contractor shall remove all 

signs, lane closure markings, and devices immediately when lane closure work is completed or temporarily suspended for any length 
of time or as directed by the Engineer. 
  

C.   TRAFFIC PACING METHOD: 
 

1. PACING OF TRAFFIC:  With prior approval from the Engineer, traffic may be paced allowing the Contractor up ten (10) minutes 
maximum to work in or above all lanes of traffic for the following purposes: 
 
a.   Placing bridge members or other bridge work. 
 
b. Placing overhead sign structures. 
 
c. Other work items requiring interruption of traffic. 
 
The  Contractor shall provide a uniformed police officer with patrol vehicle and blue flashing light for each direction of pacing. The 
police officer, Engineer, and flaggers at ramps shall be provided with a radio which will provide continuous contact with the 
Contractor. 
 
When ready to start the work activity, the police vehicle will put into the travel lanes and act as a pilot vehicle slowing the traffic 
thereby providing a gap in traffic allowing the Contractor to perform the Work. Any on-ramps between the pace and the work area 
shall be blocked during pacing of traffic, with a flagger properly dressed and equipped with a Stop/Slow paddle. Each ramp should 
be opened after the police vehicle has passed. 
 
Pilot vehicles shall travel at a safe pace speed, desirably not less than 20 mph interstate and 10 mph non-interstate. The Contractor 
shall provide a vehicle to proceed in front of the police vehicle and behind the other to inform the Contractor’s work force when all 
vehicles have cleared the area. 
 
Traffic will not be permitted to stop during pacing except in extreme cases as approved by the Engineer. 

 
2.  METHODS OF SIGNING FOR TRAFFIC PACING: At a point not less than 1,000 feet in advance of the beginning point of the 

pace, the Contractor shall erect and cover a W-special sign (72 inch x 72 inch) with a Type “B” flashing light, with the legend “ 
TRAFFIC SLOWED AHEAD SHORT DELAY” (See Detail 150-A). A portable changeable message sign may be used in lieu of 
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the W-special sign. On divided highways this sign shall be double indicated. A worker with a two-way radio shall be posted at the 
sign, and upon notice that the traffic is to be paced shall turn on the flashing light and reveal the sign. When traffic is not being 
paced, the flashing light shall be turned off and the sign covered or removed. W-special signs are reflectorized black on orange, 
Series “C” letters and borders of the size specified. 
 

D. The Contractor’s truck and other vehicles shall travel in the direction of normal roadway traffic unless separated by positive barrier, or 
when construction activity necessitates otherwise, and shall not reverse direction except at intersection, interchanges, or approved 
temporary crossings. 

 
E.   The Contractor shall ensure that dust, mud, and other debris from construction activities do not interfere with normal traffic operations or 

adjacent properties.  
 
F. Existing street lighting shall remain lighted as long as practical and until removal is approved by the Engineer. 
 
G. Adequate temporary lighting shall be provided at all nighttime work sites where workers will be immediately adjacent to traffic. 

 
H. For their own protection, workers in or adjacent to traffic during nighttime operation shall wear reflectorized vests. 
 
I. The parking of Contractor’s and/or workers personal vehicles within the work area or adjacent to traffic is prohibited. 
 
J. The Work Site Traffic Supervisor shall monitor the work to ensure that all the rocks, boulders, construction debris, stockpiled materials, 

equipment, tools and other potential hazards are kept clear of the travelway. These items shall be stored in a location, in so far as 
practical, where they will not be subject to a vehicle running off the road and striking them. 

 
K. All existing pedestrian walkways shall be maintained. Whenever changes to the worksite necessitate changes to existing walkways, 

temporary walkways shall be provided and maintained, with appropriate signs as necessary, to allow safe passage of pedestrian traffic. 

150.03 SIGNS: 

A. When required for proper traffic control during construction of the project, all existing guide, warning, and regulatory signs shall be 
maintained by the Contractor in accordance with these Specifications. Existing street name signs shall be maintained at street 
intersections. All existing illuminated signs shall remain lighted and be maintained by the Contractor. 

B. When not in use, all inappropriate traffic signs or portions thereof shall be removed, placed or covered so as not to be visible to traffic. 
All construction warning signs shall be removed within seven calendar days after time charges are stopped or pay items are complete. 
Subsequent punch list or other work to be performed shall be accomplished utilizing temporary construction warning signs that shall be 
removed daily. 

 
C. The Contractor shall not remove any existing signs and supports without prior approval form the Engineer. All existing signs and 

supports which are to be removed shall be stored and protected as directed by the Engineer, and become the property of the Department 
unless otherwise specified in the contract documents. 

 
D. Interim guide, warning, or regulatory signs required to direct traffic shall be furnished, installed, reused and maintained by the Contractor 

in accordance with the MUTCD, the Plans, Special Provisions, or as directed by the Engineer. These signs shall remain the property of 
the Contractor. The bottom of all interim signs shall be at least seven feet above the level of pavement edge. 

 
E. Existing special guide signs on the Project shall be maintained until conditions require a change in location or legend content. When 

change is required, existing signs shall be modified and continued in use if the required modification can be made within existing sign 
borders using design requirements (legend, letter size, spacing, border, etc.) equal to that of the existing signs, or of Subsection 
150.03.E.5. Differing legend designs shall not be mixed in the same sign. 

 
1. SPECIAL GUIDE SIGNS: Special guide signs are those expressway or freeway guide signs that are designed with a message 

content (legend) that applies to a particular roadway location. When an existing special guide sign is in conflict with work to be 
performed, the Contractor shall remove the conflicting sign and reset it in a new, non-conflicting location with has been 
approved by the Engineer. 

 
2. INTERIM SPECIAL GUIDE SIGNS: When it is not possible to utilize existing  signs, either in place or relocated, the 

Contractor shall furnish, erect, maintain, modify, relocate, and remove new interim special signs in accordance with the Plans 
or as directed by the Engineer. 

 
3. INTERIM OVERHEAD GUIDE SIGN STRUCTURES:  Interim overhead special guide sign structures are not required to be 

lighted unless specifically required by the  Plans. If lighting is required the sign shall be lighted as soon as erected and shall 
remain lighted, during the hours of darkness, until the interim sign is no longer required. The Contractor shall notify the Power 
Company at least thirty (30) days prior to desiring connection to the power source. 
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4. The installation of new permanent special guide signs and the permanent modification or resetting of existing special guide 

signs, when included in the contract, shall be accomplished as soon as practical to minimize the use of interim special guide 
signs. If lighting is required by the Plans, all new permanent overhead special guide signs shall be lighted as soon as erected. 

 
5. Interim special guide signs that may be required in addition to, or a replacement for, existing expressway and freeway 

(interstate) signs shall be designed and fabricated in compliance with the minimum requirements for guide signing contained in 
Part 2E “Guide Signs Expressways” and Part 2F “Guide Signs Freeways” of the MUTCD, except that the minimum size of all 
letters and numerals in the names of places, streets and highways on all signs shall be 16 inches Series “E” initial upper-case 
and 12 inches lower-case. All interstate shields on these signs shall be 48 inches and 60 inches for two-numeral and three-
numeral routes, respectively. Additionally, the exit road name or route shield shall be placed on the exit gore sign. 
 

F. MATERIALS – INTERIM SIGNS: 
 

1. POSTS – Posts for all interim signs shall meet the requirements of Section 911 except that green or silver paint may be used in lieu 
of galvanization for steel posts or structural shape posts. Wood posts are not required to be pressure treated. 

 
 Post for all interim signs shall be constructed to yield upon impact unless the posts are protected by guardrail, portable barrier, 

impact attenuator or other type of positive barrier protection. Unprotected posts shall meet the breakaway requirements of the “1985 
AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaries and Traffic Signals”. Unprotected post 
splices will not be permitted any higher than four inches above the ground line to lessen the possibility of affecting the 
undercarriage of a vehicle. 

 
2. SIGN BLANKS AND PANELS – All sign blanks and panels shall conform to Section 912 of the Specifications except that blanks 

and panels may be ferrous based or other metal alloys. Type 1 and Type 2 sign blanks shall have a minimum thickness of 0.08 
inches regardless of the sign type used. Alternative sign blank materials (composites, poly carbonates, fiberglass reinforced plastics, 
recycled plastics, etc.) shall have a letter of approval from the Office of Materials and Research for use as interim construction signs 
before these materials are allowed to be incorporated into the work. Signs shall be painted to prevent rust if other metals are used in 
lieu of aluminum. Plywood blanks or panels will not be permitted 

 
G. All existing, interim and new permanent signs shall be installed so as to be completely visible for an advance distance in compliance 

with the MUTCD. Limbs, brush, construction equipment and materials shall be kept clear of the driver’s line of sight to the signs. 
 
H. Portable advance warning signs shall be placed ahead of construction in accordance with Part VI of the MUTCD and shall include a 

series of at least three advance road construction (W20-1) signs placed at the termini of the project. The series shall have the legend 
ROAD WORK (1500 FEET, 1000 FEET, AND 500 FEET). In addition to the above, multi-lane divided highways shall also have the 
legend ROAD WORK (2 MILES, 1 MILE, AND ½ MILE.) On-ramps and at grade intersecting roadways shall be signed with a 
minimum of one portable ROAD WORK AHEAD sign. Portable advance warning signs shall be in place only during times that 
construction is in progress or as directed by the Engineer. Signs shall be removed or covered at all other times. 

 
 Construction warning signs which are mounted at less than seven feet in height (portable signs) shall have two 18 inch x 18 inch 

fluorescent red-orange or orange-red warning flags mounted on each sign. Project mileage indicated on the G20-1 sign shall be the actual 
project mileage rounded up to the nearest whole mile. All construction warning signs on divided highways shall be double indicated (i.e., 
on the left and right sides of the roadway.) 

 
I. The sequential or flashing arrow panels shall be placed on the shoulder at or near the point where the lane closing transition begins. The 

panels shall be mounted on a vehicle, trailer, or other suitable support. Vehicle mounted panels shall be provided with remote controls. 
Minimum mounting height shall be seven feet above the roadway to the bottom of the panel, except on vehicle mounted panels which 
should be as high as practical. 

 
J. The portable changeable message sign, when specified, shall be placed ahead of construction activities and shall meet the requirements 

of Section 632 and the MUTCD. 
 
K. The flashing beacon assembly, when specified, shall be used in conjunction with construction warning signs, regulatory, or guide signs 

to inform traffic of special road conditions which require additional driver attention. The flashing beacon assembly shall be installed in 
accordance with the requirements of Section 647. 

 
150.04 PAVEMENT MARKINGS 

 
A. Generally, full pattern pavement markings in accordance wit Section 652 and in conformance with Section 3A and 3B, except 3B-3 and 

3B-5, of the MUTCD are required on all courses before the roadway is opened to traffic. No passing zones shall be marked to conform to 
Section 150.04 E. During construction and maintenance activities on all highways open to traffic, both existing markings and markings 
applied under this Section shall be fully maintained until Final Acceptance. If the pavement markings are, or become, unsatisfactory in 
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the judgment of the Engineer due to wear, weathering, or construction activities, they shall be restored immediately. On resurfacing 
projects pavement markings shall be provided on all surfaces that are placed over existing markings. On widening and reconstruction 
projects (where the lane configuration is altered from the pre-construction layout) pavement markings will be as required by the Plans or 
the Engineer. On new construction projects pavement marking plans will be provided. 

 
B. MATERIALS: All traffic striping applied under this Section shall be a minimum four inches in width and shall conform to the 

requirements of Section 652, except as modified herein. Raised pavement markers (RPMs) shall meet the requirements of Section 654. 
Markings on the final surface course which must be removed shall be a removable type. The Contractor will be permitted to use paint, 
thermoplastic, or tape on pavement which is to be overlaid as part of the project, unless otherwise directed by the Engineer. Partial (skip) 
reflectorization (i.e. reflectorizing only a portion of a stripe) will not be allowed. 

 
C. USAGE: The Contractor shall sequence the work in such a manner as to allow the installation of markings in the final lane configuration 

at the earliest possible stage. 
 

Inappropriate or conflicting existing pavement markings shall be removed. 
 
When shifting of traffic necessitated removal of centerline, lane lines, or edge lines, all such lines shall be removed prior to, during, or 
immediately after any change so at to present the least interference with traffic. 
 
Before any change in traffic lane(s) alignment, marking removal equipment shall be present on the project for immediate use. If marking 
removal equipment failures occur, the equipment shall be repaired or replaced (including leasing equipment if necessary), so that the 
removal can be accomplished without delay. 
 
Except for the final surface, marking on asphaltic concrete may be obliterated by an overlay course, when approved by the Engineer. 
When an asphaltic concrete overlay is placed for the sole purpose of eliminating conflicting markings and the in place asphaltic concrete 
section will allow, said overlay will be eligible for payment only if designated in the Plans. Overlays to obliterate lines will be paid for 
only once and further traffic shifts in the same area shall be accomplished with removable markings. Only the minimum asphaltic 
concrete thickness required to cover lines (generally 60 lb./sq. yd. Of Asphaltic Concrete “H”) will be allowed. Excessive build-up will 
not be permitted. When an overlay for the sole purpose of eliminating conflicting markings is not allowed, the markings no longer 
applicable shall be removed in accordance with Subsection 656.02. The elimination of conflicting pavement markings by overpainting 
with paint or liquid asphalt is not acceptable. 

 
D. Raised pavement markers (RPMs) are required as listed below for all asphaltic concrete pavements before the roadway is open to traffic. 

When Portland Cement Concrete is an intermediate or final surface and is open to traffic, one calendar day is allowed for cleaning and 
drying before the installation of RPMs is required. 

 
1. On Interstate and limited access highways under construction, excluding projects consisting primarily of asphalt resurfacing items,  

retro-reflective raised pavement markers (RPMs) shall be placed and/or maintained on intermediate pavement surfaces opened to 
traffic as follows: 

 
a. SUPPLEMENTING LANE LINES: 
 

80 foot centers on skip lines curvature less than three degrees. (Includes tangents) 
 

40 foot centers on solid lines and all lines with curvature between three degrees and six degrees. 
 

20 foot centers on curves over six degrees. 
 
20 foot centers on lane transitions or shifts. 

 
b. SUPPLEMENTING RAMP GORE LINES: 
 
 20 foot centers, two each, placed side by side. 
 
c. OTHER LINES: 
 As shown on the plans or directed by the Engineer. 
 

2. On other highways under construction RPMs shall be used and/or maintained on intermediate pavement surfaces as follows: 
  

a. SUPPLEMENTING LANE LINES AND SOLID LINES: 
  
 40 foot centers except on lane shifts. (When required in the Plans or Contract) 
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 20 foot centers on lane shifts. (Required in all cases) 
 
b. SUPPLEMENTING DOUBLE SOLID LINES: 
 
 40 foot centers (one each beside each line) except on lane shifts. (When required in the Plans or Contract) 
 
 20 foot centers on lane shifts. (Required in all cases) 
  
 RPMs are not allowed on right edge lines. 
 

E. EXCEPTIONS FOR INTERIM MARKINGS: Some exceptions to the time of placement and pattern of markings are permitted as noted 
below, however, full pattern pavement markings are required for the completed project.  

 
1. TWO-LANE, TWO-WAY ROADWAYS 

 
a. SKIP LINES: All interim skip (broken) stripe shall conform to Section 652 except that stripes shall be at least four feet long 

with a maximum gap of 36 feet. On curves greater than six degrees, a two-foot stripe with a maximum gap of 18 feet shall be 
used. In lane shift areas skip lines will not be allowed. Solid Lines will be required. Interim skip lines must be replaced with 
markings in full compliance with Section 652 prior to expiration of the 14 calendar day period. 

 
 Interim raised pavement markers may be substituted for the interim skip (broken) stripes. If raised pavement markers are 

substituted for the four foot interim skip stripe, four markers spaced at equal interim raised pavement markers are substituted 
for interim skip lines. 

 
 Interim raised pavement markers shall be retro-reflective, shall be the same color as the pavement markers for which they are 

substituted, and shall be visible during daytime. 
 
 The type of interim marker and method of attachment to the pavement shall be approved by the Office of Materials and 

Research but in no case will the markers be attached by the use of nails. 
 
 The interim raised pavement markers shall be maintained until the full pattern pavement markings are applied. At the time full 

pattern pavement markings are applied the interim raised markers shall be removed in a manner that will not interfere with 
application of the full pattern pavement markings. 

 
b. NO PASSING BARRIER: On two-lane, two-way roadways for periods not to exceed three calendar days where skip 

centerlines are in place, no-passing zones shall be identified by using post or portable mounted DO NOT PASS regulatory 
signs (R4-1 24” x 30”) shall be placed at the end of each no-passing zone. Post mounted signs shall be placed in accordance 
with the MUTCD. Portable signs shall have a minimum vertical height of three feet above the pavement surface to the bottom 
of the sign and be secured in such a manner as to not be easily blown over or misaligned. 

 
c. EDGELINES: 
 
 (1) Bituminous Surface Treatment Paving: Edge lines will not be required on intermediate surfaces (including asphaltic 

concrete leveling for bituminous surface treatment paving) that are in use for a period of less than 60 calendar days except at 
bridge approaches, on lane transitions, lane shifts, and in such other areas as determined by the Engineer. On the final surface, 
edge lines shall be placed within 30 calendar days of the time that the final surface was placed. 

 
 (2) All Other Types of Pavement: Edge lines will not be required on intermediate surfaces that are in use for a period of less 

than 30 calendar days except at bridge approaches, on lane transitions, lane shifts, and in such other areas as determined by the 
Engineer. On the final surface, edge lines shall be placed within 14 calendar days of the time that the surface was placed. 

 
d. MISCELLANEOUS PAVEMENT MARKINGS: School zones, railroads, stop bars, symbols, words and other similar 

markings shall be placed on final surfaces conforming to Section 652 within 14 calendar days of completion of the final 
surface. On intermediate surfaces these marking will generally not be required unless specified by the Engineer because of 
special conditions or when the intermediate surface will be in use for more than 45 calendar days. 

2. MULTI-LANE HIGHWAYS – WITH NO PAVED SHOULDER(S) OR PAVED SHOULDER(S) FOUR FEET OR LESS 
 

a. UNDIVIDED HIGHWAYS (INCLUDES PAVE CENTER TURN LANE) 
 

(1) Centerlines and No-Passing Barrier – Full pattern centerlines and no-passing barriers shall be restored before nightfall. 
 
(2) Lane lines – Interim skip (broken) stripe as described in Subsection 150.04. E.1.a. may be used for periods not to 
exceed three calendar days. In lane shift areas skip lines are not allowed. Solid lines are required. 
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(3) Edge lines – Edge lines shall be placed on intermediate and final surfaces within three calendar days of obliteration. 

 
b. DIVIDED HIGHWAYS (GRASS OR RAISED MEDIAN) 
 

(1) Lane lines – Full pattern skip shall be restored before nightfall. In lane shift areas skip lines are not allowed. Solid 
lines are required. 

 
(2) Centerline/Edge line – Solid lines shall be placed on intermediate and final surfaces within three calendar days of 
obliteration. 

 
c. Miscellaneous Pavement Markings Same as Subsection 150.04.E.1.d. 
 

3. LIMITED ACCESS ROADWAYS AND ROADWAYS WITH PAVED SHOULDERS GREATER THAN FOUR FEET 
 
a. Same as Subsection 150.04.E.2. except as noted in (b) below. 
 
b. EDGELINES -  
 
 (1) Asphaltic Concrete Pavement – Edge lines shall be placed on intermediate and final surfaces prior to opening to traffic. 
 

 (2) Portland Cement Concrete Pavement – Edge lines shall be placed on any surface open to traffic no later than one calendar 
day after work is completed on a section of roadway. All water and residue shall be removed prior to daily striping.  

 
F. APPLICATION OF PAVEMENT MARKINGS: The Contractor shall furnish layout, clean as necessary, and preline the surface for the 

placement markings applied under this Section. All existing marking tape on final surfaces shall be removed prior to placement of final 
markings. 

 
Pavement markings shall re-establish No-Passing Zones in the locations and configuration that existed prior to construction. Existing 
No-Passing Zones shall be clearly identified as to location prior to construction by staking or erection of DO NOT PASS and PASS  
 
WITH CARE signs. On new location projects and on projects where either horizontal or vertical alignments have been modified, the 
location of No-Passing Zones will be identified by the Engineer. 

 
G. MOBILE OPERATIONS: When pavement markings (centerlines, lane lines, and edge lines) are applied I a continuous operation by 

moving vehicles and equipment, the following minimum equipment and warning devices shall be required in addition to the 
requirements of the MUTCD: 

 
1. A lead vehicle is required for two-way traffic conditions and shall have an approved sequential or flashing arrow panel mounted so 

as to be easily visible to oncoming traffic. A lead vehicle is not required for low volume off-system routes and one-way traffic 
applications. 

 
2. The work vehicle applying markings shall have a sequential or flashing arrow panel mounted on the rear. If the work vehicle is also 

functioning as the lead vehicle then an approved arrow panel shall be mounted so as to be easily visible to oncoming traffic. The 
work vehicle shall follow directly behind the lead vehicle. 

 
3. The work vehicle placing cones shall follow directly behind the work vehicle applying the markings. The cone work vehicle shall 

have a sequential or flashing arrow panel mounted on the rear. 
 
4. For multi-lane roadways a protection vehicle shall follow the above vehicles and the protection vehicle shall also display a 

prominent sign with the legend PASS ON LEFT (RIGHT). On interstate and limited access roadways, the protection vehicle shall be 
equipped with a truck mounted attenuator (TMA) that is certified for impacts not less than 45 mph in accordance with NCHRP 230. 

 
5. All vehicles shall be equipped with the official slow moving vehicle symbol sign and left and right-side rear mounted flashing 

yellow lights. 
150.05 CHANNELIZATION 
 
A. GENERAL: Channelization shall clearly delineate the travelway through the work zone and alert drivers and pedestrians to 

conditions created by work activities in or near the travelway. Channelization shall be done in accordance with the plans and 
specifications, the MUTCD, and the following requirements. 

 
1. Types of Devices Permitted for Channelization in Construction Work Zones: 
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a. DRUMS: 
 

(1) DESIGN: Drums shall meet the minimum requirement of the MUTCD and shall be reflectorized as required in Subsection 
150.01.C. 

 
 (2) APPLICATION: Drums shall be used as the required channelizing device to delineate the full length of a lane closure, shift, 

or encroachment, except as modified by this Subsection. 
 

(a) TRANSITION TAPERS AND LANE CLOSURES: Drums shall be used on all transition tapers. The minimum 
length of the approach transition taper for a lane closure, shift, or encroachment for highways with posted speed of 
45 mph or greater shall be equal to the lane width of lateral shift (Ft.) x the posted speed limit (Mph), (L = WS), but 
not less than 150 feet.  For multiple lane closures, only one lane shall be closed per taper with a minimum tangent 
length of 2L between tapers.  The length of a closed lane, excluding the transition taper, will be limited to two miles, 
unless otherwise approved or directed by the Engineer.  Drums shall be placed the full length of the taper spaced at 
maximum intervals in fee equal to the numerical speed limit (EXAMPLE: 55 MPH Speed Limit = 55 feet maximum 
spacing). 

 
For taper lengths on urban, residential or other streets where the posted speed is 40 mph or less, the minimum length 
of the approach transition taper shall be computed using the formula L + WS2/60.  Greater taper length shall be used 
when required for individual situations.  

 
Drums with stead burning lights, for the length of the taper only, are required if the condition exists into the night.  

 
(b) LONGITUDINAL CHANNELIZATION:  Drums shall be spaced as listed below for various roadside work 

conditions except as modified by Subsection 150.06.  Spacing shall be used for situations meeting any of the 
conditions listed as follows:  

 
(1) 50 FOOT SPACING MAXIMUM: 

 
(a) For difference in elevation exceeding two inches.  
 
(b) For healed sections no steeper than 4:1 as shown in Subsection 150.06, Detail 150-E. 

 
(2) 100 FOOT SPACING MAXIMUM:  

 
(a) For difference in elevation of two inches or less 
 
(b) Flush areas where equipment or workers are within ten feet of the travel lane  

 
(3) 200 FOOT SPACING MAXIMUM:  Where equipment or workers are more than ten feet from travel lane.  

Lateral offset clearance to be four feet from the travel lane.  
 

(a) For paved areas eight feet or greater in width that are paved flush with a standard width travel lane.  
 
(b) For disturbed shoulder areas not completed to typical section that are flush to the travel lane and considered 

a usable shoulder.  
 

When the appropriate signs are posted advising of conditions such as soft or low shoulder, drum may be 
removed after shoulders are completed to typical section and grassed and after guardrail or other safety 
devices have been installed. 

 
b. VERTICAL PANELS:  
 

(1) DESIGN:  All vertical panels shall have a minimum of 270 square inches of retro-reflective area facing the traffic and 
shall meet the requirements of the MUTCD. 

(2) APPLICATION:  Lane encroachment by the drum on the travelway should permit a remaining lane width of ten feet.  
When encroachment reduces the travelway to less than ten feet, vertical panels shall be used to restore the travelway to ten 
feet or greater.  No other application of verbal panels will be permitted.  

 
c. CONES:  
 

(1) DESIGN:  All cones shall be a minimum of 28 inches in height regardless of application and shall meet the requirements 
of the MUTCD. 
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(2) APPLICATION:  For longitudinal channelizing only, cones will be permitted for daylight closures or minor shifts.  

(Drums are required for all tapers.)  The use of cones for nighttime work will not be permitted.  
 

d. BARRICADES: 
 

(1) DESIGN:  The use of Type I and Type II barricades will not be permitted.  Type III barricades shall meet the minimum 
requirements of the MUTCD and shall be reflectorized as required in Subsection 150.01.C. 

 
(2) APPLICATION:  Type III barricades shall be placed as required by the plans, the Standards, and as directed by the 

Engineer.  
 

e. WARNING LIGHTS: 
 

(1) DESIGN:  All warning lights shall meet the requirements of the MUTCD. 
 
(2) APPLICATION: 

 
(a) Type A low intensity flashing lights shall be used as shown in the Plans, the Standards, and as directed by the 

Engineer.  Flashing lights are not required for advance warning signs in Subsection 150.03.H. 
 

(b) Type C Steady Burn lights shall be used on all tapers when the condition exists into the night.  Steady burn lights 
shall also be used as shown in the Plans, the Standards, and as directed by the Engineer.  

 
f. PORTABLE BARRIERS:  
  

(1) DESIGN:  Portable Barriers shall meet the requirements of Section 622 – PRECAST CONCRETE BARRIER. 
 
(2) APPLICATION:  Portable Barrier shall be placed as required by the plans, standards, and as directed by the Engineer. 

When Portable Barrier is located 20 feet or less from a travel lane, yellow reflectors shall be fixed to the top of the barrier 
at intervals not greater than 50 feet and shall be mounted approximately two inches above the barrier.  The reflectors shall 
be either 10”x10” square Type V (or equal) reflective sheeting mounted on flat-sheet panels, or 8” diameter center-
mounted sealed prismatic reflex reflectors housed in an aluminum backing with a single grommetted hole.  

 
Approach end of Portable Barrier shall be flared or protected by and impact attenuator (crash cushion) or other approved 
treatment in accordance with Georgia Standard 4960, Construction Details and Standard Specifications.  
 
On interstate or other controlled access highways where lane shift or crossovers cause opposing traffic to be separated by 
less than 40 ft., precast concrete barrier shall be used as a separator.  

 
B. TEMPORARY SAND LOADED ATTENUATOR MODULES  

 
1. DESCRIPTION:  This work consists of furnishing, installation, maintenance, relocation, reuse as required, and removal of 

Temporary Sand Loaded Attenuator Modules for traffic impact attenuators. 
 
2. MATERIALS:  Materials used in the Attenuator shall meet the requirements of Subsection 648.02 for Type 2 Sand Loaded Modules 

– Cylindrical Drums or Type 2-A Sand Loaded Modules – Stabilizer Drums with Wine Glass shaped Inner Containers.  
 
3. CONSTRUCTION:  Temporary Sand Loaded Attenuator Module installation shall conform to the requirements of Subsection 

648.03, Manufacturer’s recommendations, and Georgia Standard 4960 and shall be installed at locations designated by the 
Engineer.  
 

C. PORTABLE IMPACT ATTENUATORS:  
 

1. DESCRIPTION:  This work consists of the furnishing (including spare parts), installation, maintenance, relocation, reuse as 
required, and removal of Portable Impact Attenuators.  

 
2. MATERIALS:  Materials used in the Attenuator shall meet the requirements of Section 650 for Type A Portable Impact 

Attenuators.  
 
3. CONSTRUCTION:  Portable Impact Attenuator installation shall conform to the requirements of Subsection 650.03, 

Manufacturer’s recommendations, and Georgia Standard 4960 and shall be installed at locations designated by the Engineer, and/or 
shown on the plans.  
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D. TEMPORARY GUARDRAIL ANCHORAGE – Type 11:  

 
1. DESCRIPTION:  This work consists of the furnishing, installation, maintenance and removal of Temporary Guardrail Anchorage – 

Type 11 used for Portable Barrier or temporary guardrail end treatment.  
 
2. MATERIALS:  Materials used in the Temporary Guardrail Anchorage – Type 11 shall meet the requirements of Subsection 641.02 

of the Standard Specifications and current Georgia Standards and may be new or used.  Materials salvaged from the Project which 
meet the requirements of Standards may be utilized if available.  The use of any salvaged materials will require prior approval of the 
Engineer.  

 
3. CONSTRUCTION:  Installation of the Temporary Guardrail Anchorage – Type 11 shall conform to the requirements of the Plans, 

current Georgia Standards and Subsection 641.03 of the Standard Specifications.  Installation shall also include sufficient additional 
guardrail and appurtenances to effect the transition and connection to Temporary Concrete Barrier as required by the details in 
Georgia Standard 4960. 

 
150.06 EXCAVATION ADJACENT TO A TRAVEL LANE:  Construction work involving trenching adjacent to a travelway shall not begin 
until the Contractor is able to continuously place the required typical section to within two inches of the existing pavement elevation, or heal 
the remaining difference in elevation to the traveled way as shown in Detail 150-E. 

 
Channelization devices and placement during the construction period shall conform to the requirements of Subsection 150.05 and Details 
150-B, 150-C, 150-D, and 150-E.  
 
In addition to the sings specified in Section 150 and the MUTCD, a W-20 sign with the legend “(LEFT) (RIGHT) LANE NARROWS” with 
two flags shall be kept just off the paving edge and 500 feet upstream of the point where channelization devices are erected on the paving 
edge.  

 
A. STONE BASES, SOIL AGGREGATE BASES, AND SOIL BASES:  Drop-offs in elevation of more than two inches between surfaces 

carrying, or adjacent to, traffic will not be allowed for more than 24 hours.  However, where the Contractor has demonstrated the ability 
to continuously excavate and open as a start up area for periods not to exceed 48 hours.  

 
B. ASPHALT BASES/BINDERS:  Drop-offs in elevation of more than two inches between surfaces carrying or adjacent to traffic will not 

be allowed for more than 48 hours.  
 
C. PORTLAND CEMENT CONCRETE AND CEMENT STABILIZED BASES:  Construction work adjacent to the traveled way which 

involves these types of bases shall be healed within 48 hours after the curing period is complete for each section placed.  During the 
placement period, traffic control devices will be in accordance with Subsection 150.05 and  Detail 150.B.  

 
D. MISCELLANEOUS EXCAVATIONS OR DROP-OFFS ADJACENT TO TRAVELWAY:  Work such as drainage structures, utility 

facilities, or any other work which results in a drop-off adjacent to the travelway shall be performed expeditiously so as to minimize the 
exposure to the hazard.  As soon as practical, the excavation shall be backfilled to the minimum requirements of Detail 150-E.  In no 
case will the drop-off be allowed to exist more than five calendar days.  This may require stage construction, such as plating and 
backfilling the incomplete work.  
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150.07  FLAGGING AND PILOT CARS:   
 

A. Flaggers shall be provided as required to handle traffic, as specified in the Plans or Special Provisions, and as required by the Engineer. 
 
B. All flaggers shall meet the requirements of the MUTCD and shall have received training and a certificate upon completion of the training 

from a Department approved training program.  Failure to provide certified flaggers as required above shall be reason for the Engineer 
suspending work involving the flagger(s) until the Contractor provides the certified flagger(s).   

 
C. Flaggers shall wear high-visibility clothing in compliance with the MUTCD and shall use a Stop/Slow paddle meeting the requirements 

of the MUTCD for controlling traffic.  The Stop/Slow paddles shall have a shaft length of seven (7) feet minimum.  In addition to the 
Stop/Slow paddle, a flagger may use a 24 inches square red/orange flag as an additional device to attract attention.  For night work, the 
vest shall have reflectorized stripes on front and back. 

 
D. Pilot vehicles shall be provided if specified in the Plans or Specifications and meet the requirements of the MUTCD. 
 
E. Signs for flagger traffic control shall be placed in advance of the flagging operation in accordance with the MUTCD.  In addition to the 

signs required by the MUTCD, signs at regular intervals, warning of the presence of the flagger shall be placed beyond the point where 
traffic can reasonably be expected to stop under the most severe conditions for that day’s work.  

 
150.08  ENFORCEMENT:  
 
The safe passage of pedestrians and traffic through and around the temporary traffic control zone, while minimizing confusion and disruption 
to traffic flow, shall have priority over all other Contractor activities.  Continued failure of the Contractor to comply with the requirements of 
Section 150 (TRAFFIC CONTROL) will result in non-refundable deductions of monies from the Contract as shown in this Subsection for 
non-performance of Work.  
 
Failure of the Contractor to comply with this Specification shall be reason for the Engineer suspending all other work on the Project, except 
erosion control and traffic control, taking corrective action as specified in Subsection 105.15, and/or withholding payment of monies due the 
Contractor for any work on the Project until traffic control deficiencies are corrected.  These other actions shall be in addition to the 
deductions for non-performance of traffic control.  

 
 

 
SCHEDULE OF DEDUCTIONS FOR EACH CALENDAR DAY OF DEFICIENCIES OF 

TRAFFIC CONTROL INSTALLATION AND/OR MAINTENANCE 
 

 
ORIGINAL TOTAL CONTROL AMOUNT 

 

 

From More Than To and Including Daily Charge 

$0 $100,000 $100 

100,000 1,000,000 250 

1,000,000 5,000,000 500 

5,000,000 20,000,000 750 

20,000,000 40,000,000 1,000 

40,000,000 ----- 1,500 

 
150.09  MEASUREMENT: 

 
A. TRAFFIC CONTROL:  When listed as a pay item in Proposal, payment will be made at the Lump Sum price bid, which will include all 

traffic control not paid for separately, and will be paid as follows:  
 

When the first Construction Report is submitted, a payment of 25 (twenty-five) percent of the Lump Sum price will be made.  For each 
progress payment thereafter, the total of the Project percent complete shown on the last pay statement plus 25 (twenty-five) percent will 
be paid (less previous payments), not to exceed one hundred (100) percent and subject to normal retainage.  
 
When no payment item for Traffic Control – Lump Sum is shown in the Proposal, all of the requirements of Section 150 and the Traffic 
Control Plan shall be in full force and effect.  The cost of complying with these requirements will not be paid for separately, but shall be 
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included in the overall bid submittal.  
 

B. SIGNS:  When shown as a pay item in the contract, interim special guide signs will be paid for as listed below.  All other regulatory, 
warning, and guide signs, as required by the Contract, will be paid for under Traffic Control Lump Sum or included in the overall bid 
submitted.  

 
1. Interim ground mounted or interim overhead special guide signs will be measured for payment by the square foot.  This payment 

shall be full compensation for furnishing the signs, including supports as required, erecting, illuminating overhead signs, 
maintaining, removing, re-erecting, and final removal from the Project.  Payment will be made only one tome regardless of the 
number of moves required.  

 
2. Remove and rest existing special guide signs, ground mount or overhead, complete, in place, will be measured for payment per 

each.  Payment will be made only one time regardless of the number of moves required.  
 
3. Modify special guide signs, ground mount or overhead, will be measured for payment by the square foot.  The area measured shall 

include only that portion of the sign modified.  Payment shall include materials, removal from posts or supports when necessary, 
and remounting as required. 
 

C. PRECAST MEDIAN BARRIER:  Precast Median Barrier will be measured as specified in Section 622. 
 
D. CHANGEABLE MESSAGE SIGN, PORTABLE:  Changeable Message Sign, Portable will be measured as specified in Section 632. 

 
E. TEMPORARY GUARDRAIL ANCHORAGE, Type 11:  Temporary Guardrail Anchorage – Type 11 will be measured by each 

assembly, complete in place and accepted according to the details shown in the plans, which shall also include the additional guardrail 
and appurtenances necessary for transition and connection to Temporary Concrete Barrier.  Payment shall include all necessary materials, 
equipment, labor, site preparation, maintenance and removal.  

 
F. TRAFFIC SIGNAL INSTALLATION – TEMPORARY:  Traffic Signal Installation – Temporary will be measured as specified in 

Section 647.  
 
G. FLASHING BEACON ASSEMBLY:  Flashing Beacon Assemblies will measured as specified in Section 647.  
 
H. TEMPORARY, SAND LOADED ATTENUATOR MODULES:  Each Sand Loaded Attenuator Module of the type specified includes all 

material components, hardware, incidentals, labor site preparation and maintenance.  Each module will be measured for payment by the 
drum only once regardless of the number of locations installed.  Modules to replace those damaged or destroyed by traffic impact will 
also be measured by the unit for payment.  Upon completion of the project, the modules shall be removed and retained by the Contractor.  

 
I. PORTABLE IMPACT ATTENUATORS:  Each Portable Impact Attenuator will be measured by the unit which shall include all material 

components, hardware, incidentals, labor, site preparation, and maintenance, including spare parts recommended by the manufacture for 
repairing minor accident damage.  Each unit will be measured only once regardless of the number of locations installed, moves required, 
or number of repairs necessary because of traffic damage.  Upon completion of the project, the units shall be removed and retained by 
the Contractor.  

 
J. PAVEMENT MARKINGS:  Pavement markings will be measured as specified in Section 150. 

 
150.10  PAYMENT: 

 
When shown in the Schedule of Items in the Proposal, the following items will be paid for separately: 

 
Item No. 150. Traffic Control……………………………………………………………………………………Lump Sum 
 
Item No. 150. Traffic Control, Solid Traffic Stripe ____ Inch, (Color)…………………………………………per Linear Mile 
 
Item No. 150. Traffic Control, Skip Traffic Stripe ____ Inch, (Color)………………….………………………per Linear Mile 
 
Item No. 150. Traffic Control, Solid Traffic Stripe, 
      Thermoplastic ____ Inch, (Color)…………………………………………………….……….per Linear Mile 
 
Item No. 150. Traffic Control, Skip Traffic Stripe, 
      Thermoplastic ____ Inch, (Color)……………………………………………………………..per Linear Mile 
 

  Item No. 150. Traffic Control, Pavement Arrow with Raised Reflectors……………………………………….per Each 
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Item No. 150. Traffic Control, Raised Pavement Markers – All Types…………………………………………per Each 
 
Item No. 150. Interim Ground Mounted Special Guide Signs…………………………………………………..per Square Foot 
 
Item No. 150. Interim Overhead Special Guide Signs…………………………………………………………..per Square Foot 
 
Item No. 150. Remove & Reset Existing Special Guide Signs, 
     Ground Mount, Complete in Place…………………………………………………………….per Each 
 
Item No. 150. Remove & Reset Existing Special Guide Signs, 
     Overhead, Complete in Place…………………………………………………………………..per Each 
 
Item No. 150. Traffic Control, Temporary Sand Loaded Attenuator Modules………………………………….per Each 
 
Item No. 150. Traffic Control, Portable Impact Attenuator……………………………………………………..per Each 
 
Item No. 150. Traffic Control, Pavement Markers, Words and Symbols……………….………………………per Square Foot 
 
Item No. 150. Traffic Control, Pavement Arrow (Painted) With Raised Reflectors…………………………… per Each 
 
Item No. 150. Modify Special Guide Sign, Ground Mount……………………………..………………………per Square Foot 
 
Item No. 150. Modify Special Guide Sign, Overhead………………………………………………………….. per Linear Foot 
 
Item No. 622. Precast Concrete Median Barrier…………………………………………………………………per Linear Foot 
 
Item No. 632. Changeable Message Sign, Portable…………………………………………….………………. per Each 
 
Item No. 641. Temporary Guardrail Anchorage, Type II……………………………………….……………….per Each 
 
Item No. 647. Traffic Signal Installation, Temp…………………………………………………………………Lump Sum 
 
Item No. 647. Flashing Beacon Assembly, Structure Mounted………………………………………………….per Each 
 
Item No. 647. Flashing Beacon Assembly, Cable Supported……………………………………………………per Each 

 
SECTION 167 – WATER QUALITY MONITORING 
 
Section 167.01 DESCRIPTION: 
 
This item shall establish the Contractor's responsibility to meet the requirements of the National Pollutant Discharge Elimination System 
(NPDES) Permit No. GAR 100000 as it pertains to Part V Monitoring, Reporting Requirements and Retention of Records. 
 
Section 167.02 CONSTRUCTION: 
 
The Contractor shall select from the Georgia Department of Transportation’s QCL (Qualified Consultant List) a prequalified consultant to 
perform water quality monitoring, inspections, rainfall data collection, testing of samples, and reporting the test results on the project will be 
in accordance with the requirements of Part V of the NPDES permit and this specification.  Qualified personnel shall perform all monitoring, 
sampling, inspections, and rainfall data collection. 
 
Qualified personnel are defined as a person who has successfully completed the WECS Certification course and maintains a current 
certification card.  Monitoring consultants shall have employees who perform monitoring, sampling, inspections, and rainfall data collection, 
WECS Certified by October 1, 2001.   
 
All sampling, monitoring test report, and monitoring summary shall be submitted to the Engineer within three (3) working days of the end of 
the monitoring period.  Failure to submit sampling, monitoring test reports, and monitoring summary within the time specified will result in 
the cessation of all construction activities with the exception of traffic control and erosion control.  Continued failure to submit sampling, 
monitoring test reports, and monitoring summary shall result in non-refundable deductions as specified in Specification Section 161.03. 
 
Samples may be taken manually or with the use of automatic samplers, in accordance with the permit.   
 
All samples shall be analyzed in accordance with the permit, regardless of the method used to collect the samples.  If samples are analyzed in 
the field using portable turbidimeters, the monitoring results must state that they are being used and a digital readout of the NTU’s is what is 
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provided.  Bench sheets, work sheets, etc., must be submitted when using portable turbidimeters, no exceptions. 
 
Rainfall Data:  Measurement of rainfall data shall be recorded once every twenty-four (24) hour period, by the WECS or qualified personnel.  
The measurement of rainfall data shall occur at the active phase of construction on this site.  The rainfall data is to be submitted to the 
Engineer in writing, by the Contractor, once per week.  Failure to submit the rainfall data once per week will result in cessation of all 
construction activities, with the exception of traffic control and erosion control.  Continued failure to submit the data within the time specified 
shall result in non-refundable deductions as specified in Specification Section 161.03.  
 
Project rain gauges and those used to trigger the automatic samplers are to be emptied after every rainfall event.  This will prevent a 
cumulative effect and prevent automatic samplers from taking samples even though the rainfall event was not a qualifying event. 
 
Section 167.03 INSPECTIONS: 
 
All inspections shall be documented on form DOT-EC-1. 
 
Daily: 
 
Daily inspections shall be conducted by the WECS or qualified personnel on the following areas: 

 
a. petroleum product storage, usage and handling areas 
b. all locations where vehicles enter/exit the site 
 
Weekly and after Rainfall Events:  

 
The following areas shall be inspected by the WECS or qualified personnel every seven (7) calendar days and within twenty-four (24) hours 
of the end of a rainfall event that is 0.5 inches or greater:  

 
a. disturbed areas not permanently stabilized 
b. material storage areas 
c. structural control measures (BMP’s) 
 
Within 7 calendar days after the initial installation of the erosion control devices required by the erosion control plan, the Engineer shall 
inspect the installation and condition of each device.  This inspection shall be performed for each stage of construction when new devices are 
installed.  All deficiencies shall be reported to the Contractor and corrections shall be made within two business days.   
 
Monthly:  
 
Once per month, the WECS or qualified personnel shall inspect all areas where final stabilization has been completed.  These areas shall be 
inspected for evidence of sediments or pollutants entering the drainage system and/or receiving waters.  Any erosion control devices that 
remain in place shall be inspected to verify the maintenance status and that the devices are functioning properly. 
 
These inspections shall continue until the Notice of Termination is submitted. 
 
Failure to perform inspections as required by this Specification and the NPDES permit shall result in the cessation of all construction 
activities with the exception of Traffic Control and Erosion Control.  Continued failure to perform inspections shall result in non-refundable 
deductions as specified in Specification Section 161.04. 
 
Section 167.04.1 REPORTS: 
 
A.  INSPECTION REPORTS: 

 
All of the above noted inspections shall be summarized in writing on form DOT-EC-1, and must include the following information: 
date(s) of inspection; name of personnel making inspection; status of devices; observations; action taken; signature of personnel making 
the inspection; any incidents of non-compliance.  The EC-1 form shall be signed by the project WECS. 
 
All inspection reports shall be submitted to the Engineer within twenty-four (24) hours of the inspection.  The Engineer will review the 
submitted inspection reports and inspect the project for compliance and concurrence with the submitted reports.  The Engineer will 
notify the WECS or qualified personnel of any additional items that should be added to the inspection report.  Items listed in the 
inspection report that require routine maintenance or correction shall be corrected within twenty-four (24) hours of notification.   
 
Failure to submit inspection reports as required by this Specification and the NPDES permit shall result in the cessation of all 
construction activities with the exception of Traffic Control and Erosion Control.  Continued failure to submit inspection reports shall 
result in non-refundable deductions as specified in Specification 161.03. 
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In the event BMP’s are not properly installed and maintained, the Contractor shall be responsible for all costs associated with additional 
sampling as specified in Part V.A.5.e and Part V.A.5.f, of the NPDES permit.  In the event BMP’s designed by the Contractor are not 
properly designed, installed and maintained, the Contractor shall be responsible for all costs associated with additional sampling as 
specified in Part V.A.5.e and Part V.A.5.f, of the NPDES permit. 

 
B. MONITORING REPORTS: 
 

A summary of the monthly monitoring results shall be submitted to the Engineer, by the Contractor, within three (3) working days of the 
end of the monitoring period.  The monthly monitoring summary shall include the following information:  

 
1. Date of sampling. 
2. Rainfall amount on sample date (sample date only). 
3. NTU of sample. 
4. Location where sample was taken (station number, etc.). 
5. Receiving water or outfall sample. 
6. Project number and county. 

 
This monitoring summary shall include the following certification statement, signed by the consultant providing monitoring on the 
project:  “I certify under penalty of law that this document and all attachments were prepared under my direct supervision in accordance 
with a system designed to assure that qualified personnel properly gather and evaluate the information submitted.  Based on my inquiry 
of the person or persons who manage the system, or those persons directly responsible for gathering the information, the information, is 
to the best of my knowledge and belief, true, accurate and complete.  I am aware that there are significant penalties for submitting false 
information, including the possibility of fine and imprisonment for knowing violations.” 
 
In the event there are no qualifying rainfall events during a monitoring period and no samples are taken, a monitoring summary shall be 
submitted to the Engineer, by the Contractor, within 3 working days of the end of the monitoring period.  The monitoring summary shall 
state that no qualifying rainfall events occurred during the monitoring period. 
 
Monitoring results shall be provided to the Engineer within 48 hours of the samples being analyzed.  This notification may be verbal or 
written.  This notification does not replace the monthly monitoring summary. 

 
C. RAINFALL DATA REPORTS: 
 

Measurement of rainfall shall be recorded once each twenty-four (24) hour period by the WECS or qualified personnel.  The 
measurement of rainfall data shall occur at the active phase of construction on the site.  This information shall be submitted to the 
Engineer, by the Contractor, in writing once per week. 
 
This report shall be signed by the WECS.  The daily rainfall data supplied by the WECS to the Engineer is to be the official rainfall data 
for the project.  

 
Section 167.05 MEASUREMENT: 
 
This work will be measured for payment in the units shown below. 
 
Section 167.06 PAYMENT: 
 
Payment for Water Quality Monitoring will be made as follows: 
 
 Monthly: Water Quality Monitoring will be paid for at the Contract Unit Price bid for the monthly costs to transport, install, 

maintain and relocate testing equipment, and perform required inspections, submit reports and summaries.  Water Quality 
Monitoring shall also include providing daily rainfall data in accordance with Part V. of the NPDES permit.  Monthly 
monitoring payments begin once land disturbing activities have begun and continue until the final monitoring is  

   performed and the NOT is submitted.  In the event there is a month with no qualifying rainfall events, the monthly 
monitoring item will be paid. 

 
Each: Water Quality Sampling per Each shall be full compensation for meeting the requirements of the monitoring sections of 

the NPDES permit, obtaining samples, and analyzing samples, any and all necessary incidentals, and providing results of 
turbidity tests to the Engineer, within the time frame required by the NPDES permit, and this specification.  This item will 
be based on the rainfall events that require sampling as described in Part V.A.5 of the permit.  Payment for samples per 
each, shall begin with the first qualifying rainfall after land disturbing activities have begun, and shall continue for all 
qualifying rainfall events until the final monitoring sample has been taken and the NOT submitted.  In the event there is a 
month with no qualifying rainfall events, the sample item will not be paid.  The Department will not pay for samples taken 
and analyzed for rainfall events that are not qualifying events as compared to the daily rainfall data supplied by the 
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WECS. 
 

Receiving Water Sampling:  The upstream and downstream samples shall constitute one sample. 
 
Outfall Sampling:  A single outfall sample shall constitute one sample. 
 
Water Quality Sampling will be paid per each, provided the rainfall event meets the permit requirements. 
 
Payment will be made under: 

 
Item 167-0100 Water Quality Monitoring……………………………………………………………………….Per Month 
 
Item 167-0200 Water Quality Sampling………………………………………………………………………….Per Each 

 
 
 
 
 
 
 

END OF SPECIAL PROVISIONS 
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DAILY EROSION CONTROL REPORT 
 
FORM D.O.T. E.C.1                        SHEET ____ OF ____ 
REVISED 4/97 
C2-98 

EROSION CONTROL CHECK LIST 
 
Project No.:    Report No.:     Date of Report:    
 

To be completed weekly by Contractor, checked by DOT Engineer, and entered in project records. 
 

CONTROL 
DEVICE 

 DATE OF 
INSTALL 

MAINTENANCE REQUIRED COMMENTS 
WECS/DOT ENGINEER 

DATE 
FIXED 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

    

*Sediment control devices should be cleaned out when 50% full or less. 
 
Signature:     Reviewed by:        
 Erosion Control Supervisor        Project Engineer  
 
Estimated amount of total disturbed acreage (or hectares)     not temporarily or permanently stabilized. 
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CERTIFICATION REGARDING DEBARMENT 
 

(1) THE BIDDER CERTIFIES, BY SUBMISSION OF THIS BID OR PROPOSAL THAT NEITHER IT OR ITS SUBCONTRACTORS IS 
PRESENTLY DEBARRED, SUSPENDED, PROPOSED FOR DEBARMENT, DECLARED INELIGIBLE, OR VOLUNTARILY 
EXCLUDED FROM PARTICIPATION IN THE TRANSACTION BY THE FULTON COUNTY GOVERNMENT. 

 
(2) WHERE THE VENDOR IS UNABLE TO CERTIFY TO ANY OF THE STATEMENTS IN THIS CERTIFICATION, SUCH 

VENDOR OR SUBCONTRACTOR SHALL ATTACH AN EXPLANATION TO THIS BID OR PROPOSAL. 
 
 
 ___________________________________________             ________________ 
           SIGNATURE       DATE 
 
 

INSTRUCTIONS FOR CERTIFICATION  
 
(1) BY SIGNING AND SUBMITTING THIS PROPOSAL, THE BIDDER IS PROVIDING THE CERTIFICATION SET OUT 

BELOW. 
 
(2) THE CERTIFICATION IN THIS CLAUSE IS A MATERIAL REPRESENTATION OF FACT UPON WHICH RELIANCE WILL 

BE HEREIN PLACED IN AWARDING A CONTRACT.  IF IT IS LATER DETERMINED THAT THE PROSPECTIVE VENDOR 
KNOWINGLY RENDERED AN ERRONEOUS CERTIFICATION, IN ADDITION TO OTHER REMEDIES AVAILABLE TO 
FULTON COUNTY, THE DEPARTMENT WITH WHICH THE TRANSACTION ORIGINATED MAY PURSUE AVAILABLE 
REMEDIES, INCLUDING SUSPENSION AND/OR DEBARMENT, FOR WITHDRAWAL OF AWARD OR TERMINATION OF 
A CONTRACT. 

 
(3) THE BIDDER SHALL PROVIDE IMMEDIATE WRITTEN NOTICE TO THE PURCHASING AGENT TO WHOM THIS 

BID/PROPOSAL IS SUBMITTED IF AT ANYTIME THE BIDDER LEARNS THAT ITS CERTIFICATION WAS ERRONEOUS 
WHEN SUBMITTED OR HAS BECOME ERRONEOUS BY REASON OF CHANGED CIRCUMSTANCES.   

 
(FC CODE SEC. 2-322. DEBARMENT).   (A) AUTHORITY TO SUSPEND.  AFTER REASONABLE NOTICE TO THE ENTITY INVOLVED AND 
REASONABLE OPPORTUNITY FOR THAT ENTITY TO BE HEARD, THE PURCHASING AGENT, AFTER CONSULTATION WITH USER DEPARTMENT, 
THE COUNTY MANAGER AND THE COUNTY ATTORNEY SHALL HAVE THE AUTHORITY TO SUSPEND AN ENTITY FOR CAUSE FROM 
CONSIDERATION FOR AWARD OF COUNTY CONTRACTS.  AS USED IN THIS SECTION, THE TERM ENTITY MEANS ANY BUSINESS ENTITY, 
INDIVIDUAL, FIRM, CONTRACTOR, SUBCONTRACTOR OR BUSINESS CORPORATION, PARTNERSHIP, LIMITED LIABILITY CORPORATION, OR 
JOINT VENTURE, HOWEVER DESIGNATED OR STRUCTURED; PROVIDED, FURTHER, THAT ANY SUCH ENTITY SHALL ALSO BE SUBJECT TO 
SUSPENSION UNDER THIS SECTION IF ANY OF ITS CONSTITUENTS, MEMBERS, SUBCONTRACTORS AT ANY TIER OF SUCH ENTITY’S 
CONSTITUENTS OR MEMBERS, IS FOUND TO HAVE COMMITTED ANY ACT CONSTITUTING A CAUSE FOR SUSPENSION AND THE ENTITY, OR ANY 
CONSTITUENT OR MEMBER, KNEW OR SHOULD HAVE KNOWN OF THE COMMISSION OF THE ACT. THE SUSPENSION SHALL BE FOR A PERIOD 
NOT TO EXCEED THREE YEARS UNLESS CAUSE IS BASED ON A FELONY CONVICTION FOR AN OFFENSE RELATED OR ASSOCIATED WITH 
FRAUDULENT CONTRACTING OR MISAPPROPRIATION OF FUNDS WHEREIN THE SUSPENSION SHALL NOT EXCEED SEVEN YEARS.    
 
(B) CAUSES FOR SUSPENSION.  THE CAUSES FOR SUSPENSION INCLUDE: 
(1)  CONVICTION FOR COMMISSION OF A CRIMINAL OFFENSE AS AN INCIDENT TO OBTAIN OR 
ATTEMPTING TO OBTAIN A PUBLIC OR PRIVATE CONTRACT OR SUB-CONTRACT, OR IN PERFORMANCE OF SUCH CONTRACT OR SUB-
CONTRACT; 
(2) CONVICTION OF STATE OR FEDERAL STATUTES OF EMBEZZLEMENT, THEFT, FORGERY, BRIBERY, FALSIFICATION OR DESTRUCTION 
OF RECORDS, RECEIVING STOLEN PROPERTY OR OTHER OFFENSE INDICATING A LACK OF BUSINESS INTEGRITY OR BUSINESS HONESTY 
WHICH CURRENTLY, SERIOUSLY AND DIRECTLY AFFECTS RESPONSIBILITY AS A COUNTY CONTRACTOR; 
(3) CONVICTION OF STATE OR FEDERAL ANTI-TRUST STATUTES ARISING OUT OF T HE SOLICITATION AND SUBMISSION OF BIDS AND 
PROPOSALS; 
(4) VIOLATION OF CONTRACT PROVISIONS, AS SET FORTH BELOW, OF A CHARACTER WHICH IS REGARDED BY THE PURCHASING 
AGENT TO BE SO SERIOUS AS TO JUSTIFY SUSPENSION ACTION; 
A.  FAILURE TO PERFORM IN ACCORDANCE WITH THE SPECIFICATIONS WITHIN A TIME LIMIT PROVIDED IN A COUNTY CONTRACT; 
B.  A RECENT RECORD OF FAILURE TO PERFORM OR UNSATISFACTORY PERFORMANCE IN ACCORDANCE WITH THE TERMS OF ONE OR 
MORE CONTRACTS; PROVIDED, THAT FAILURE TO PERFORM OR UNSATISFACTORY PERFORMANCE CAUSED BY ACTS BEYOND THE 
CONTROL OF THE CONTRACTOR SHALL NOT E CONSIDERED TO BE BASIS FOR SUSPENSION; 
C.  MATERIAL MISREPRESENTATION OF THE COMPOSITION OF THE OWNERSHIP OR WORKFORCE OR BUSINESS ENTITY CERTIFIED TO 
THE COUNTY AS A MINORITY BUSINESS ENTERPRISE; OR 
D.  FALSIFICATION OF ANY DOCUMENTS. 
(5) COMMISSION OR SOLICITATION OF ANY ACT THAT WOULD CONSTITUTE A VIOLATION OF THE ETHICAL STANDARDS SET FORTH IN 
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FULTON COUNTY CODE OF ETHICS. 
(6) KNOWING MISREPRESENTATION TO THE COUNTY, OF THE USE WHICH A MAJORITY OWNED CONTRACTOR INTENDS TO 
MAKE A MINORITY BUSINESS ENTERPRISE (A BUSINESS ENTITY AT LEAST 51 PERCENT OF WHICH IS OWNED AND CONTROLLED BY 
MINORITY PERSONS, AS DEFINED IN FULTON COUNTY CODE CHAPTER 6, ARTICLE B, MINORITY BUSINESS ENTERPRISE 
AFFIRMATIVE ACTION PROGRAM AND CERTIFIED AS SUCH BY THE COUNTY), AS A SUB-CONTRACTOR OR A JOINT VENTURE PARTNER, 
IN PERFORMING WORK UNDER CONTRACT WITH THE COUNTY. 
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CERTIFICATE OF ACCEPTANCE OF REQUEST FOR BID REQUIREMENTS 
 
 
This is to certify that on this day, bidder acknowledges that he/she has read this bid document, pages #           

               to #                  inclusive, including any addenda #                     to #             , exhibit(s) #         to #    

     , attachment(s) #              to #           , and/or appendices #                  to #                  , in its entirety, and 

agrees that no pages or parts of the document have been omitted, that he/she understands, accepts and agrees 

to fully comply with the requirements therein, and that the undersigned is authorized by the proposing 

company to submit the bid herein and to legally obligate the bidder thereto.  

 
 
 
Company:                                                                                             
                   
 
Signature:                                                                                          
               
 
Name:                                                                                           
               
 
Title:                                                           Date:                                         
           
                                                  
 
 

(CORPORATE  SEAL) 
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ARTICLE 10 
 

SAFETY 
(Revised 2/28/03) 

 
 
10. OWNER-CONTRACTOR SAFETY, HEALTH AND LOSS PREVENTION PROGRAM 
 
10.1.1 The Contractor shall be responsible for designing and implementing a comprehensive project-specific safety, health and loss 

prevention process and/or program and employee substance abuse program for this project.  All Sub-Contractors must either 
implement their own program that meets these requirements or follow the Contractor’s safety, health and loss prevention 
process and/or employee substance abuse program.   

 
10.1.2 Safety, health and loss prevention process and/or employee substance abuse program must meet or exceed all governmental 

regulations (OSHA, EPA, DOT, State, local), comply and other specific Fulton County or Owner Controlled Insurance 
Program (OCIP) requirements, and with any other safety, health and loss prevention requirements detailed in the contract 
documents including the requirements of the Contractor Safety and Health Management Process which is attached hereto and 
incorporated herein. 

 
10.1.3 Within ten (10) business days of receipt of the Notice of Award (NOA), the Contractor shall submit in writing to the County’s 

designated Representative, the Contractor’s written Safety, Health and Loss Prevention Process and/or Program and Employee 
Substance Abuse Program and those of Sub-Contractors that meet or exceed the requirements referenced in the contract 
documents.  Included in this submittal will be the name and qualifications of the site safety representative.   

 
Prior to issuing the Notice to Proceed (NTP), a meeting will be held with the Contractor and all Sub-Contractors to review the 
safety, health and loss prevention process and/or program requirements, submittals to be provided by the Contractor, OCIP 
requirements and procedures, and the OCIP accident prevention process. 

 
These program submittals must be reviewed and accepted by the County’s designated Representative as meeting or exceeding 
safety, health, and loss prevention process and/or program requirements.  A Notice To Proceed (NTP) with the work may not 
be issued until these submittals have been accepted. 

 
10.2 DESIGNATION OF SAFETY REPRESENTATIVE 
 
10.2.1 The Contractor will designate an employee by (name, phone number, pager number) as Site Safety Representative.  This 

employee will have sufficient training and knowledge of safety and health principles, regulations, and procedures to report to 
the Contractor’s Project Manager and/or Superintendent.  Sub-Contractors must also designate a similar employee responsible 
for safety and health. The Sub-Contractor’s safety designee will coordinate safety activities with the general contractor’s 
safety designee. 

 
For projects with significant risk or hazard potential or for any project for which the Contractor and its Sub-Contractors of any 
tier have 50 total employees or greater on site, Contractor must designate a qualified employee to be the full time Site Safety 
Representative.  This person should address safety, health and loss prevention activities for the complete project including 
Sub-Contractors. 

 
10.3 FULTON COUNTY’S SAFETY, HEALTH, AND LOSS PREVENTION PROCESS GUIDELINES AND REQUIREMENTS 
 
10.3.1 The County and its agents reserve the right, but assume no duty, to establish and enforce safety, health, and loss prevention 

guidelines and to make the appropriate changes in the guidelines, for the protection of persons and property and to review the 
efficiency of all protective measures taken by the Contractor.  The Contractor shall comply with all safety, health, and loss 
prevention process guidelines and requirements and changes made by the County or its agent(s).  The issuance of any such 
guidelines or changes by the County or its agent(s) shall not relieve the Contractor of its duties and responsibilities under this 
Agreement, and the County or its agent(s) shall not thereby assume, nor be deemed to have assumed, any such duties or 
responsibilities of the Contractor. 

 
10.4 COMPLIANCE OF WORK, EQUIPMENT, AND PROCEDURES WITH ALL APPLICABLE LAWS and REGULATIONS 
 
10.4.1 All Work, whether performed by the Contractor or its Sub-Contractors of any tier, or anyone directly or indirectly employed 

by any of them, and all equipment, appliances, machinery, materials, tools and like items incorporated or used in the Work, 
shall be in compliance with and conform to: 
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(a) All applicable laws, ordinances, rules, regulations and orders of any public, quasi-public or other governmental authority 

relating to the safety of persons and their protection against injury, specifically including, but in no event limited to, the 
Federal Occupational Safety and Health Act of 1970, as amended, and all rules and regulations now or hereafter in effect 
pursuant to said Act. 

 
(b) All rules, regulations, and requirements of the County or its agent(s) and its insurance carriers relating there to.  In the 

event of a conflict or differing requirements the more stringent shall govern. 
 
10.5 PROTECTION OF THE WORK 
 
10.5.1 The Contractor shall, throughout the performance of the Work, maintain adequate and continuous protection of all Work and 

temporary facilities against loss or damage from whatever cause, shall protect the property of the County and third parties 
from loss or damage from whatever cause arising out of the performance of the Work, and shall comply with the requirements 
of the County or its agent(s) and its insurance carriers, and with all applicable laws, codes, rules and regulations, (as same 
may be amended) with respect to the prevention of loss or damage to property as a result of fire or other hazards. 

 
10.5.2 The County or its agent(s) may, but shall not be required to, make periodic inspections of the Project work area.  In such 

event, however, the Contractor shall not be relieved of its aforesaid responsibilities and the County or its agent(s) shall not 
assume, nor shall it be deemed to have assumed, any responsibility otherwise imposed upon the assurance of Contractor by 
this Agreement. 

 
10.6 SAFETY EQUIPMENT 
 
10.6.1 The Contractor shall provide to each worker on the Project work area the proper safety equipment for the duties being 

performed by that worker and will not permit any worker on the Project work area who fails or refuses to use the same.  The 
County or its agent shall have the right, but not the obligation, to order the removal of a worker from the Project work site for 
his/her failure to comply with safe practices or substance abuse policies, and the Contractor shall promptly comply with the 
Safety Program or Substance Abuse Program and all such orders. 

 
10.7 EMERGENCIES 
 
10.7.1 In any emergency affecting the safety of persons or property, or in the event of a claimed violation of any federal or state 

safety or health law or regulation, arising out of or in any way connected with the Work or its performance, the Contractor 
shall act immediately to prevent threatened damage, injury or loss and to remedy said violation.  Failing such action the 
County or its agent(s) may immediately take whatever steps it deems necessary including, but not limited to, suspending the 
Work as provided in this Agreement. 

 
10.7.2 The County or its agent(s) may offset any and all costs or expenses of whatever nature, including attorneys' fees, paid or 

incurred by the County or its agent(s) (whether such fees are for in-house counsel or counsel retained by the County or its 
agent), in taking the steps authorized by Section 10.7.1 above against any sums then or thereafter due to the Contractor.  The 
Contractor shall defend, indemnify and hold the County, its officers, agents, employees and the O.C.I.P. Administrator 
harmless against any and all costs or expenses pursuant to Section 10.7.1, by whomsoever incurred.  If the Contractor shall be 
entitled to any additional compensation or extension of time change order on account of emergency work not due to the fault 
or neglect of the Contractor or its Sub-Contractors, such additional compensation or extension of time shall be determined in 
accordance with Section 8 and Section 12 of this Agreement. 

 
10.8 SUSPENSION OF THE WORK 
 
10.8.1 Should, in the judgment of the County or its agent(s), the Contractor or any Sub-Contractor fail to provide a safe and healthy 

work place or fail to follow the safety requirements defined in the contract documents and approvals, the County or its agent 
shall have the right, but not the obligation, to suspend work in the unsafe areas until deficiencies are corrected.  All costs of 
any nature (including, without limitation, overtime pay, liquidated damages or other costs arising out of delays) resulting from 
the suspension, by whomsoever incurred, shall be borne by the Contractor. 

 
10.8.2 Should the Contractor or any Sub-Contractor fail to provide a safe and healthy work place or fail to follow the safety 

requirements defined in the contract documents and approvals after being formally notified in writing by the County or its 
agents of such non-compliance, the contract may be terminated following the termination provision of the contract.  

 
10.9 CONTRACTOR’S INDEMNITY OF THE COUNTY FOR CONTRACTOR’S NON-COMPLIANCE WITH SAFETY 

PROGRAM 
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10.9.1 The Contractor recognizes that it has sole responsibility to assure its Safety Program is implemented and to assure its 
construction services are safely provided.  The Contractor shall indemnify, defend and hold the County and its agents 
harmless, from and against any and all liability (whether public or private), penalties (contractual or otherwise), losses, 
damages, costs, attorneys' fees, expenses, causes of action, claims or judgments resulting, either in whole or in part, from any 
failure of the Contractor, its Sub-Contractors of any tier or anyone directly or indirectly employed by any of them or for 
whose acts any of them may be liable, to comply with the safety requirements of the contract. The Contractor shall not be 
relieved of its responsibilities under the safety requirements of the Contract should the County or its agent(s) act or fail to act 
pursuant to its rights hereunder.  The County, its agents, and the O.C.I.P. Administrator shall not assume, nor be deemed to 
have assumed, any responsibilities otherwise imposed upon the Contractor by this Agreement, by virtue of providing the 
Safety Program Guidelines. 

  
10.9.2 The Contractor shall not raise as a defense to its obligation to indemnify under this Subparagraph 10.9 any failure of those 

indemnified hereunder to assure Contractor operates safely, it being understood and agreed that no such failure shall relieve 
the Contractor from its obligation to assure safe operations or from its obligation to so indemnify. The Contractor also hereby 
waives any rights it may have to seek contribution, either directly or indirectly, from those indemnified hereunder. 

 
10.9.3 In any and all claims against those indemnified hereunder by any employee of the Contractor, any Sub-Contractor of any tier 

or anyone directly or indirectly employed by any of them or anyone for whose acts any of them may be liable, the 
indemnification obligation under this Subparagraph 10.9 shall not be limited in any way as to the amount or type of damages, 
compensation or benefits payable by or for the Contractor or any Sub-Contractor of any tier under any workers' compensation 
act, disability benefit or other employee benefit acts. 
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EXHIBIT B – CONTRACTOR SAFETY AND HEALTH MANAGEMENT PROCESS 
 

SAFETY POLICY STATEMENT 
(Revised 2/28/03) 

 
It is the policy of Fulton County to establish a comprehensive accident and loss prevention process for all Capital Projects implemented 
by Fulton County or its agents. 
 
The goals of this comprehensive accident and loss prevention process are as follows: 
 

•  To prevent personal injury, property damage, and injury to the public. 
•  To implement safety and loss prevention processes as critical elements in the complete design and build process. 
•  To establish a proactive safety and health process that complies with all laws, regulations, consensus standards, and good 

management practices. 
•  To have the Contractors partner with Fulton County in the implementation of a Safety and Loss Prevention Process and 

Owner Controlled Insurance Program to minimize loss potential and to minimize risk. 
 
Fulton County requires safety, health and loss prevention requirements and expectations to be included in project design, in the 
INVITATION TO BID / REQUEST FOR PROPOSAL, in bid award and project meetings, and in the post job evaluations.  The 
Contractor is required to develop and submit a project safety and health program for acceptance by Fulton County prior to 
Notice to Proceed. The Contractor is required to implement these requirements, and develop a management system to ensure 
compliance following the safety and health process outlined in this document and the bid documents. 
 
The Contractor and other entities placed under contract with Fulton County will be obligated to implement, adhere to and enforce this 
Policy.  The safety and health of the Contractor’s employees, Sub-Contractors, and the public are the sole responsibility of the 
Contractor.  The County may use and direct designated Representatives to implement and enforce this policy.  Failure of the 
Contractor to comply with this policy or any Safety related obligations may be grounds for contract termination. 
 
Safety Professionals, Fulton County’s designated Representative and Insurance Carrier will periodically inspect all Fulton County 
construction projects to identify safety hazards and make recommendations to resolve the issues.  Contractor will be responsible for 
abating the identified issues in a timely manner, and submitting written description of corrective action within 48 hours to Fulton County 
designated Representatives.  Failure to bring timely resolution to the issues may result in work stoppage at Contractor’s expense. 
 
Prior to commencing work under this contract, Contractor’s Project Manager and Project Superintendent shall attend a Pre-Construction 
Meeting and Safety Pre-Planning meeting to address insurance and safety issues/requirements. 
 
 
CONTRACTOR SAFETY AND HEALTH MANAGEMENT PROCESS 
 
1.0 NOT USED 
 
2.0 REFERENCES 
 

1.1 Occupational Safety and Health Regulations (OSHA)  29CFR1910 and 29CFR1926 
1.2 Environmental Protection Agency Regulations (EPA) 40CFR 
1.3 Fulton County Safety and Health and Requirements 
1.4 Georgia Department of Transportation Regulations and Requirements 
1.5 US Department of Transportation Requirements 
1.6 Manual of Uniform Traffic Control Devices for Streets and Highways (ANSI D6.1) 
1.7 Georgia Department of Natural Resources Environmental Protection Division Regulations 
 
Safety rules and regulations will be followed using federal, state or local regulations in force. Should a Contractor’s rule be in 
use which is more effective, the most stringent rule or regulation will be enforced by the Contractor, Sub-Contractor’s and 
Fulton County designated Safety Representative(s). 

 
3.0 RESPONSIBILITY 
 
The Contractor receiving the bid has the ultimate responsibility for the safety and health of all Sub-Contractors, all employees on the 
project, and the general public and complying with all governmental regulations and requirements (OSHA, EPA, DOT, state, local).   
Nothing contained herein shall relieve the Contractor or any Sub-Contractor of such responsibility or liability. 
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4.0 PROCEDURE 
 

4.1 The Contractor and each Sub-Contractor must implement a written safety and health prevention process and program 
following the guidelines contained in this document and in any other relevant portion of the Contract Documents. This 
program must be accepted by Fulton County or its Representatives prior to Notice to Proceed. 

 
4.2 The Contractor and each Sub-Contractor must implement a drug and alcohol policy following the guidelines contained in 

this document and in the bid specific actions. This program must be accepted by Fulton County or its Representatives prior 
to Notice to Proceed. 

 
4.3 The Contractor must designate a person responsible for site safety.  Each Sub-Contractor must designate a person 

responsible for site safety. 
 

4.4 Not Used. 
 

4.5 Contractor is responsible for providing all necessary safety supplies and personal protective equipment required to protect its 
employees, Sub-Contractors, and the general public. 

 
4.6 Contractor shall make available certified First-aid services, First-aid supplies, and provisions for medical care for all 

employees at the construction site prior to beginning work on site. 
 

4.7 Contractor shall maintain a competent person at the construction site at all times with an OSHA 10-hour certification.  Said 
person shall have the knowledge to recognize hazards or potential hazards and has the authority to correct such hazards. 

 
4.8 The status of project safety shall be included in the Contractor’s agenda, which is required in Progress Meetings. 

 
 
5.0 DRUG AND ALCOHOL POLICY 
 
The Contractor and each Sub-Contractor must implement a drug and alcohol policy in order to maintain a safe and efficient work 
environment.  This policy must include the following elements. 
 

1. Written policy that prohibits the use, transportation, sale and possession of these materials. 
2. Disciplinary action plan for violations 
3. Any treatment or reinstatement/reemployment options  
4. Drug and alcohol testing schedule that includes pre-employment, periodic for safety sensitive or critical jobs, and for cause  

 
Note:  AGC, ABC and/or Fulton County programs may be used as guidance documents. 
 
6.0 OTHER CONTROLLED ITEMS 
 
The Contractor and each Sub-Contractor is required to include in the Project Safety Program a prohibition against the use, possession, 
concealment, transportation, promotion or sale of the following controlled items 
 
1. Firearms, weapons, and ammunition. 
2. Switchblades 
3. Unauthorized explosives including fireworks 
4. Stolen property or contraband 
5. Controlled chemicals or chemicals recognized as being able to be used for improper purposes. 

 
7.0 EMERGENCY PROCEDURES/GUIDELINES 
 

7.1 The Contractor is required to establish site specific emergency procedures in the Project Safety Program to manage 
emergencies that may occur at any time in the following categories: 

 
1. Fire 
2. Employee injury 
3. Pedestrian injury due to work activity of any kind 
4. Property damage and damage to various utilities (i.e., electrical, gas, sewerage, water, telephone or public roadways) 
5. Public demonstrations 
6. Bomb threats 
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7. Flood, Wind, Lightening, Hail 
8. Terrorists Threats 
9. Work place violence 
 

       7.2        These Emergency Procedures will be made part of the Contractor's Project Safety Program submittal and shall include but 
not be limited to the following elements: 

 
1. A list of emergency phone numbers posted at the job site, along with information to be transmitted in such 

emergencies. 
2. An incident command structure defining duties and responsibilities 
3. A system to train supervisors and employees on this emergency plan 
4. Procedures on how to handle emergencies including access to the site by emergency responders, accounting for 

workers, and securing the area. 
5. Procedures for media releases.  These releases must be coordinated through the Fulton County Information and 

Public Affairs Office in coordination with the County’s designated Representative. 
6. A plan that addresses serious incidents that includes notification to Fulton County, Fulton County’s designated 

Representative, the OCIP Administrator, and the Insurance Carrier immediately after the incident.  
7. A review and updating frequency that includes forwarding a copy to Fulton County and the County’s designated 

Representative. 
  

8.0 ACCIDENT AND INCIDENT INVESTIGATION AND REPORTING 
 

8.1 The Contractor is responsible for reporting all accidents and incidents on the project site to the County’s designated 
Representative within (1) business day.  Accidents or incidents resulting in a fatality, property loss in excess of $5,000, or 
involvement with the general public must be reported immediately to Fulton County’s designated Representative and the 
investigation of the accident or incident coordinated with Fulton County Safety staff and Insurance Carrier. 

 
8.2 The Contractor will maintain a log of all injuries that occur on the job site.  This log will be current and available for 

review. 
 

8.3 For any incidents such as fires, explosions, fatalities, etc., the Contractor must notify Fulton County’s designated 
Representative immediately and must coordinate any releases to the news media through the County’s designated 
Representative and the County’s Information and Public Affairs Office. 

 
8.4 If a work-related injury should occur on this project, Contractor shall perform a thorough investigation of the incident and 

document the information on a worker’s compensation 1st Report of Injury.  This report shall be submitted to the Insurance 
Carrier within 24 hours of the incident. 

 
8.5       A written accident investigation report containing the following information as a minimum must be forwarded to the Fulton 

County’s designated Representative and OCIP Administrator within 24 hours of incident. 
 

1. Company Name 
2. Location 
3. Date and Time of incident 
4. Description of incident 
5. Names of all parties involved and all witnesses 
6. Corrective action(s) taken to prevent recurrence 
7. If the incident involves injury or illness, the following information must be provided: 

a) A medical description of the injury or illness 
b) OSHA recordability status i.e. first aid, medical treatment, lost time, days of restricted work. 
c) If the public is involved, information about treatment and treatment location. 

8. Any pictures, site drawings, etc. if they assist in describing the incident. 
 

If the investigation cannot be completed in 24 hours, a preliminary report marked as such shall be forwarded and the report 
completed and forwarded as soon as possible. 

 
 
 
 
9.0 JOB SAFETY ANALYSIS 
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9.1 The Contractor and each Sub-Contractor must implement a procedure to conduct a written job safety analysis or job hazard 

analysis for all project work tasks prior to beginning each task.  Reference Appendix A. 
 

9.2 The job safety analysis should follow National Safety Council, AGC, or other recognized guidelines and address all safety 
and health hazards for the work, identify personal protective and other safety equipment required, identify potential hazards 
to the general public if applicable, and identify any safety equipment, training, or controls that must be implemented prior 
to starting the work. 

 
9.3 The Contractor must maintain a file for all job safety analysis forms, which is accessible for review. 

 
10.0 SAFETY AND HEALTH COMPLIANCE AUDITING 
 

10.1 Self Auditing Requirements 
 

10.1.1 The Contractor and each Sub-Contractor must implement a procedure to assure that written safety and 
health audits or inspections are conducted at least biweekly (every 2 weeks).  Safety checklists used by 
Fulton County’s designated Representative may be used. The Contractor may use this checklist or an 
equivalent approved by Fulton County’s designated Representative. 

10.1.2 Each written safety audit must be filed on the site and a copy forwarded to Fulton County designated 
Representative.  This audit will be routed to Fulton County’s Insurance Carrier for review and comment and 
then filed in the Construction Project files. 

 
10.2  NOT USED 

 
10.3 INSPECTIONS BY REGULATORY AGENCIES 

 
10.3.1 The Contractor must notify the Fulton County designated Representative whenever an OSHA compliance 

officer, health inspector, or EPA or Georgia Environmental Protection Division Representative arrives at 
the project site to conduct an inspection. 

10.3.2 The Contractor is required to forward a copy of all regulatory citations, notice of violations, or similar for 
this project to Fulton County’s designated Representative.  Copies must be forwarded to the Insurance 
Carrier. 

10.3.3 These records will be reviewed with Fulton County designated Representative and included in the 
Construction Project files. 

 
10.4 SAFETY INSPECTION AND AUDIT FOLLOW UP 

 
10.4.1 Every safety audit or regulatory inspection conducted per the requirements above may be reviewed by the 

Fulton County designated Representative and/or Insurance Carrier loss control staff.  This review may 
identify serious and repeat safety items, look at trends, identify risks and potential losses, and site safety 
and loss prevention activities. 

10.4.2  After this review the findings may identify areas needing improvement. 
10.4.3 A copy of the audit and any areas identified, as needing improvement will be forwarded to the Contractor’s 

senior management. 
10.4.4 For findings that indicate major loss potential or serious concerns about site safety, the areas identified as 

needing improvement and the overall performance may be reviewed in a meeting with the OCIP 
Administrator, Fulton County’s designated Representative, and the Insurance Carrier loss control staff.  A 
written action plan to address the Contractor’s performance issues may be developed. 

10.4.5 Fulton County or designated Representative may meet the Contractor’s senior management to discuss the 
findings, contract requirements, and their plans to address the findings. 

10.4.6 The number and frequency of safety audits and site visits may be increased until improvements are noted. 
 
11.0 SAFETY MEETINGS 
 

11.1 The Contractor will conduct weekly safety meetings with all Contractor and Sub-Contractor employees on the site. 
11.2 The Contractor will keep safety-meeting records that include meeting topic(s), outline of items discussed, and attendance 

and sign in sheet.  At this meeting any accidents or audit findings and corrective actions from the previous week will 
be discussed. 

11.3 The Contractor will maintain a job site file that contains copies of the safety meeting records. 
12.0 TRAINING, INSPECTION AND CERTIFICATION 
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12.1 Employee Training 

 
12.1.1 The Contractor must be able to show when requested the required safety training for all Contractor and 

Sub-Contractor employees and competent persons working on the site including any required craft training. 
12.1.2 The Contractor must be able to show when requested that all employees operating mobile equipment or 

cranes have met or exceeded training and licensing requirements. 
12.1.3 The Contractor must be able to show when requested that all scaffolds are erected under the direction of a 

competent scaffold builder, that all users are properly trained, and that the scaffold is inspected daily. 
12.1.4 The Contractor shall ensure that each employee is properly trained in the recognition and avoidance of 

unsafe conditions and the regulations applicable to his or her work environment to control or eliminate any 
hazards or other exposure to illness or injury.  

12.1.5 If Contractor or Sub-Contractor employs anyone who cannot effectively communicate using the English 
language, a translator must be maintained on site who can relay instructions, questions, or concerns in a 
manner that the non-English and English-speaking employees will understand.  The identification of this 
translator shall be provided to Fulton County’s designated Representative. 

12.1.6 Contractor shall orient all supervision and employees concerning safety requirements before working on the 
project site. 

 
12.2 Equipment Certification and Inspection 

 
12.2.1 The Contractor must be able to document that all cranes and mobile equipment used on the job site have 

current inspections and certifications. 
12.2.2 The Contractor must assure that required daily and weekly equipment inspections are performed and 

documented in writing per governmental regulations and the requirements of this policy. 
12.2.3 The Contractor must maintain a job site file for these required inspections and certifications. 
12.2.4 Equipment identified as having safety problems or not meeting standards or codes shall be tagged as 

defective and shall not be used until those identified items have been corrected. 
12.2.5 Contractor shall maintain, and have available for viewing, safety inspection reports for ladder, electrical 

cords, scaffolds, and trenches/excavations. 
 
13.0 SAFETY AND HEALTH PROGRAM ELEMENTS 
 

Note:  Based on the project work activities and scope of work, some program elements may be not applicable to the project 
work and therefore do not have to be implemented.  Elements marked with an asterisk are applicable to all Projects. 
 
13.1 Return to Work Policy* 

 
The Contractor and each Sub-Contractor will be required to establish a transitional work program for employees 
injured at work, which provides modified duty within the employee’s physical limitations. 
 

13.2 Fire Prevention Program* 
 

The Contractor and each Sub-Contractor will be required to submit a temporary fire protection plan to be in effect for 
the duration of the contract.  This plan must be submitted as part of the Contractor’s Safety Program submittal.  It 
must include provisions for fire protection systems and equipment, as identified in OSHA Safety and Health for 
Construction 1926, Sub-Part F, Fire Protection and Prevention. 

 
13.3 Hazard Communication (HAZCOM)* 

 
The Contractor and each Sub-Contractor shall have a written HAZCOM Program.  The program shall meet OSHA 
1926 Requirements and provide for training so that all employees will be able to: 

•  Understand the program and identify hazardous chemicals with which they work. 
•  Understand product-warning labels. 
•  Have MSDSs for all potentially hazardous materials brought onto, used on, or stored at the job site. 
•  Know the physical location of the Material Safety Data Sheets (MSDS). 

 
13.4 Personal Protective Equipment(PPE)* 

 
All Contractor and Sub-Contractor employees and other site visitors will be required to wear the PPE necessary to 
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accomplish the work in a safe manner.  PPE required will vary from job to job and must be based on a written hazard 
assessment.  A list of PPE that is required is identified below: 

 
•  Hard Hats shall be worn at all times on all projects 
•  Hearing Protection for operations that create noise in excess of 85 dBA is required. 
•  Contractor shall provide eye or face protection equipment when machines or operations present potential 

eye or face injury from physical, chemical, or radiation agents. 
•  Work boots or work shoes made of leather shall be required.  No open toed shoes or canvas shoes are 

allowed 
•  Shirts with sleeves at least 4 inches long are required.  Tank tops and mesh shirt are not allowed. 
•  Full Body Safety Harnesses with shock absorbing lanyards for fall protection are required. 
•  Full body and chemical splash protection is required when handling hazardous chemicals. 
•  Respirators are required when employees maybe exposed to dust and/or chemicals in excess of the OSHA 

permissible exposure limits. 
•  Long pants are required. 

 
13.5 Confined Space Entry 

 
If the project work involves permit required confined spaces, a permit required confined space entry program that 
meets OSHA requirements must be established.  This program must include but is not limited to the following 
elements. 

 
•  Confined Space Identification 
•  Environmental Testing 
•  Rescue 
•  Communication with employees in the confined space 
•  Employee Training 
•  Permit System for entry 

 
13.6 Excavations 

 
If the Contractor or Sub-Contractor must make a cut, cavity, trench or depression in an earth surface formed by earth 
removal, the work must comply with the OSHA Regulations on trenching and excavations. A competent person must 
be assigned for each excavation.  Requirements include but are not limited to  

 
•  Employee Training 
•  Daily inspections 
•  Soil testing 
•  Protective or support systems.  

 
13.7 Electrical Tools, Equipment, and Systems* 

 
•  The Contractor and each Sub-Contractor must implement Assured Grounding Program or use Ground Fault 

Circuit Interrupter (GFCI) devices on all electrical tools and extension cords. 
•  All electrical work must be performed in accordance with the National Electrical Code (NEC) and OSHA. 
•  All electrical tools and extension cords must be in good repair and the Contractor must establish a written 

inspection program for all electrical tools.  The frequency of inspection shall be at least monthly. 
 

13.8 Lockout/Tagout Procedure 
 

The Contractor and each Sub-Contractor will be required to implement a written Lockout/Tag procedure that meets 
OSHA requirements if their work requires energy isolation.  Program elements include but are not limited to the 
following: 
 

•  Energy isolation lists for each piece of equipment 
•  Employee training 
•  Individually keyed locks and danger tags 
•  Written Procedure that assigns responsibilities 

13.9 Fall Protection* 
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Contractor shall provide an approved fall protection system for all employees working at an elevation of 6 feet or 

higher on this project, including scaffolding work and steel erection.  Employees will be responsible for 
utilizing the fall protection 100% of the time.  Sub-Contractor will be responsible for ascertaining their 
employees’ compliance with this requirement. The plan must address the following items: 

 
•  Only full body harnesses with shock absorbing lanyards and double locking hooks shall be use. 
•  Falls should be limited to less than 6 feet such than employee can neither fall more than 6 feet nor contact 

any lower level. 
•  Fall protection systems must be planned into the job and must be designed to handle loads and forces 

expected. The project goal is 100% fall protection. 
•  Employee training and enforcement of these requirements are mandatory to assure an effective program. 

 
13.10 Scaffolding* 

 
All scaffolds and work platforms shall be constructed to meet the requirements of OSHA 1926.451 and ANSI A10.8. 
 Some program elements include but are not limited to 
 

•  User training for all employees who may use scaffolds 
•  Scaffolding is to be designed and erected by competent person(s) following manufacturer’s guidelines.  

Employees must use fall protection when erecting scaffolding. 
•  Daily inspection by competent person.  Must implement daily tag system to document inspection. 
•  Must have engineering approval for scaffolds above 100 feet in height. 
•  Must be able to document competent person credentials. 
•  Scaffolds must have proper egress (ladder/stairs) and should have guardrails, complete deck, toe boards and 

netting if anything can fall on people below.  If guardrails or decking is not complete, fall protection must 
be used. 

 
13.11 Cranes And Other Lifting Devices 

 
•  Trained and experienced operators shall operate Cranes in accordance with the applicable OSHA and 

ANSI/ASME. 
•  The Contractor is responsible for ensuring that the crane is properly sized for the job and that all required 

inspections and maintenance required by OSHA and ANSI/ASME standards have been conducted. 
•  All cranes should have anti-two block devices installed and operational.  Cranes lifting employees in 

personnel baskets must have an anti-two block device to stops the crane if this condition occurs (positive 
acting). 

•  Tag lines are required to secure materials while being moved or handled by cranes. 
•  All cranes working in the vicinity of overhead power lines shall be grounded and be equipped with 

proximity guards. 
•  A lift plan must be submitted for all lifts that exceed 20,000 pounds or 75% of the crane’s lift capacity.  

This plan must be reviewed and approved by the Contractor. 
•  Slings, hooks, and other lifting devices must be inspected on regular basis and stored properly. 

 
13.12 Use Of Personnel Baskets 

 
•  Personnel baskets should only be used as the last practical means after documenting that all other means are 

unacceptable. 
•  The personnel basket must be manufactured, tested, and used in accordance with OSHA 1926.550.  The 

crane lifting the basket must also meet OSHA requirements. 
 

13.13 Personal Lifts With Articulating Booms (Jlg) And Scissors Lifts 
 

•  Operators must be trained in the safe operation of the lift including daily inspection procedures prior to use. 
•  Operators of JLG lifts must wear a full body harness with shock absorbing lanyard and be tied off while the 

lift is operation.  Operators in a scissors lift must use fall protection anytime the guardrail system removed 
or altered. 
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13.14 Ladders* 
 

•  Ladders are acceptable means of access when used in compliance with OSHA 1926.1053. 
•  Ladders must be in good repair, have safety feet and be inspected. 
•  Extension ladders must be either held by an employee on the ground or tied off at the top. 
•  Homemade ladders not meeting OSHA requirements should not be used. 
•  Non-conducting ladders are required for electrical work. 
•  Fall protection is encouraged for employees working on ladders especially if they will be leaning and 

turning in their work activities. 
 

13.15 Tools And Equipment* 
 

All tools and equipment used on the project must be in a safe operating condition, with all guards in place, and must 
meet or exceed all governmental regulations (OSHA, EPA, DOT, etc.).  Tools and equipment must be maintained, 
inspected, tested, and used in accordance with OSHA regulations. 

 
13.16 Compressed Gas Cylinders* 

 
•  Compressed gas cylinders must be used, stored, and transported in accordance with OSHA requirements, 

DOT requirements, and Compressed Gas Association standards. 
•  Fuel and oxygen cylinders must be store separately or separated by a ½ hour rated firewall. 
•  Compressed gas cylinders are not allowed inside confined spaces. 

 
13.17 Welding, Burning, And Cutting* 

 
•  The Contractor’s program must meet or exceed OSHA and NFPA requirements. 
•  All flammables must be removed from work area and a fire watch posted in area until 30 minutes after the 

job is completed. 
•  At a minimum a 10 LB ABC rated fire extinguisher must be available in the immediate work area. 
•  Regulators must be in good working order and must have anti-flash back and check valves. 
•  Welding shields and burning goggles must be used. 

 
13.18 Sanitation And Housekeeping* 

 
•  The project site shall have an adequate number of portable toilets and hand washing facilities. 
•  The project site must establish a housekeeping plan that includes daily site clean up and trash and debris 

removal. 
 

13.19 Hearing Conservation* 
 

The Contractor and each Sub-Contractor who has employees exposed to noise levels exceeding 85 dBA must 
establish a hearing conservation program that meets or exceeds OSHA requirements.  Minimum program elements 
include audiometric testing, noise monitoring, use of hearing protectors, and employee training. 

 
13.20 Respiratory Protection 

  
The Contractor and each Sub-Contractor who has employees who wear respiratory protection must implement a 
respiratory protection program that meets or exceeds OSHA requirements.  Minimum program elements include risk 
based respirator selection, medical surveillance, employee training, respirator fit testing, and written operating 
procedures. 

 
14.0 SPECIALIZED SAFETY PROGRAM ELEMENTS 
 

If required by the project scope of work and specific work site or activities, specialized programs listed below shall be included 
in the Contractor’s Safety Program submittal. The Contractor is required to implement the required programs and assure that 
they meet or exceed all contractual, regulatory and Fulton County’s requirements applicable.  Details for specific program 
elements may be included in the contract documents. 

 
14.2 Asbestos Removal  
14.3 Lead Based Paint Removal  
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14.4 Exposure Assessment and Employee Monitoring (Industrial Hygiene) 
14.5 Hazardous Waste Operations and Training 
14.6 Overhead Power Lines 
14.7 Locating underground utilities 
14.8 Dust Control 
14.9 Guarding for floor holes and roof openings 
14.10 Heavy Equipment, Truck and Earth Moving Equipment requirements 
14.11 Environmental Requirements 

 
15.0 ROAD AND TRANSPORTATION SAFETY REQUIREMENTS 
 

The Contractor shall implement the following into its safety program whether required by the contract or any other authority 
having jurisdiction if required to perform the work and maintain vehicular and pedestrian traffic safety: 
  
15.1 Barricades and Cones 
15.2 Traffic and Warning Signs 
15.3 Traffic control devices 
15.4 Equipment and materials storage 
15.5 Reflective Clothing and other personal protective equipment 
15.6 Excavation and road hole protection 
15.7 Erosion protection 
15.8 Trained flaggers 
   

16.0 ADDITIONAL REQUIREMENTS TO PROTECT THE GENERAL PUBLIC 
 

Based on the Contractor’s scope of work and specific work activities or location the Contractor may be required to implement 
the following into its safety program to protect the general public: 

 
16.1   Fencing and other measures for site security 
16.2   Warning, direction and no trespassing signs 
16.3   Alternate public walk ways 
16.4   Protection of the public from over head and other construction hazards 
16.5   Site Traffic Control  
16.6   Barricading off hazardous areas and open pits and holes 
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APPENDIX A - JOB SAFETY ANALYSIS WORKSHEET EXAMPLE AND INFORMATION 

 
JOB SAFETY ANALYSIS/ JOB PRE-PLANNING WORKSHEET 

 
 

Job Name and 
#: 

 Completed By:  

Date:  Phase/Operation:  
Task Hazard Control 
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PRE-OPERATIONAL PLANNING 
FACT FINDING GUIDE - GL 

 
 

I. Evaluate present conditions at job site to determine items that could lead to liability claims during work and after 
completion of the project. 

 
A. PRESENT OCCUPANCY OR USE OF THE SITE 

 
− Demolition to be done? 
− Structures will remain (condition)? 

 
B. HISTORY OF THE SITE 

 
− For what was the site used before? 
− Underground tanks? 
− Underground utilities? 

 
C. GEOLOGY OF THE SITE 

 
− Rock to be blasted? 
− Water to be removed/diverted? 
− Fill needed? (where and how obtained?) 
− Excavation needed? (where and how disposed of?) 

 
II. Evaluate controls needed in reference to site security and public protection. 
 

A. FENCING NEEDED? 
 

B. ACCESS/GATES 
 

− Can traffic be routed past office or checkpoint? 
− "Non-Vendor" visitors escorted? 
− Gate lockable after hours? 
− "Hard Hat" signs at entrance? 
− Dirt removal/tarping area at exit? 
− Ready Mix chute wash area? 

 
C. PEDESTRIANS 

 
− Sidewalk maintained outside fence? 
− Covered sidewalk needed? 
− Special access requirements for neighboring occupants? 
− Special after-hours considerations? 

 
D. ENVIRONMENTAL 

 
− Dust control? 
− Silt control? 
− Mud control on streets? 
− Vibration control? 

 
E. UTILITIES 

 
− Underground utilities located? 
− Overhead power lines in work area relocated, removed, or deenergized? 
− Temporary power service away from high traffic areas? 
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F. SUB-CONTRACTORS 
 

− Method to secure proof of adequate insurance coverage in place? 
− List of hazardous materials obtained? 
− List of hazardous materials provided? 
− Responsibilities established 
− Job site safety meetings 
− Materials delivery 
− Debris removal 
− Access to site 
− Weekly Sub-Contractors' meetings 
− Schedule of safety inspections 
− Emergency Procedures 

 
G. MATERIALS HANDLING 

 
− Crane selection criteria established 
− Maximum weight to be handled 
− Maximum lifting height 
− Maximum horizontal reach needed 
− Amount of travel needed 
− Swing radius available 
− Set-up area available 
− Ground bearing capacity 
− Approximate frequency of lifts 
− Crane operations responsibilities established 
− Triangle or leasing company crane to be used? 
− Operator trained and experienced on specific machine? 
− Operator can accurately read and interpret machine load chart? 
− Critical lift identified (75% of net capacity)? 
− Machine fully inspected by a qualified outside agency? 
− Rigging hardware properly selected? 
− Inspecting and maintaining the crane per owner/manufacturer specifications? 

 
III. Start Up. 
 

A. ELECTRICAL 
 

− Temporary Power 
− Underground service possible? 
− Maintenance responsibilities established? 
− Main circuit panel barricaded? 
− Lighting planned? 
− Circuit Protection 
− Ground fault circuit interrupt protection? 
− Assured grounding conductor program? 
− Responsibilities established? 

 
B. FIRE PROTECTION 

 
− ABC extinguishers adequately distributed? 
− Properly sized? 
− Maintenance of fire extinguishers? 
− Stand pipe/hydrant available?  Adequate? 
− Housekeeping checks/inspections? 
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C. FALL PROTECTION 
 

− Critical Job Phases Identified? 
− Critical exposures identified by phase?  (e.g. "Worker falls into basement excavation") 
− Scheduled start dates for critical phases? 
− General Fall Protection Procedures 
− Perimeters 
− Floor openings 
− Working deck 
− Work area access 
− Ladders 
− Elevator hatchways 

 
D. PERSONAL PROTECTIVE EQUIPMENT 

 
− General 
− Hard hats 
− Work shoes 
− Specific by Task 

 
E. HAZARD COMMUNICATION PROGRAM ESTABLISHED AND EMPLOYEES TRAINED 

 
F. CONFINED SPACE ENTRY 

 
− Procedures established and task(s) identified requiring use of procedures? 

 
G. TRENCHING 

 
− Procedures established and task(s) requiring procedures identified? 

 
H. PHASE PRE-PLANNING 

 
− Job schedules established? 
− Agreed upon target dates for meeting? 
− Follow up system 

     
 

 


